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Project Description

Project includes the design and construction of a new WSDOT Olympic
Region Headquarters complex.

The new Olympic Region Complex will consolidate the Region resources
and workgroups in a single location on Marvin Road and 32™ Avenue,
north of Hawks Prairie in northeast Thurston County.

The project will include a multistory 94,000 square foot Administrative
Office Building housing 400 staff, a 72,000 square foot light industrial
Maintenance Shops Facility 135 staff, plus a Fueling Island and Radio
Communications Tower. Parking will include approximately 600 spaces.

The over-all project budget includes a Maximum Allowable Design and
Construction Cost (MADCC) of $26,000,000.

The 38 acre project site has all necessary utilities available and meets the
appropriate Thurston County zoning requirements.
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1. Project Summary

A. Description and Scope of Work

The new WSDOT Olympic Region Complex will consolidate the Region resources
and workgroups in a single location on Marvin Road and 32" Avenue, north of
Hawks Prairie in northeast Thurston County. The 2005 Legislature approved
Certificates of Participation (COP) funding and design/build delivery for the new
replacement Complex.

The project will include a 94,000 square foot administration building and 72,000
square feet of maintenance shop facilities, along with approximately 600 parking
spaces and associated vehicle circulation. The administrative office building will
house Olympic Region administrative staff, Real Estate Services, Traffic and four
satellite Project Engineers offices. The maintenance shop facilities will house the
Equipment Shop, Stores, Parts, Radio, Carpenter shop, Striping, and Signals. The
project also includes a fueling island and radio communications tower.

The Maximum Allowable Design and Construction Cost (MADCC) is $26 million.

The complex will be located on approximately 38 acres near Hawks Prairie that was
purchased in August of 2005. The projected use of the Complex meets the appropriate
zoning requirements. Thurston County and the City of Lacey have given preliminary
approval to the project.

The project must comply with the current LEED Silver standards required by the
Legislature (RCW 39.35D.030); these are intended to enhance indoor air quality,
building operations efficiencies and employ environmentally friendly construction
products and systems.

The WSDOT HQ Maintenance and Operations Division Facilities Office will
administer the project. Design will start in October 2006 with occupancy scheduled
for March 2009.

B. Purpose and Goals of Project

1) Purpose:

The purpose of the new Olympic Region Headquarters Complex is to
consolidate region resources and workgroups in a single location where
substantial improvements in efficiency, technology and working environments
will result in reduced operating costs plus improved communications,
production and employee satisfaction.
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2) Goals:

e First Priority:

Program Requirements
o Provide a complete Complex that meets all of the State’s

requirements as defined in the Space Needs Program (Section V).

Employee Productivity:
o Optimize alignment / functionality between the region’s basic

O

functions.
Maximize flexibility to accommodate future needs and
organizational changes.

Employee Satisfaction

O

O

Provide a Complex with attractive, interesting and functional
working environments for employees.
Provide easy and effective accessibility throughout the facility.

e Second Priority:

Total Cost of Ownership

o Provide an easy to maintain, long lasting facility

o Reduce operating costs.

o Balance initial costs with life cycle costs, emphasizing functional
efficiency, area, materials, and building systems.

o Apply state-of-the-art technology, equipment and space utilization
to optimize efficiencies.

o Provide flexibility to adjust to future energy related changes and
their impacts.

Enhancements

o Provide project enhancements that exceed the State’s requirements

in the Space Needs Program (Section V—3.C.3).

e Third Priority:

Sustainability

o Receive LEED Silver Certification.

o Include access to the facility for multiple transportation modes.
Human Factors

o Improve communication.

o Provide a safe and secure facility for staff and visitors

o Maximize the use of shared meeting rooms, vehicles, and common

arcas.

e Fourth Priority:

Image / Character

O

Create an image that symbolizes the most positive aspects of
WSDOT reflecting the functions and purposes of the facility.
Become an integral part of the community, fitting appropriately
within the context of adjacent sites.

10
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C. Selection Process Milestone Schedule

e Release of RFP April 7, 2006
e Phase I RFQ pre-submittal briefing April 14, 2006
e Phase I RFQ submittal due May 1, 2006
e Phase I RFQ interview May 22, 2006
e Phase I RFP selection complete (3 to 4 Teams short-listed)  May 24, 2006
e Phase II RFP pre-submittal briefing May 31, 2006
e Phase I RFP submittals due August 23, 2006
e Phase II RFP selection completed September 15, 2006
e Pre-award conference September 25, 2006
e Design-Build contract awarded October 10, 2006

D. Pre-Submittal Briefing Meetings

Pre-submittal briefings will be held before the Phase I submittal. The briefings will
be held at the General Administration Building, 210 11" Street, Olympia, WA, Room
207 at 9:00 AM and again at 1:00 PM. Due to the special requirements for
submitting the Past Performance Information and the Risk Analyses, attendance at
one of these briefings is strongly recommended.

E. Project Contact Person:

e Gary Larson: larsong@wsdot.wa.gov — phone (360)-705-7867. Address
questions and requests to fax (360) 705-6892.

F. Time and location of Phase I RFP submittal:

e All Phase I RFP submittals must be received by 3:00 p.m., Pacific Standard
Time, May 1, 2006 and must be delivered:

1. By U.S. mail at: Attn: Ken Walker, Post Office Box 47360,
Olympia, Washington 98504 — 7360. The Department of
Transportation will consider notification of bid receipt by the Mail
Room as the actual receipt of the RFP submittals.

ii. By hand in person or courier: to the Department of Transportation
Contract Ad & Award Office, Room 1A23 located at the
Transportation Building, 310 Maple Park Avenue SE, Olympia WA.
98504 — 7360. RFP submittals delivered in person will be received
only in the Contract Ad & Award Office Room 1A23.

11
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Facsimile or electronic transmission submissions will not be accepted.

2. Summary of the Design-Build Procurement Process

A. Use of Design Build: The Project will be designed and constructed using the
design-build delivery system as specified in RCW CH. 39.10.051. On February
3, 2006, WSDOT notified the community of the intent to use design-build. After
allowing the required time for public comment, WSDOT made its final
determination to use design-build. The reasons for using Design-Build are as
follows:

1)
2)
3)
4)
)

6)

The project will require collaborative solutions to match available budget to
the desired scope.

The project cost may be lower as a result of that closer working relationship
between the designer and a construction contractor.

Efficient and economical methods are incorporated into the design.

The construction activities and technologies to be used in the maintenance
shop facilities are highly specialized requiring a Design-Build approach to
provide the required technology.

Design and construction activities can be performed concurrently, reducing
the amount of time required to complete the project.

Dispute resolution between the designer and a construction contractor is
limited, resulting in reduced opportunities for litigation and contract
modifications.

Selection Process: The selection of the winning Design-Build Team and the
award of contract for the Olympic Region Headquarters Facility will consist of
the following three phase process.

1)

2)

Phase I RFQ—Phase I consists of the submittal and scoring of Design-Build
Teams’ qualifications, experience, detailed past performance evaluations, risk
analyses, and interviews. Upon receipt of the Phase I proposals, WSDOT will
initially score the proposals based on the past performance evaluations and
risk analysis submittals provided in the proposals. The Proposers receiving
the top five scores will then enter into the interview process. At the
conclusion of the interviews, WSDOT will short list at least three (if any)
Proposers to submit Phase II Best and Final Proposals. WSDOT may cancel
or re-advertise this procurement at its discretion.

Phase II RFP— Those Proposers who have been invited to proceed to Phase
IT will develop and submit a Best and Final Proposal in response to this RFP.

The Best and Final Proposals include, among other things, schematic designs,
risk analyses, management strategy, and proposal price. See Section III for

12
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3)

the Best and Final Proposal submittal requirements. Only the short listed
Proposers from Phase I will be eligible to participate in Phase II.

Phase III Negotiations— Once the Phase II Best and Final Proposals have
been evaluated and scored, WSDOT will initiate negotiations with the
Proposer who submitted the highest-scored Best and Final Proposal.
Negotiations may include, among other things: scope of work, trade-offs, and
value engineering suggestions, all within the MADCC. If WSDOT is unable
to execute a contract with the highest-scored Proposer, WSDOT will
terminate negotiations and will begin negations with the second highest
scored Proposer. WSDOT will continue in accordance with this procedure
until a contract agreement is reached or the selection process is terminated.
WSDOT will pay an honorarium in the amount of $80,000 to those short
listed Proposers who submit a responsive Best and Final Proposal, but are not
awarded the contract.

3. Availability of RFP Documents

A. To obtain the CD-ROM: contact WSDOT’s Contract Ad & Award Office 310
Maple Park Ave SE Rm 1A23, Olympia Wa 98504-7360 or call the Plans
Number at (360) 705-7835.

=

The complete RFP is available on the following website:
http://wsdot.wa.gov/biz/contaa/.

All necessary files and attachments are included on the CD-ROM disk;
however original paper versions of all documents are also available. To be
placed on the proposers list to receive addenda, questions and answers and
other project documents you must contact the above office and register.

. A nonrefundable fee of $25.00 will be charged for each copy of the RFP.

. Complete sets of RFP documents must be used in preparing proposals. Neither

the State nor any consultant of the State who might have been involved in the
preparation of the RFP Documents assume any responsibility for errors or
misinterpretations resulting from the use of incomplete sets of RFP
documents.

The State makes copies of the RFP available only for the purpose of obtaining
proposals for the work and does not confer any license or grant for any other
use.

4. Definitions

Definitions for this RFP are contained in the Design-Build Agreement (See Section
II—6.A)

13
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Section 11

Project Description and Contract
Requirements
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Section II—Project Description

The work includes the professional site master planning, design, preparation of
construction documents and construction of the building, related site and tenant
improvements, and includes labor necessary to produce such design and construction and
the material and equipment incorporated or to be incorporated in such design and
constructing.

The facility must be a fully functional flexible, facility containing enclosed office and
open office space, conference rooms, storage, mail and receiving areas, computer space,
specialized shops, laboratories and related building and program services areas.

These Request For Proposal (RFP) documents detail the project description and include
minimum functional, program, design and facility criteria that the State will absolutely
require in the new building. It is the intent of these documents to specify certain
minimum requirements of the State for staff space, equipment and adjacency
requirements and to establish minimum criteria and procedures to ensure the State’s
program requirements are translated into a fully functional structure that will fully
support its intended use. Nothing in these RFP documents relieves the Design-Builder
from its obligation to completely comply with all relevant codes and regulations.

The facility must meet or exceed all minimum functional, program and performance
requirements set forth in the Space Needs Program (Section V) and Design Guidelines
(Section VI) and the associated Attachments (Section VII). Exceeding the stated
requirements is strongly encouraged, provided that the completed facility remains within
the required total budgeted (MADCC) price.

The site development requirements to properly support the over-all needs of the facility
are extensive and are detailed in the Space Needs Program (Section V-4) and the Design
Guidelines (Section VI). In addition to these sections, both state and local governmental
regulations will have substantial impact on the successful design.

18
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1. Building Descriptions

Two separate building complexes are included in this project: the Administrative
Office Building and the Maintenance Shops Facility. The Space Needs Program
(Section V) and Design Guidelines (Section VI) of this RFP discusses the detailed

requirements for the design and construction of these building complexes.

The project also includes a Fueling Island and Radio Communications Tower.

A. Administrative Office Building

The Administrative Office Building will be a multistory structure, approximately

94,000 square feet; and will house Olympic Region staff.

1) Summary of space use:
For a detailed analysis of space needs see Section V

Use of space Number of Employees
Administration 13
Transportation Planning Office 23
Trans Aid Office 7
Project Development Office 87
Olympic Region Operations 24
Program Management 14
Administration Office 19
Real Estate Services Office 25
Design Offices A and B 72
Construction Offices A and B 67
Traffic 57
Conference Rooms
Copy/Plotter/Workroom
File/Storage
Building Support 3
Building net subtotals: 411

Allowance for common areas: restrooms,
circulation, stairs, elevators, electrical and
mechanical spaces, interior and exterior
walls.

Building gross totals: 411

Square Feet

2,206
2,482
768
10,430
3,148
1,640
2,056
2,528
7,240
6,920
5,748
7,440
3,210
2,632
4,212

62,660

31,330

93,990

19
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2) The building should be a cost effective office building, non-
monumental, with a 50-year life expectancy. It should express
stewardship and public trust and represent the openness and
efficiency of WSDOT. State buildings are expected to be efficient
and spare. In the initial design, and in full life cycle, the facility
should exhibit economy of means.

3) The architectural form should be appropriate to the function and the
Pacific Northwest region and should avoid appearing institutional
or monumental. The buildings should have dignity and human scale
and be contiguous with, and sympathetic to, the surrounding
community.

4) The building design must be LEED "Silver" certified and should
serve as a model of conservation of resources and of the State's
responsibility to the environment.

5) Design should maximize flexibility and should anticipate the needs
of future occupants and accommodate those needs in the initial
construction.

6) Interior space layouts should maximize use of open office design
to achieve high space utilization. Private offices on perimeter
walls should be strictly limited to maximize exterior views and
provide natural daylight to the open office work environment for
all employees.

7) Layouts should utilize collocation of similar spaces and promote
sharing of common areas.

8) The complex should incorporate features that facilitate use of
mass transit, car pooling, and bicycles.

B. Maintenance Shops Facility

The Maintenance Shops Facility will consist of a complex of buildings totaling
approximately 71,000 square feet and will house the Materials Lab, Trades Shop,
Signals, Sign Shop, Button Shop, Thermo Plastics Shop, Striping Shop, Work
Zone Safety, TEF Radio, Bridge Shop, Central Stores, TEF Equipment Shop and
a number of Core support spaces.

1) Summary of space use:
For a detailed analysis of space needs see Section V

Use of Space Square Feet
Office/Crew Areas
Materials Lab 1,250
Trades 360
Signals 2,440
Signs 310
Buttons 520

20
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Thermo Plastics 340
Striping 520
Work Zone Safety 590
TEF Radio 180
Bridge Maintenance 780
Central Stores 510
TEF Equipment Maintenance 1,250
Core Areas 4,896

Subtotal Office/Crew Areas 13,946

Shop Spaces

Materials Lab 4,220
Construction PE 600
Trades 3,080
Signals 3,670
Signs 1,000
Buttons 300
Thermo Plastics 300
Striping 600
Traffic Data Collection 300
Work Zone Safety 250
TEF Radio 1,200
Bridge Maintenance 3,900
TEF Equipment Maintenance 16,880

Subtotal Shop Spaces 36,300

Enclosed Heated Spaces

Striping 480
Central Stores 5,000
Subtotal Enclosed Heated Spaces 5,480

Enclosed Unheated Storage

Construction PE 600
Trades 900
Signals 1,200
Thermo Plastics 750
TEF Equipment Maintenance 300

Subtotal Enclosed Unheated Spaces 3,750
Circulation 11,684

Total: All Enclosed Building Areas 71,160
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2) Maintenance Shops Description: The shops that are to be included in
the facility are briefly described below:

a. Materials Lab

The function of the Materials Lab is to conduct materials testing for the
region and provide testing support for the project offices.

1. See Section V—3.B1 and V—3.E-4 for detalils.
b. Construction PE

Project Engineering Construction conducts acceptance testing for
materials used on their construction projects. The Construction PE’s
develop a variety of testing reports.

1. See Section V—3.B2 and V—3.E-4.w for details.
¢. Trades shop / Field Crew:

The function of the Trades Shop is to perform preventative maintenance,
corrective maintenance, new construction, and remodels. In addition they
are responsible for plumbing, electrical, masonry, HVAC, and more in a
seven-county area spanning nearly 200 buildings. The Trades shop
contains:

i. Wood shop —fabrication of wood products for facilities maintenance

i1. Lock shop —re-keying and coring locksets requiring the use of
countertop, workbench , bench grinder and tumbler; storing of small
parts and records

iii. Generator repair —repair of trailer-mounted generators; storing of
parts and tools necessary for the repair of plumbing, HVAC and
electrical facility systems.

1v. See Section V—3.B3 and V—3.E.5 for detalils.
d. Signals Department

The Signals Department is made up of three different crews: Traffic
Signal Operations, ITS Maintenance, and Traffic Signal Maintenance.

1. Traffic Signal Operations: The function of Traffic Signal Operations
is to conduct field counts and traffic analysis for all signalized
intersections within the region. In addition they conduct traffic signal
simulations and computer models for interconnected corridors.

e See Section V—3.B4A and V—3.E.6 for details.

i1. ITS (Intelligent Traffic Signals) Maintenance: The function of ITS
Maintenance is to maintain, repair, and install ITS systems throughout
the Olympic region. They also repair and test cabinets in addition to
other electronic bench work.
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e See Section V—3.B4B and V—3.E.6 for details.

iii. Traffic Signal Maintenance: The function of Traffic Signal
Maintenance is to maintain, repair, and install Traffic Signals,
beacons, highway lighting, and other highway-related electrical
systems throughout the Olympic region. They also conduct electrical
inspections for all ongoing projects throughout the region.

e See Section V—3.B4C and V—3.E.6 for details.
e. Sign Shop
The function of the Sign Shop is to install and maintain large signs.
i. See Section V—3.B5 and V—3.E.7.c for details.
f. Button Shop

The function of the Button Shop is to install and maintain raised
pavement markers (RPMs).

1. See Section V—3.B6 and V—3.E.7.d for details.
g. Thermo Plastics Shop

The function of the Plastics Shop is to install and maintain plastic
pavement markings (transverse markings and symbols). Additionally,
they are responsible for striping and channelization changes.

i. See Section V—3.B7 and V—3.E.7.d for details.

h. Striping Shop
The function of the Striping Shop is to repaint all highway striping.
1. See Section V—3.B8 and V—3.E.7.e for details.

i. Work Zone Safety

The function of the Work Zone Safety (WZS) crew is to provide traffic
control for other crews to work on the roadways. They employ several
methods of traffic control including flagging, complex multi-lane
closures, and emergency event control.

1. See Section V—3.B9 and V—3.E.8§ for details.
jo TEF Radio (TEF = “Transportation Equipment Fund”)

The function of the TEF Radio Shop is to design, install and maintain
wireless communication systems and ITS systems; repair and
troubleshoot electronic equipment; maintain electronic equipment on
large state trucks; and stage large systems for telecommunications sites.

1. See Section V—3.B10 and V—3.E.10 for details.
k. Bridge Shop

The function of the Bridge Shop is to perform repairs to concrete, wood,
and steel structures that carry traffic on or over state highways.
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L.

1. See Section V—3.B11 and V—3.E.12 for details
Central Stores

The function of Central Stores is to maintain and manage the
department’s consumable inventory and surplus property. A 1.8 million
dollar inventory is maintained here. It is comprised of multiple types of
highway-related material. In addition, they manage inventory control
points calling it “Decentralized purchasing with centralized control.”
Many deliveries for other departments are made here as well. These
deliveries then need to be distributed throughout the site.

1. See Section V—3.B12 and V—3.E.9 for details

. TEF Equipment Maintenance Shop

The function of TEF (“Transportation Equipment Fund”) Maintenance
is to maintain and repair all TEF-owned equipment, prepare new vehicles
for service, install warning lights, and any fabrication needed. The shops
include:

i. Light vehicle maintenance

ii. Heavy vehicle maintenance

iii. Welding and metal fabrication

iv. Parts

v. See Section V—3.B13 and V—3.E.11 for details

Core Support Spaces

The Maintenance Shops Facility requires the following spaces to support
the overall facility operations:

i. Training Room: A Training Room for up to 80 people should be
accessible by all departments.

ii. Large Conference Room: A large conference room for up to 25
people should be accessible by all departments.

iii. Break Room: A Break Room with an adjacent kitchenette should be
provided for all employees.

iv. Wet Locker: A Wet Locker Area with proper floor drainage is
needed.

v. See Section V—3.B14 and V—3.E.13 for details

24
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2. Site Description

The 38 acre Project Site is located on the west side of Marvin Road at the intersection of
32" Avenue, north of Hawks Prairie in Thurston County. The site is undeveloped and
shows no previous signs of development.

The Site is zoned Light Industrial (LI) as defined in the Thurston County Land Use
Ordinances. See references:

A.

http://www.co.thurston.wa.us/permitting/Land_Use Ordinances.htm

http://municipalcodes.lexisnexis.com/codes/thurston/ DATA/TITLE20/index.html

The Site consists of three distinct, contiguous sections:

1) The 15 acre central section of the site has frontage on both Marvin Road to
the east and 32™ Avenue to the north. The site is currently covered with
second growth coniferous trees. This section of the site slopes gently down
from the southeast corner at elevation 214ft. to the northwest corner at
elevation 198ft.

2) The 20 acre southern section of the site is rectangular and has no frontage.
The site is currently pastureland. This section of the site slopes at about 5%
from elevation 242ft. at the southern property line to where it intersects with
the northern boundary, coincident with the central section of the site, at
210ft..

3) The 3 acre northern section of the site has frontage on both Marvin Road to
the east and 32" Avenue to the south. The site is triangular and is currently
covered with second growth coniferous trees. This section of the site slopes
from the northern tip at elevation 218ft. to the southwestern corner at 198ft..
Seasonal runoff appears to pond at the lower elevations, near the center of
this section of the site.

Existing vegetation: The site is currently covered the second growth forest,
predominantly Douglas Fir. The understory is dense, healthy, and almost entirely
native species including Knickknick, Salal, Oregon grape, Evergreen huckleberry,
sword ferns, and a variety of mosses. Much of this native plant material should be
salvaged before clearing begins and reused as part of the site development.

. Site access and transportation: Marvin Road is a major arterial under the

jurisdiction of the City of Lacey. Marvin Road is also a class II bike way. 32™
Avenue NE is a local collector street.

The existing Marvin Road pavement is 24 feet wide, fog-line to fog-line.
Approximately 3 feet of paved shoulder is available. Existing pavement on 32"
Avenue is 23ft. wide, with a narrow band of crushed rock surfacing on the
shoulders.
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D. Utilities:

1) Sanitary sewer: There are two sewer lines within a reasonable distance of
the site, one on the north end of the site, and one approximately 1200 feet
south of the site.

a. The first is the 10-inch lateral installed by the Target complex. The end
maintenance hole (MH) of this line is at the northern tip of the northern
section of the site, approximately 5 feet into the pavement of the west
side of Marvin Road.

b. The second sewer line available for connection is an 8-inch line to the
south.

2) Water system: A 14-inch ductile iron line with hydrants is installed on the
east side of Marvin Road, and a 12" PVC branch with hydrants is installed on
the north side of 32nd Avenue NE to, and through, the Project site. The
owning utility is the City of Lacey.

3) Stormwater management:
a. The 100-year, 24-hour event precipitation figure is 5 inches.

b. No stormwater must be discharged off site, so detention facilities will be
required.

4) Power and communications: Power and communications are available on
both Marvin Road and 32" Avenue NE.

a. Power and phone lines on overhead poles are located on the west side of
Marvin road.

b. Power and phone lines on overhead poles are located on the south side of
32" avenue.

5) Natural Gas: Natural gas is available from Puget Sound Energy on both
Marvin road and 32™ Avenue NE.

a. A 4” gas line is located on the east side of Marvin road.

b. The 2” gas line is located on the south side of 32" Avenue NE.

E. Site Parking, Circulation and Storage: Refer to Space Needs Program
(Section V) for detailed information about parking and circulation requirements.

F. Site information furnished by State: Refer to the attachments in Section VII.

1) Site information furnished:
a. Location map
b. Site survey
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c. Geotechnical data
d. Due-Diligence report
e. Site photos

G. Additional Site requirements: The State has, in good faith, identified
relevant site development requirements as part of this RFP. However, the State of
Washington, City of Lacey and Thurston County may develop additional
requirements for the project. It is the responsibility of the Design-Builder to
determine and resolve any such additional requirements.

1) Thurston County Contract:
For assistance with identifying possible constraints and restrictions during
the development of proposals, contact:

Chris Kelly Edmark, C.B.O.

Plans Examiner

Building Plan Review Division
Development Services Building #1, 2™ floor
200 Lakeridge Drive SW

Olympia, WA 98502-6045

(360) 754-2255 ext. 6845; or 754-5490
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3. Project Budget
The Maximum Allowable Design and Construction Cost (MADCC) is $26,000,000.

4. Project Schedule

A. Project Milestone Schedule

Release of RFP

Phase I RFQ pre-submittal briefing
Phase I RFQ submittal due
Phase I RFQ interview

April 7, 2006
April 14, 2006
May 1, 2006
May 22, 2006

Phase I RFQ selection complete (3 to 4 Teams shortlisted) May 24, 2006

Phase II RFP pre-submittal briefing

Phase II RFP Question and Answer period
Phase II RFP Quiet time...no Q & A allowed
Phase II RFP submittals due

Phase II RFP selection completed

Pre-award conference

Design-Build contract awarded
Schematic design review

Design development review

Construction start

Substantial completion

Move in begins

Building occupied

May 31, 2006

June 1—July 12
July 13—August 23
August 23, 2006
September 15, 2006
September 25, 2006
October 10, 2006
pursuant to proposal
pursuant to proposal
pursuant to proposal
pursuant to proposal
pursuant to proposal

pursuant to proposal
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5. State’s Project Organizational Chart

Olympic Region Headquarters Complex
Project Organization Chart

Steering Committee

Project Director
Thanh Nguyen, WSDOT HQ Facilities Office

ARA

ARA
ARA
ARA

Olympic Region

ARA M
Facilities Manager

Regional Admistrator

Hood Canal Bridge
aint. & Operations

Construction )
Tacoma Narrows Bridge
Project Development

Stakeholders

City of Lacey
Thurston County

D/B

Gary

Project Manager

Larson, Daybreak Group, Inc

RFQ/RFP

Consultant

Shop Facilities

Maintenance Design Group

Cost Engineer

Bluewater, Inc

Space Planning
MSGS

Commissioning
GA/EAS

Resources

GA/EAS Technical Support
Mechanical Engineer
Electrical Engineer
LEED

ADA_
Cost Engineer
Cost Estimating
GA/DSS Technical Support
Architect |
Architect/Project Manager
Management
DOT Principal Architect
DOT A/E Resources
DOT Construction Resources
DOT Ops & Maintenance
DOT Financial Systems
DOT Radio Communications
Fueling System
DOT IT Infrastructure

Design/Builder

To be selected

Architect

To be determined

Contractor

To be determined

Subconsultants

To be determined

Subcontractors

To be determined




Section II—Project Description and Contract
6. Contract Requirements

6. Contract Requirements

A. Design Build Agreement
The following pages of this RFP contain the complete Design Build Agreement:
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6. Contract Requirements

Intentionally Blank
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SECTION II-6

DESIGN-BUILD AGREEMENT

By and Between

STATE OF WASHINGTON DEPARTMENT OF TRANSPORTATION
(Owner)

and

(Design-Builder)
for

OLYMPIC REGION HQ REPLACEMENT
LACEY, WASHINGTON

Olympic Region Headquarters Facility Design Build Agreement
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DESIGN-BUILD AGREEMENT

THIS DESIGN-BUILD AGREEMENT is made and entered into as of this
day of , 2006, by and between the State of Washington Department of
Transportation (“Owner”) and organized and existing under
the laws of the State of Washington, with its principal office located in

Washington (“Design-Builder”).

RECITALS

WHEREAS, on or about , Owner issued a Request for
Proposals (“RFP ”) for the design and construction of the Olympic Region Headquarters
Replacement at the Hawks Prairie site in Lacey, Washington (“Project”);

WHEREAS, on or about after evaluating the proposals
submitted in response to Phase I of the RFP , Owner invited three proposers, including
Design-Builder, to submit Best and Final Proposals (“B&F Proposals™) in response to
Phase II of the RFP; and

WHEREAS, on or about , Design-Builder submitted its B&F
Proposal in response to the RFP; and

WHEREAS, after evaluating Design-Builder’s B&F Proposal in accordance
with the processes and criteria set forth in the RFP, Owner determined that its interests
would be best-served by negotiating with Design-Builder and attempting to reach
agreement on the terms of a design-build contract; and

WHEREAS, Owner and Design-Builder successfully concluded the negotiation
process, resulting in Owner issuing a Notice of Intent to Award this Design-Build
Agreement to Design-Builder.

NOW, THEREFORE, in consideration of the mutual covenants herein
contained, and other good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, intending to be legally bound, the Parties hereto agree
as follows:

ARTICLE 1
AGREEMENT:; INTERPRETATION; DEFINITIONS

1.1 Documents Included. The Contract Documents include this Design-Build
Agreement between Owner and Design-Builder (this “Agreement”) and the following
annexes and exhibits which are attached hereto or shall be attached hereto in accordance
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with the provisions of this Agreement (collectively, “Appendices”), and which are
specifically made a part of the Contract Documents by this reference:

- RFP Documents, plus Amendments, plus negotiated scope and price adjustments
- Design-Builder’s B&F Proposal (prior to negotiated scope changes)

- Design-Builder’s Project Management Plan, Quality Control Plan, and Close out
Plan

- Hourly Rate Sheet for Changes for Design Consultants (to be developed during
validation period)

The Contract Documents also include the Construction Documents, which are to be
prepared and approved in accordance with Section 3.3.7 hereof.

1.2 Entire Agreement. Any Work which was performed or caused to be performed
by Design-Builder prior to the Notice to Proceed shall be deemed to have been performed
under and governed by this Agreement. Those Contract Documents in existence as of the
Agreement Date set forth the full and complete understanding of the Parties relating to
the subject matter hereof as of the Agreement Date, and supersede any and all
negotiations, agreements and representations made or dated prior thereto. Contract
Documents may be supplemented, modified or otherwise amended after the Agreement
Date by mutual written agreement or otherwise in accordance with the terms of this
Agreement.

1.3  Conflicting Provisions/Order of Precedence. The Contract Documents are
intended to be complementary and a requirement shown in one Contract Document is
intended to be as binding as if included in all Contract Documents. In the event of any
conflict or inconsistency between or among the Contract Documents, such conflict shall
be resolved in accordance with the following order of precedence:

(1) All written modifications and amendments to this Agreement;
(2) This Agreement;

3) RFP Documents, plus Amendments, plus negotiated scope and price
adjustments;

(4)  Construction Documents prepared and approved in accordance with
Section 3.3.7 of this Agreement;

(5) Design-Builder’s B&F Proposal (prior to negotiated scope changes).
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Either Party, upon becoming aware of any conflict or inconsistency between or among
any of the Contract Documents, shall promptly notify the other Party in writing of such
conflict or inconsistency, with the resolution of such conflict or inconsistency to be made
by Owner and provided to Design-Builder in writing. If Design-Builder disagrees with
Owner’s means of resolution of a conflict or inconsistency, it shall have the right to
proceed in accordance with the provisions of Section 8.6 hereof.

14 Rules of Interpretation.

1.4.1 Terminology. Unless otherwise required by the context in which any term
appears:

(1) Capitalized terms used in this Agreement shall have the meanings
specified in this Article or defined elsewhere in this Agreement.

(2) The singular shall include the plural and the masculine shall include the
feminine and neuter.

3) References in this Agreement to “Articles,” “Sections,” “Annexes,” or
“Exhibits” shall be to articles, sections, annexes or exhibits of this Agreement,
and references to paragraphs shall be to separate paragraphs of the section or
subsection in which the reference occurs.

4) The words “herein,” “hereof,” “hereto” and “hereunder” shall refer to this
Agreement as a whole and not to any particular section or subsection of this

Agreement; the words “include,” “includes” or “including” shall mean “including,
but not limited to.”

(5) The term “day” shall mean calendar day, the term “month” shall mean a
calendar month, and the term “year” shall mean a calendar year. The term
“business day” shall mean a weekday on which commercial banks are commonly
open in the location where the relevant: (a) payment of funds is to be received; (b)
notice is to be received; or (¢) performance is to be made; provided, that in the
case of (c), if performance is to be made on the Site and if work is normally
scheduled to be conducted at the Site on a weekend or holiday, then such day
shall be considered a business day. Whenever an event is to be performed by a
particular date, or a period ends on a particular date, and the date in question falls
on a day that is not a business day, the event shall be performed, or the period
shall end, on the next succeeding business day.

(6)  All accounting terms not specifically defined herein shall be construed in

accordance with generally accepted accounting principles in the United States of
America, consistently applied.
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(7)  Use of the word “and” herein shall be construed in the conjunctive form
and shall not be construed to mean “or.”

(8) Unless otherwise stated in the Contract Documents, words which have
well-known technical or construction industry meanings are used in the Contract
Documents in accordance with such recognized meanings. Reference to standard
specifications, manuals, or codes of any technical society, organization, or
association, or to the code of any Governmental Unit, whether such reference be
specific or by implication, shall be to the latest standard specification, manual, or
code in effect on the date for submission of B&F Proposal, except as may be
otherwise specifically stated. Wherever in the Contract Documents an article,
device, or piece of equipment is referred to in the singular manner, such reference
shall apply to as many such articles as are shown on the drawings, or required to
complete the installation.

1.4.2 Headings. The titles of the articles and sections herein have been inserted as a
matter of convenience of reference only, and shall not control or affect the meaning or
construction of any of the terms or provisions hereof.

1.4.3 Joint Responsibility for Drafting. This Agreement was negotiated and prepared
by both Parties with advice of counsel to the extent deemed necessary by each Party; the
Parties have agreed to the wording of this Agreement; and none of the provisions hereof
shall be construed against one Party on the ground that such Party is the author of this
Agreement or any part hereof.

1.5  Definitions. For the purposes of the Contract Documents, the following words
and terms shall have the meanings specified below (other words and abbreviations that
have well-known technical or trade meanings are used in the Contract Documents in
accordance with such recognized meanings):

1.5.1 Affiliate. A person or entity who, with respect to a specified person or entity,
directly or indirectly through one or more intermediaries controls, or is controlled by, or

is under common control with, the person or entity specified.

1.5.2 Agreement. This Design-Build Contract between Owner and Design-Builder, as
amended from time—to-time as provided herein.

1.5.3 Agreement Date. The date first set forth in the Preamble to this Agreement.

1.5.4 Appendices. As defined in Section 1.1.

1.5.5 Change of Law. Any of the following events, to the extent they materially affect
Design-Builder’s obligations: (a) the enactment, adoption, promulgation, modification or
repeal, after the Agreement Date, of any Governmental Rule; or (b) the imposition of any
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material condition on the issuance or renewal of any Governmental Approval after the
Agreement Date; or (c) the failure to issue or renew any Governmental Approval;
provided, however, that none of the following shall be a Change of Law: (i) any
Governmental Rule issued, enacted or adopted before the Agreement Date but which
does not become effective until after the Agreement Date; (ii) the general requirements
contained in any Governmental Approval at the time of application or issuance to comply
with future laws, ordinances, codes, rules, regulations or similar legislation; (iii) a change
in applicable national or any other income or gross receipts tax law, enacted or effective
after the Agreement Date; or any event identified in (a) through (c) above that was caused
by Design-Builder’s negligence, willful misconduct or failure to comply with its
obligations under this Agreement.

1.5.6 Change Order. A written order to Design-Builder pursuant to Article 8 hereof
authorizing an addition, deletion or revision in the Work, any change to the Contract
Sum, and/or any adjustment to the Guaranteed Completion Date(s).

1.5.7 Construction Documents. Documents developed by Design-Builder pursuant to
Section 3.3.7 hereof.

1.5.8 Contract Documents. The documents referenced in Section 1.1 hereof.

1.5.9 Contract Sum. The amount payable to Design-Builder set forth in Section 5.1
hereof, as such amount may be adjusted pursuant to the terms of this Agreement.

1.5.10 Defect or Deficiency. Any failure of the Work or any component of the Work to
conform to the requirements of this Agreement, including any breach of the warranty set
forth in Section 13.1 hereof.

1.5.11 Design-Builder. The entity has the responsibility for delivery of the project.

1.5.12 Design Consultant. A qualified, licensed design professional who is not an
employee of Design-Builder, but is retained by Design-Builder, or employed or retained
by anyone under contract with Design-Builder or Subcontractor, to furnish design
services required under the Contract Documents.

1.5.13 Design Development Phase: As defined in RFP Section 11-6.B.

1.5.14 Design Work Product. As defined in Section 14.2 hereof.

1.5.15 Environmental Law. Any environmental or health and safety-related
Governmental Rule or binding guidance document of any applicable Governmental Unit,
including but not limited to the State Environmental Policy Act (“SEPA”), Clean Air Act,
Model Toxic Control Act, and Shoreline Management Act.
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1.5.16 Equipment and Materials. All of the equipment, materials, machinery,
apparatus, structures, supplies and other goods required by the terms of this Agreement to
complete the Work and incorporated into the Project. Equipment and Materials shall not
include any materials, apparatus or tools owned by Design-Builder or any Subcontractor
that are used to complete the Work but are not contemplated under this Agreement to
become part of the Work.

1.5.17 Excusable Delay. As defined in Section 10.1 hereof.

1.5.18 Field Authorization. A directive to proceed with work when the processing time
for an approved Change Order would impact the Project.

1.5.19 Final Acceptance. The written acceptance issued to Design-Builder by Owner
after Design-Builder has completed the requirements of the Contract Documents and
achieved Final Completion.

1.5.20 Final Completion. Satisfaction of the conditions set forth in Section 7.4.1
hereof, as evidenced by Owner’s issuance of a Final Completion Certificate in
accordance with Section 7.4.2 hereof.

1.5.21 Governmental Approval. Any authorization, consent, approval, license, lease,
ruling, permit, certification, exemption, or registration by or with any Governmental Unit.

1.5.22 Governmental Rule. Any statute, law, regulation, ordinance, rule, judgment,
order, decree, directive, guidance document, by-law or requirement, or any similar form
of decision of or determination by, or any interpretation or administration of any of the
foregoing by, any Governmental Unit.

1.5.23 Governmental Unit. Any national, state or local government, any political
subdivision thereof, or any governmental, quasi-governmental, judicial, public or
statutory instrumentality, administrative agency, authority, body or other entity having
jurisdiction over the performance of the Work, the Project or the Parties; provided,
however, that the term “Governmental Unit” shall not be construed to include Owner.

1.5.24 Guaranteed Completion Date(s). The dates by which Design-Builder
guarantees to achieve Substantial Completion and Final Completion, pursuant to Section
7.2 hereof.

1.5.25 Hazardous Materials. Any hazardous or toxic substance or hazardous or toxic
waste, contaminant, or pollutant as defined in or regulated by applicable Environmental
Laws.

1.5.26 Initial Invoice. The invoice submitted by Design-Builder pursuant to Section 6.1
hereof.
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1.5.27 LEED. Leadership in Energy and Environmental Design.

1.5.28 Liquidated Damages. Damages payable pursuant to Section 7.5.1 hereof.

1.5.29 Notice to Proceed. That notice provided by Owner pursuant to Section 7.1
hereof.

1.5.30 Notice to Proceed Date. The date that Design-Builder receives the Notice to
Proceed.

1.5.31 Owner. State of Washington Department of Transportation.

1.5.32 Owner’s Design-Build Consultant. The firm engaged by Owner and identified
to Design-Builder in accordance with Section 2.4 hereof.

1.5.33 Owner’s Representative. The individual designated by Owner pursuant to
Section 2.1.2 hereof, who shall have the responsibility and authority specifically
delegated to such individual by Owner and made known in writing to Design-Builder.

1.5.34 Owner’s Separate Contractors. Those contractors identified in Section 2.3
hereof.

1.5.35 Party. Owner or Design-Builder.
1.5.36 Parties. Owner and Design-Builder.

1.5.37 Project. The Olympic Region Headquarters Replacement at the Hawks Prairie
site in Lacey, Washington.

1.5.38 Project Manager. The Project Manager designated by Design-Builder pursuant
to Section 3.2.1 hereof.

1.5.39 Project Schedule. The accepted schedule identified in Section 25.1 hereof,
updated pursuant to Section 25.2 hereof.

1.5.40 Punchlist. The list of Work, submitted by Design-Builder and approved by
Owner, which remains to be completed after Substantial Completion, and updated
thereafter as herein provided, which shall be only those items of Work: (a) that do not
preclude the Project from operating or functioning as it was designed and intended to
operate; (b) the absence of which does not create any occupational hazard or hazard to
the Work; and (c) the completion of which will not unreasonably interrupt or interfere
with Owner’s ability to conduct its operations.
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1.5.41 Qualtity Management Program (QMP) The plan, developed by the Design-
Builder, which identifies the Design-Builder’s overall framework for implementation of
its Quality Control and Quality Assurance programs across all aspects of the Project,
including, but not limited to, management, administration, design, construction,
maintenance of public and private facilities, geotechnical investigations, and
environmental monitoring and compliance.

1.5.42 Retainage Amount. As defined in Section 6.4.2.

1.5.43 Schematic Design Phase: As defined in RFP Section I1-6.B.
1.5.44 Site. The site identified in Section 2.1.1.

1.5.45 Subcontractor. Any person or entity, including any vendor or Design
Consultant, with whom Design-Builder has entered into any subcontract to perform any
part of the Work, and shall specifically include any person, entity or subconsultant at any
tier with whom any Subcontractor has further contracted any part of the Work.

1.5.46 Substantial Completion. As defined in Section 7.3.1.

1.5.47 Value Engineering Change Proposal (“VECP”). As defined in Section 26.1.

1.5.48 WISHA. Washington Industrial Safety and Health Act.

1.5.49 Work. All administrative, design, procurement, supply, installation, construction,
supervision, management, testing, labor, Equipment and Materials and other duties and
services set forth in this Agreement and, to the extent not covered by this Agreement, in
accordance with customarily accepted design, construction and operations standards for
correctional facilities in the United States necessary to provide a complete, fully
functional and operational project.
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ARTICLE 2
RESPONSIBILITIES OF OWNER

2.1 Owner’s Responsibilities. Owner shall be responsible for the following matters
and actions:

2.1.1 Access to Site. Provide reasonable rights of ingress and egress to and from the
Site for Design-Builder and all Subcontractors, subject to Section 3.5.5 below. The Site
shall be available to Design-Builder for all aspects of the Work on the Notice to Proceed
Date.

2.1.2 Owner’s Representative. Designate, by written notice to Design-Builder on or
before the Notice to Proceed, an Owner’s Representative, who shall be authorized to act
on behalf of Owner, with whom Design-Builder may consult at all reasonable times, and
whose written instructions, requests, and decisions will be binding upon Owner as to all
matters pertaining to the Contract Documents and the performance of Owner hereunder.

2.1.3 Owner’s Governmental Approvals. Owner shall provide, or cause to be
provided, reasonable cooperation and assistance to Design-Builder in obtaining
Governmental Approvals. Owner’s reasonable cooperation and assistance to Design-
Builder shall not relieve Design-Builder of its obligations to obtain the Governmental
Approvals for which Design-Builder is responsible.

2.1.4 Relevant Information for Design-Builder. Provide, or cause to be provided, to
Design-Builder information, within Owner’s possession or control, reasonably requested
by Design-Builder to enable Design-Builder to fulfill its obligations pursuant to the
Contract Documents.

2.1.5 Other Items of Owner Supply. Provide the other items of equipment, materials
and services specifically identified in the Contract Documents as being the responsibility
of Owner.

2.1.6 Payment Obligations to Design-Builder. Pay to Design-Builder the Contract
Sum pursuant to the terms of this Agreement.

2.2 Hazardous Materials. Owner shall be responsible, as between Owner and
Design-Builder, for the handling, treatment, storage, removal, remediation, avoidance, or
other appropriate action (if any), with respect to any Hazardous Materials present at, on,
in or under, or migrating and/or emanating to or from the Site. Owner shall have the sole
discretion to determine the action, if any, to be taken with respect to such Hazardous
Materials. Notwithstanding the above, Owner shall not be responsible for the Hazardous
Materials identified in Section 3.7.4 below, as such Hazardous Materials are the
responsibility of Design-Builder.
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23 Owner’s Separate Contractors. Owner may perform other work on the Project
or at or near the Site with Separate Contractors other than the Design-Builder. Owner is
responsible for all work performed by Separate Contractors under Owner’s control.
Owner shall contractually require its Separate Contractors, if any, to cooperate with, and
coordinate their activities with Design-Builder in order to enable Design-Builder to
timely complete the Work consistent with the Contract Documents. Owner will resolve
any disagreements that may arise among the Separate Contractors or the Design-Builder
and the Owner over the method or order of doing the Work. Owner’s decision in these
maters shall be final.

2.4  Engagement of Owner’s Design-Build Consultant. Owner may engage an
Owner’s Design-Build Consultant to perform some of Owner’s duties described in the
Contract Documents, in which case Owner shall cause Owner’s Design-Build Consultant
to perform such duties in accordance with the terms of the Contract Documents. Owner
shall notify Design-Builder of: (a) the identity of Owner’s Design-Build Consultant; (b)
the name and title of the person who shall be authorized to act on behalf of Owner’s
Design-Build Consultant and serve as the primary contact between Design-Builder and
Owner’s Design-Build Consultant in connection with the Contract Documents; and (c)
the duties to be performed by Owner’s Design-Build Consultant. If Owner does not
engage an Owner’s Design-Build Consultant, or discharges Owner’s Design-Build
Consultant after written notification to Design-Builder, then all references herein to
Owner’s Design-Build Consultant shall be deemed to refer to Owner.
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ARTICLE 3
RESPONSIBILITIES OF DESIGN-BUILDER

3.1 Design-Builder’s General Obligations

3.1.1 Obligation to Perform the Work. Design-Builder shall fully perform all the
Work in accordance with and subject to the terms and conditions of the Contract
Documents. The Work shall include all services, Equipment and Materials, and all other
items that are necessary to satisfy the requirements of the Contract Documents or that are
reasonably implied by the Contract Documents.

3.1.2 Responsibility for Subcontractors, Etc. Design-Builder shall be responsible to
Owner for all acts and omissions of Design-Builder, any Subcontractor, and their
respective employees, agents and representatives. In fulfilling this responsibility,
Design-Builder shall enforce strict discipline and good order among all persons
performing the Work.

3.1.3 Coordination meetings. Design-Builder to conduct and distribute minutes to all
weekly design & construction meetings, all pre-construction & pre-installation meetings,
all special purpose meetings and all training sessions. Design progress meetings attended
by the state representative shall include key design staff and sub-consultants as
appropriate. Weekly construction progress meetings attended by the state representative
shall include key design and construction staff along with appropriate sub-consultants
and sub-contractors representing the phase of work at the time. The agenda shall include
at a minimum a review of; previous minutes, work in progress, construction schedule,
Quality Control findings, submittals, proposed changes, as-built drawing status, shop
drawings, & project safety. Also include a discussion of observations, conflicts, concerns
and status of civil structural, mechanical, electrical, and architectural items. Review draft
of the pay application at one meeting per month.

3.2 Design-Builder’s Representative and Key Personnel

3.2.1 Design-Builder’s Representative. Design-Builder shall designate, by written
notice to Owner on or before the Notice to Proceed, an individual (“Project Manager”)
who shall be authorized to act on behalf of Design-Builder, with whom Owner may
consult at all reasonable times, who shall have full supervision over the completion of the
Work, who shall be designated to act as the primary point of contact with Owner
regarding all matters relating to the Work, and who shall have full authority to bind
Design-Builder except to the extent such authority is limited as described in such notice.
If the Project Manager’s authority is limited, the notice will identify such persons within
Design-Builder’s organization that do have full authority to bind Design-Builder for all
purposes under the Contract Documents. Design-Builder may, at any time by written
notice to Owner, change the persons, if any, previously identified as having authority
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beyond that of the Project Manager. Any changes in the Project Manager shall require
Owner’s prior written approval.

3.2.2 Project Management; Key Personnel.

1 Substitution/Replacement of Key Personnel. Design-Builder shall
provide management for the Work in accordance with the organization chart set forth
RFP Section I1I-2.C.13. Design-Builder acknowledges the importance of its Design-
Build Project Manager, Design Manager/Coordinator, Lead Designer and Project
Superintendent (collectively, “Key Personnel”). Except in the event that the Key
Personnel individual is no longer employed (or otherwise under the direction and control)
by the Design-Builder, none of the Key Personnel may be withdrawn from the Project
without prior written approval of Owner. Design-Builder will provide Owner with at least
thirty (30) days written notice of intent to withdraw any Key Personnel and shall provide
Owner a copy of the resume of any proposed replacement Key Personnel for Owner’s
review and acceptance. Owner shall notify Design-Builder within seven (7) days of any
objection to the proposed replacement. In the event a Key Personnel leaves the
employment of the Design-Builder unexpectedly and without 30 days notice, the Design-
Builder will immediately notify Owner upon learning of the departure and will comply
with the requirements of this section. Design-Builder shall remove or replace, or have
removed or replaced, any personnel performing the Work if Owner has a reasonable
objection to such person.

2 Contact Information For Key Personnel. Design-Builder shall furnish
in writing to Owner the names, discipline, telephone numbers, emergency contact
number of all Key Personnel within 10 days following the Notice to Proceed Date.

3.3 Design Services

3.3.1 General. Design-Builder has full responsibility for the design of the Project in
accordance with the Contract Documents. Design-Builder shall, consistent with
applicable state licensing laws, provide through qualified, licensed design professionals
employed by Design-Builder, or procured from qualified, independently-licensed Design
Consultants, those design services necessary for Design-Builder to perform and complete
the Work consistent with the Contract Documents. Such design services include, without
limitation, those architectural and engineering services required for the preparation of
Construction Documents and any other design submittal required under the Contract
Documents.

3.3.2 Licenses. Any design professional performing design, engineering, architecture,

or landscape architecture services on the Project shall be appropriately licensed as
required by the laws of the State of Washington.
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3.3.3 Standard of Care. Design services performed by or through Design-Builder on
the Project shall be performed to the standard of care and skill ordinarily used by
members of the design profession on projects of similar size, nature and complexity,
practicing under similar conditions at the same time and locality of the Project.
Notwithstanding the preceding sentence, Design-Builder agrees that if the Contract
Documents contain performance standards for any aspect of the Work, the design
services shall be performed to achieve such standards notwithstanding the standard of
care set forth in the preceding sentence.

3.3.4 Design Consultants Not Third Party Beneficiaries. No Design Consultant is
intended to be, nor shall any Design Consultant be deemed to be, a third party beneficiary
of this Agreement. Owner is intended to be and shall be deemed a third-party beneficiary
of all contracts between Design-Builder and any Design Consultant.

3.3.5 Incorporation Into Design Consultant Contracts. Design-Builder shall
incorporate all obligations and understandings of the Contract Documents applicable to
design services in its respective contracts with any Design Consultant, and require that
such obligations flow down to lower-tiered Design Consultants, including the obligations
set forth in Article 14 hereof.

3.3.6 Design Verification and Identification of Scope Issues

1 Scope Validation Period. During the sixty (60) day period following the
Notice to Proceed (“Scope Validation Period”), Design-Builder shall thoroughly review
and compare all of the then-existing Contract Documents, including without limitation,
the RFP Documents and the B&F Proposal, to verify and validate Design-Builder’s
proposed design concept and identify any errors, omissions, inconsistencies,
constructability problems, Site conditions or any other defects or concerns of any kind
(collectively referred to as “Scope Issues”) that may affect Design-Builder’s ability to
complete its proposed design concept within the Contract Sum and Guaranteed
Completion Date(s). If Design-Builder finds any Scope Issues, it shall notify Owner in
writing of such findings within the Scope Validation Period. Upon such notice, the
Parties shall promptly meet and confer to discuss the resolution of such issues. If a Scope
Issue could not have reasonably been identified by Design-Builder prior to the
Agreement Date, and if resolution of the issue materially impacts Design-Builder’s price
or time to perform the Work, Design-Builder shall be entitled to submit a request for
Change Order, and Owner shall have the right to act upon such request, in accordance
with Article 8 hereof. Notwithstanding anything to the contrary in the Contract
Documents or as a matter of law, Design-Builder shall have the burden of proving that
the alleged Scope Issue could not have been reasonably identified prior to the Agreement
Date and that such Scope Issue materially impacts its price or time to perform the Work.

2 Design-Builder’s Assumption of Risk of Scope Issues. The Parties
acknowledge that the purpose of the Scope Validation Period is to enable Design-Builder
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to identify those Scope Issues that could not reasonably be identified prior to the
Agreement Date. Notwithstanding anything to the contrary in the Contract Documents,
the Scope Validation Period has not been established for the purpose of enabling Design-
Builder to offer VECPs, and the term “Scope Issue” is not intended to include VECPs.
VECPs are administered in accordance with Article 26 hereof. By executing this
Agreement, Design-Builder acknowledges that the Scope Validation Period is a
reasonable time to enable Design-Builder to identify Scope Issues that will materially
impact Design-Builder’s price or time to perform the Work. Following completion of the
Scope Validation Period, with the sole exception of those Scope Issues identified during
the Scope Validation Period and identified to Owner in accordance with Section 3.3.6.1
above, the Parties agree as follows:

(1) Design-Builder shall assume and accept all risks, costs, and
responsibilities of any Scope Issue arising from or relating to the Contract
Documents, including but not limited to conflicts within or between the RFP
Documents and B&F Proposal;

(2) Design-Builder shall be deemed to have expressly warranted that the
Contract Documents existing as of the end of the Scope Validation Period are
sufficient to enable Design-Builder to complete the design and construction of the
Project without any increase in the Contract Sum or extension to the Guaranteed
Completion Date(s); and

3) Owner expressly disclaims any responsibility for, and Design-Builder
expressly waives its right to seek any increase in the Contract Sum or extension to
the Guaranteed Completion Date(s) for, any Scope Issue associated with any of
the Contract Documents, including but not limited to the RFP Documents.

3.3.7 Design Development Services

B | Interim Design Submissions. Design-Builder shall submit to Owner
interim design submissions for the Work at completion of Schematic Design Phase and
Design Development Phase. On or about the time of the scheduled design submissions,
Design-Builder and Owner shall meet and confer about the submissions, with Design-
Builder identifying during such meetings, among other things, the evolution of the design
and any significant changes or deviations from the Contract Documents, or, if applicable,
previously submitted design submissions. Minutes of the meetings will be maintained by
Design-Builder and provided to all attendees for review. The Design-Builder shall
provide three (3) sets of plans with specifications and one (1) electronic CADD format to
the Owner. Following the design review meeting, Owner shall review and provide
concurrence of the interim design submissions within a two-week turnaround time.

2 Construction Documents. Design-Builder shall submit to Owner
Construction Documents setting forth in detail drawings, specifications and such other
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materials describing the requirements for construction of the Work. The Construction
Documents shall be consistent with the latest set of interim design submissions, as such
submissions may have been modified in design review meetings. The Parties shall have
design review meetings as needed to discuss, and Owner shall review and approve the
Construction Documents in accordance with the procedures set forth Section 3.3.7.1
above. Design-Builder shall proceed with procurement and construction in accordance
with the approved Construction Documents for that portion of the Work covered by the
Construction Documents. Three (3) sets of approved Construction Documents and one
(1) electronic CADD format shall be submitted to Owner prior to commencement of
procurement or construction.

3 Owner’s Review. Owner’s review and concurrence of interim design
submissions and the Construction Documents are for the purpose of mutually establishing
a conformed set of Construction Documents compatible with the requirements of the
Work. Neither Owner’s review nor concurrence of any interim design submissions
and/or Construction Documents shall be deemed to transfer any design liability from
Design-Builder to Owner, and Design-Builder shall remain responsible for meeting all
obligations required under the Contract Documents.

4 Design-Builder’s Ability to Proceed with Procurement and
Construction. To the extent not prohibited by the Contract Documents or Legal
Requirements, Design-Builder may prepare design submittals and Construction
Documents for a portion of the Work to permit procurement and construction to proceed
on that portion of the Work prior to completion of the Construction Documents for the
entire Work with the written agreement of Owner.

S Electronic Files. All design submissions of Design-Builder shall be
forwarded to Owner in electronic format pursuant to the requirements of the Contract
Documents. Project drawings shall be developed in CADD format, compatible with
AutoCAD software. Specifications shall meet CSI Master format requirements and shall
be supplied in an electronic file format compatible with Microsoft Word (for word
processing), Microsoft Excel (for spreadsheets), Microsoft Access (for database), and
Adobe PDF format.

34 Site Conditions

3.4.1 Inspection of Site Conditions Prior to Agreement Date. Design-Builder has, as
of the Agreement Date, ascertained the nature and location of the Work, the character and
accessibility of the Site, the existence of obstacles to construction, the availability of
facilities and utilities, the location and character of existing or adjacent work or
structures, the surface and subsurface ground and soil conditions, and other general and
local conditions (including labor) which might affect its performance of the Work or the
cost thereof.
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3.4.2 Inspection of Site Conditions After the Notice to Proceed. Design-Builder
will, after the Notice to Proceed, undertake such testing, inspections and investigations as
may be necessary to perform its obligations under the Contract Documents, including but
not limited to additional geotechnical evaluations. If Design-Builder intends to conduct
additional geotechnical evaluations to supplement or corroborate the information
contained in the RFP Documents, it shall do so during the Scope Validation Period. Any
Scope Issues that arise from such evaluations shall be treated in the manner set forth in
Section 3.3.6 above. All reports or analyses generated by Design-Builder’s testing,
inspections and investigations, including but not limited to additional geotechnical
testing, shall be furnished to Owner promptly after such reports or analyses are generated.

3.4.3 Differing Site Conditions. If Design-Builder encounters subsurface or otherwise
concealed physical conditions at the Site which differ materially from those indicated in
RFP Documents (as such conditions may be further described through reports or
analyses undertaken during the Scope Validation Period), or unknown physical
conditions of an unusual nature which differ materially from those ordinarily found to
exist and generally recognized as inherent in construction activities of the character
provided for in the Contract Documents, then Design-Builder shall give written notice to
Owner promptly and in no event later than seven (7) days after the first observance of the
conditions. Conditions shall not be disturbed prior to such notice. If such conditions
differ materially and cause a change in Design-Builder’s cost of, or time required for,
performance of any part of the Work, Design-Builder may be entitled to an equitable
adjustment in the Guaranteed Completion Date(s) or Contract Sum, or both, provided it
makes a request therefor as provided in Section 8.6 hereof.

3.5 Construction-Related Services. Except as otherwise expressly set forth in the
Contract Documents, Design-Builder shall provide the Equipment and Materials,
personnel and supervision, tools, equipment and materials and the services required, and
shall be responsible for completing the Work in accordance with the terms of the
Contract Documents. In furtherance of the foregoing (and not as a limitation thereof),
Design-Builder shall:

3.5.1 Handling of Equipment and Materials, Etc. Provide for the handling of
Equipment and Materials and construction equipment and materials, including, as
necessary, inspection, expediting, shipping, unloading, receiving, customs clearance and
transportation to the Site and storage until Substantial Completion, provided, however,
that such responsibility shall continue after Substantial Completion as required for
Design-Builder to perform its Punchlist and warranty obligations.

3.5.2 Quality of Equipment and Materials, Etc. Ensure that all Equipment and
Materials incorporated into the Work shall be new (unless otherwise agreed in writing by
Design-Builder and Owner), of the most suitable grade for the purpose intended, and
shall meet the requirements of the Contract Documents and all applicable Governmental
Approvals. References in the RFP Documents to Equipment and Materials, articles or
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patented processes by trade name, make or catalog number, shall be regarded as
establishing a standard of quality expected by Owner. Design-Builder may use
Equipment and Materials, articles, or patented processes that are equal to those named in
the RFP Documents, subject to the prior written approval of Owner, which approval shall
not be unreasonably withheld. Design-Builder shall use Equipment and Materials for
which spare parts or replacements (or reasonable substitutes) are commercially available
and obtainable under normal circumstances without undue delay or difficulty.

3.5.3 Construction Means, Methods, Etc. Be solely responsible for all construction
means, methods, techniques, sequences, procedures, safety and security programs in
connection with the performance of the Work, irrespective of approval or consent of
Owner’s Representative, and take full responsibility for the adequacy, stability and safety
of all Site operations.

3.5.4 Care, Custody and Control/Risk of Loss of Design-Builder. Have the full
responsibility for care, custody and control of the Work (including all Equipment and
Materials in connection therewith, whether or not incorporated therein or located on or
off the Site) and bear the risk of loss of the Work in each case until Substantial
Completion.

3.5.5 Site Security. Procure, supervise and provide the security measures at the Site to
provide adequate security for protection of the building and work site from unauthorized
entry. Design-Builder shall be solely responsible for any theft, damage, or injury caused
to the Site or the Work. Maintain the security program through Substantial Completion
or until Owner occupancy or Owner acceptance precludes the need for Design-Builder
security.

3.5.6 Construction Utilities and Facilities at Site. Provide, or cause to be provided,
power, communication system, water (including potable water), waste water lines and
sewer lines required for the performance of the Work and provide, within the Site,
temporary roads, office space, office furniture, telephone facilities, secretarial services,
drinking water and sanitary facilities to be used by Design-Builder and/or Subcontractors
in the performance of the Work. In addition, provide one full time office space, including,
desk, chair and telephone for an Owner’s Representative as well as a conference room
adequate for weekly construction meeting. Such obligations shall include obtaining and
registering all required easements and obtaining all required Governmental Approvals for
power lines, telephone lines, gas lines, waste water lines, sewer lines and lines for other
utilities, whether on or off the Site. Design-Builder shall also install and maintain all
meters required to measure the amount of each activity used for the purpose of
determining charges. Prior to the date of final acceptance, Design-Builder shall remove
all temporary connections, distribution lines, meters, and associated equipment and
materials.
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3.5.7 Maintenance of Site. Keep the Site free on a daily basis from accumulation of
waste materials, rubbish and other debris resulting from performance of the Work by
depositing same in a waste receptacle furnished by Design-Builder, which receptacle
shall be removed and replaced on an as-needed basis. Design-Builder shall make special
provisions, in accordance with applicable Governmental Rules, for the storing and
removing of any Hazardous Materials waste generated during construction. Within thirty
(30) days after the date of Substantial Completion, Design-Builder shall remove from the
Site, in conformity with applicable Governmental Rules, all such waste materials, rubbish
and other debris, as well as all tools, construction equipment and materials, machinery
and surplus material (other than surplus material acquired by Owner and other than
materials, tools and construction equipment necessary to complete Punchlist items).
Before Final Completion, after completion of the Punchlist items, Design-Builder shall
remove all remaining waste and rubbish generated during performance of Punchlist work,
and all remaining materials, tools and construction equipment, and leave the Site in neat,
clean and usable condition. If Design-Builder fails to clean up as provided herein, and
after reasonable notice from Owner, Owner may do so and the cost thereof shall be
charged to Design-Builder.

3.5.8 Access to Work and Notification of Excavation. Design-Builder shall provide
Owner, Owner’s Design-Build Consultant, and Owner’s Representative access to the
Work in progress wherever located. Before commencing any excavation, Design-Builder
shall provide notice of the scheduled commencement of excavation to all owners
(including Owner) of underground facilities or utilities, through locator services. The
term “excavation” for purposes of the preceding sentence means an operation in which
earth, rock, or other material on or below the ground is moved or otherwise displaced by
any means, except the tilling of soil less than twelve (12) inches in depth for agricultural
purposes, or road ditch maintenance that does not change the original road grade or ditch
flow line.

3.5.9 Protection of Existing Structures, Equipment, Vegetation, Etc. Design-
Builder shall protect from damage all existing structures, equipment, improvements,
utilities, and vegetation at or near the Site. Design-Builder shall only remove trees when
specifically authorized to do so, and shall protect vegetation that will remain in place.
Design-Builder shall repair any damage, including that to the property of a third party,
resulting from failure to comply with the requirements of the Contract Documents or
failure to exercise reasonable care in performing the Work. If Design-Builder fails or
refuses to repair the damage promptly, Owner may have the necessary work performed
and charge the cost to Design-Builder.

3.5.10 Cooperation with Owner’s Separate Contractors. The Design-Builder shall
cooperate with all of Owner’s Separate Contractors, if any, and carefully adapt
scheduling and performance of the Work in accordance with these Contract Documents
to minimize interference and delay for all forces involved. The coordination of the Work
shall be taken into account by the Design-Builder as part of the Site investigation in
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accordance with the RFP Documents and any resulting costs shall be incidental and
included with the Contract Sum.

3.5.11 Maintaining Documents at Site. Keep on the Site a copy of all Contract
Documents, reviewed shop drawings, referenced “standards”, manufacture’s instructions,
Governmental Approvals and any other document in the control of Design-Builder that
pertains to the Project. Design-Builder shall provide Owner’s representatives ready
access to these documents.

3.5.12 Testing and Inspections. Make arrangements for all such tests, inspections and
Government Approvals as are necessary or required to ensure that the Work conforms to
the requirements of the Contract Documents. Design-Builder shall maintain complete
inspection records and make them available to Owner.

3.6 Responsibility for Health, Safety and First Aid

3.6.1 Responsibility for Safety. Design-Builder shall be fully responsible for the
safety (the term “safety” as used in this Section 3.6 being deemed to include working
conditions that either are free from known health hazards or provide safeguards against
such health hazards) of all persons employed by Design-Builder, Subcontractors, their
agents or invitees, or any other person who enters the Site or who would reasonably be
expected to be affected by the Work. Design-Builder shall have the right to refuse entry
onto the Site by, or to direct removal from the Site of, any employees, agents or invitees
of Owner or Owner’s Design-Build Consultant who fail to comply with Design-Builder’s
safety regulations at the Site. Design-Builder shall promptly notify Owner of any
incidents in which such refusal or removal occurs.

3.6.2 Compliance with Safety and Health Rules. Design-Builder shall take all
measures to ensure that the employees, agents and invitees of itself and all
Subcontractors, while engaged in the Work comply with and adhere to: (a) all applicable
Governmental Rules, including those promulgated by WISHA, relating to safety and
health; and (b) Design-Builder’s Accident Prevention Program and safety procedures and
rules for the Work. For these purposes, Design-Builder shall:

(1) Follow WISHA regional directives and provide safety programs that will
require an accident prevention and hazard analysis plan for Design-Builder and
each Subcontractor on the Site. Design-Builder shall submit a Site-specific safety
plan to Owner’s Representative within ten (10) days of the Notice to Proceed and
prior to conducting any Work at the Site.

(2) Provide adequate safety devices and measures including but not limited to,
the appropriate safety literature, notice, training, permits, placement and use of
barricades, signs, signal lights, ladders, scaffolding, staging, runways, hoist,
construction elevators, shoring, temporary lighting, grounded outlets, wiring,
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hazardous materials, vehicles, construction processes, and equipment required by
RCW Ch. 19.27, State Building Code (Uniform Building, Electrical, Mechanical,
Fire, and Plumbing Codes); Chapter 212-12 WAC, Fire Marshal Standards, RCW
Ch. 49.17, WISHA; Chapter 296-155 WAC, Safety Standards for Construction
Work; Chapter 296-65 WAC; WISHA Asbestos Standard; WAC 296-62-071,
Respirator Standard; WAC 296-62, General Occupation Health Standards, WAC
296-24, General Safety and Health Standards, RCW Ch. 49.70, and Right to
Know Act.

3) Post all Governmental Approvals in a conspicuous location at the Site.

(4) Provide any additional measures that Owner determines to be reasonable
and necessary for ensuring a safe environment in areas open to the public;
provided, however, that nothing in this Agreement shall be construed as imposing
a duty upon Owner to prescribe safety conditions relating to employees, public, or
agents of Design-Builder, or as constituting any express or implied assumption of
control or responsibility over Project site safety.

3.6.3 Preventative Measures. Design-Builder shall take all reasonable measures to
prevent injury to persons or damage to any property on the Site, or in the vicinity thereof,
as a result of Design-Builder’s or Subcontractors’ performance of the Work, whether or
not a hazardous or potentially hazardous condition exists due to the prosecution of the
Work or due to work or activities being performed by Owner or others. Such reasonable
measures shall include, but not be limited to: (a) the prevention of fires; (b) the furnishing
of temporary construction fences, flagmen, warning signs and barricades; (c) the
elimination of excessive dust or smoke emission; (d) the protection of overhead utility
lines, underground pipes, conduit or cables; and (e) the protection of existing Work or
work in progress by Owner or others.

3.6.4 First Aid. Design-Builder shall make its own arrangements to supply first aid to
anyone who may be injured in connection with the Work.

3.6.5 Safety Coordinator. Design-Builder shall designate a Safety Coordinator at the
Site, which individual shall be designated in the organizational chart set forth in RFP
Section I11-2.C.13. The Safety Coordinator shall be on the Site at all times that any Work
is being performed . The Safety Coordinator shall be responsible for safe working

conditions and compliance with all applicable Governmental Rules relating to safety and
health.

3.6.6 Breach of Safety Obligations. Failure of Design-Builder to perform the
obligations set forth in this Section 3.6 may be deemed by Owner to constitute a material
default under Section 15.1.7 hereof.
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3.7 Hazardous Materials

3.7.1 Design-Builder’s Responsibilities. Design-Builder’s responsibility for
Hazardous Materials shall include the following duties:

(1) Design-Builder shall not keep, use, dispose, transport, generate, or sell on
or about the Site any Hazardous Materials, and in no case shall any Hazardous
Material be stored more than ninety (90) days on the Site;

(2) Design-Builder shall exclude the use of lead paint and minimize the use of
acetone and chlorinated substances at the Site; and

3) Design-Builder shall promptly notify Owner of: (a) all spills or releases of
Hazardous Materials; (b) any failure to comply with Environmental Laws or
Governmental Rules applicable to Hazardous Materials; (c) all inspections of the
Site by any Governmental Unit relative to Hazardous Materials; (d) any and all
fines imposed by Governmental Units relative to Hazardous Materials; and (e) all
responses or interim cleanup actions taken by or proposed to be taken by any
Governmental Unit or private party on the Site.

3.7.2 Discovery of Hazardous Materials. If Design-Builder encounters any
Hazardous Material in or on the Site which creates an imminent or substantial safety or
health hazard for Owner, Design-Builder, any Subcontractor or their employees, agents
or representatives, or the general public or the surrounding environment, Design-Builder
shall suspend the performance of the Work to the extent required to avoid any such safety
or health hazard until action sufficient to protect the interests of such parties is taken.
Design-Builder shall notify Owner immediately upon encountering any Hazardous
Materials in or on the Site, and shall thereafter follow the directions of Owner.

3.7.3 Design-Builder Liability. = Notwithstanding anything to the contrary in the
Contract Documents, Design-Builder shall be responsible, at its sole cost and expense,
for the handling, treatment, storage, removal, remediation, avoidance, or other
appropriate action (if any), with respect to any Hazardous Materials present at, on, in or
under, or migrating and/or emanating to or from the Site, that: (a) were brought or caused
to be brought on the Site by any act or omission of Design-Builder or any Subcontractor
pursuant to the performance of the Work; (b) were handled, treated or stored at the Site
by Design-Builder or any Subcontractor in violation of any applicable Governmental
Rule; or (¢) were the result of any negligent, willful, or unlawful act or omission of
Design-Builder or any Subcontractor. Owner shall have the sole discretion to approve
the action, if any, to be taken by Design-Builder with respect to the handling, treatment,
storage, removal, remediation, avoidance, or other appropriate action (if any), with
respect to any such Hazardous Materials.
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3.8 Labor

3.8.1 Labor Relations Generally. Design-Builder shall use reasonable efforts in the
selection and continuing employment of labor and Subcontractors (whether directly or
indirectly employed) so as to cause no conflict or interference with or between the
various trades, or delay in performance of Design-Builder’s obligations. Design-Builder
shall be responsible for all labor relations matters relating to the Work and shall at all
times use reasonable efforts to maintain harmony among unions and other personnel
employed in connection therewith. Design-Builder shall coordinate all Work and the
trades of all labor. Design-Builder shall at all times use its best efforts and judgment as
an experienced Design-Builder to adopt and implement policies and practices designed to
avoid work stoppages, slowdowns, disputes and strikes. Design-Builder shall be solely
responsible for any work stoppages, slowdowns, disputes and/or strikes at the Site and
such shall not be deemed an Excusable Delay or entitle Design-Builder to a Change
Order or an extension of the Guaranteed Completion Date(s), except as specifically
provided in Section 10.1(12) hereof.

3.8.2 Notice to Owner of Labor Disputes. If Design-Builder has knowledge that any
actual or potential labor dispute is delaying or threatens to delay timely performance in
accordance with the Contract Documents, Design-Builder shall immediately give notice,
including all relevant information, to Owner.

3.9 Subcontractors

3.9.1 Responsibility. Design-Builder shall use Subcontractors that are experienced and
qualified, and meet the requirements of the Contract Documents, if any. Design-Builder
shall schedule, supervise, and coordinate the operations of all Subcontractors. No
subcontracting of any of the Work shall relieve Design-Builder from its responsibility for
the performance of the Work in accordance with the Contract Documents.

3.9.2 Subcontract Requirements. By appropriate written agreement, Design-Builder
shall require each Subcontractor, so far as applicable to the Work to be performed by the
Subcontractor, to be bound to Design-Builder by terms of the Contract Documents, and
to assume toward Design-Builder all the obligations and responsibilities which Design-
Builder assumes toward Owner in accordance with the Contract Documents. Each
subcontract shall preserve and protect the rights of Owner in accordance with the
Contract Documents with respect to the Work to be performed by the Subcontractor so
that subcontracting thereof will not prejudice such rights. Each subcontract shall also:

(1) Provide for an assignment by Design-Builder to Owner, provided that:
(a) The assignment is effective only after termination by Owner for

default pursuant to Article 15 hereof and only for those subcontracts which Owner
accepts by notifying the Subcontractor in writing; and
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(b) After the assignment is effective, Owner will assume all future
duties and obligations toward the Subcontractor which Design-Builder assumed in
the subcontract.

(c) The assignment is subject to the prior rights of the surety, if any,
obligated under any bond provided in accordance with the Contract Documents.

(d) As to Design Consultants, Design-Builder shall ensure that the
contracts of all Design Consultants of any tier are subject to the right of Owner to
receive an assignment of such contract, regardless of who is in privy of contract
with such Design Consultant.

(2) Include a provision that if timely performance of any such contract is
delayed or threatened by delay by any actual or potential labor dispute,
Subcontractor shall immediately notify the next higher tier Subcontractor or
Design-Builder, as the case may be, of all relevant information concerning the
dispute.

3) Mandate that each Subcontractor comply with all Governmental Rules and
Approvals, including but not limited to those associated with labor, that are
applicable to Design-Builder.

3.9.3 Subcontractor Identification. Design-Builder shall furnish in writing to Owner
within 10 days of the Notice to Proceed the names, addresses, telephone numbers,
emergency contact name and number, and Tax Identification Numbers (TIN) of all
Subcontractors, except those supplying materials with a value of less than $2,500, under
contract with Design-Builder. Design-Builder shall supplement such list on a monthly
basis for those Subcontractors (except those supplying materials with a value of less than
$2,500) who are contracted with Design-Builder after the initial list is submitted to
Owner. Design-Builder shall designate all Subcontractors which they believe to be, or
who have identified themselves to Design-Builder as, MBE, WBE, or Washington State
OMWBE certified. Design-Builder shall indicate the anticipated dollar value of each
MBE, WBE or OMWBE subcontract. Design-Builder shall not use any Subcontractor to
whom Owner has a reasonable objection, and shall obtain Owner’s written consent before
making any substitutions or additions to Subcontractors previously identified to Owner.

3.10 Governmental Rules and Governmental Approvals

3.10.1 Governmental Rules. Subject to the terms and conditions of the Contract
Documents, Design-Builder shall comply and shall cause all Subcontractors, employees,
agents and representatives to comply with all applicable Governmental Rules in
connection with the performance of Design-Builder’s obligations under the Contract
Documents. Design-Builder agrees to indemnify, defend, and hold Owner harmless from
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and against all fines, penalties, related costs and expenses attributable to any failure of
Design-Builder or any Subcontractors, employees, agents or representatives, to comply
with such Governmental Rules in connection with the performance of Design-Builder’s
obligations under the Contract Documents and to take all reasonable actions to enforce
compliance with this provision.

3.10.2 Governmental Approvals. Design-Builder shall pay for and obtain all
Governmental Approvals, including but not limited to those Governmental Approvals
required by any Environmental Law, or required to perform the Work in accordance with
the Contract Documents. Design-Builder shall submit copies of each Governmental
Approval to Owner’s Representative and shall post Governmental Approvals at the Site,
as required by Governmental Rules. Prior to Final Acceptance, the approved, signed
Governmental Approvals shall be delivered to Owner.

3.11 Assistance to Owner. Provide to Owner information reasonably requested by
Owner to enable it to fulfill its obligations under the Contract Documents. This
obligation shall include, but not be limited to, providing such assistance as is reasonably
requested by Owner in dealing with any Governmental Unit in matters relating to the
Work and the Project.

3.12 Design-Builder’s Performance and Payment Bonds. Design-Builder shall
provide Owner, concurrently with execution of this Agreement, an executed Contract
Bond in an amount equal to 100% of the Contract Sum.

This Contract Bond shall:
1. Be ona WSDOT furnished form (RFP Section II-6.B);
2. Be signed by an approved Surety (or Sureties) that:
(a).Is registered with the Washington State Insurance Commissioner, and

(b). Appears on the current Authorized Insurance List in the State of Washington
published by the Office of the Insurance Commissioner,

3. Be conditioned upon the faithful performance of the Contract by the Design-
Builder within the prescribed time; and

4. Guarantee that the Surety shall indemnify, defend, and protect WSDOT against
any claim of direct or indirect loss resulting from the failure:

(a) Of the Design-Builder (or any of the employees, Subcontractors, or lower tier
subcontractors of the Design-Builder) to faithfully perform the Contract, or

(b) Of the Design-Builder (or the Subcontractors or lower tier subcontractors of
the Design-Builder) to pay all laborers, mechanics, Subcontractors, lower tier
subcontractors, material, or any other person who provides supplies or
provisions for carrying out the work.
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WSDOT may require Sureties or Surety companies on the Contract Bond to appear and
qualify themselves. Whenever WSDOT deems the Surety or sureties to be inadequate, it
may, upon written demand, require the Design-Builder to furnish additional Surety. Until
the added Surety is furnished, payments on the Contract will stop. Bonds must be issued
by a Surety with a Best’s rating of at least “A” or better and Financial Size Category of
VIII or better by A.M. Best Co.

3.13 Merchantable Timber

If the Work requires removal of merchantable timber that is to be cut, for any such
amounts over 5,000 board feet, the following is required: No person may export from the
United States, or sell, trade, exchange, or otherwise convey to any other person for the
purpose of export from the United States, timber originating from the Work. The
Proposer shall comply with the Forest Resources Conservation and Storage Relief
Amendments Act of 1993, (Public Law 103- 45), and the Washington State Log Export
Regulations (WAC 240-15).

This project contains merchantable timber.

Export Restrictions - DOT Form 410-100, Purchaser Certification for Export Restricted
Timber, will be included when the agreement is sent to the Proposer for execution. The
form shall be completed and signed by the Proposer. The Proposer shall send the white
copy with the original signature directly to the Washington State Department of Revenue
at the address on the form. The Proposer must send the pink copy along with the other
documents required by Section 1-03.3 to the Contracting Agency with the executed
contract. State Tax Requirements - It shall be the Proposer's responsibility to pay to the
State Department of Revenue all taxes on harvested timber

3.14 Gratuities. The Proposer shall not extend any loan, gratuity or gift of money in
any form whatsoever to any employee or officer of the State, nor will the Proposer rent or
purchase any equipment or materials from any employee or officer of the State. Before
the final Acceptance letter, the Proposer shall execute and furnish the Owner an affidavit
certifying compliance with these provisions of the Design-Build Agreement. The
Proposer shall comply with all applicable sections of the State Ethics Law, RCW 42.52,
which regulates gifts to State officers and employees. Under that statute, any Contracting
Agency officer or employee who has or will participate with the Proposer regarding any
aspect of this Design-Build Agreement is prohibited from seeking or accepting any gift,
gratuity, favor or anything of economic value from the Proposer. Accordingly, neither
the Proposer nor any agent or representative shall offer anything of economic value as a
gift, gratuity or favor directly or indirectly to any such officer or employee.

3.15 Art in Public Places Program. The Proposer shall provide for and coordinate

with the Washington State Art Commission and the Owner, for acquisition of Works of
Art. This would be pursuant to Chapter 43.17.200 RCW, allocating 2 of 1% of the
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construction cost, in this WSDOT project, for the Office Building only, not to include
Shops

Olympic Region Headquarters Facility Design Build Agreement 36



SECTION II-6

ARTICLE 4
DESIGN-BUILDER’S REPRESENTATIONS AND WARRANTIES: LICENSES

4.1 Representations and Warranties of Design-Builder. Design-Builder makes the
following representations and warranties to Owner, each of which is true and correct as
of the Agreement Date:

4.1.1 Due Organization, Power and Authority. Design-Builder is a corporation duly
organized, existing and in good standing under the Governmental Rule of the State of
Washington; Design-Builder possesses all requisite power and authority to enter into and
perform this Agreement and to carry out the transactions contemplated herein; and
Design-Builder has all legal power and authority to own and use its properties and to
transact the business in which it is engaged and holds or expects to obtain in a timely
manner all material franchises, licenses, and permits required therefore;

4.1.2 Binding Obligation. Design-Builder’s execution, delivery, and performance of
this Agreement have been duly authorized by, and are in accordance with, its articles of
incorporation and by-laws; this Agreement has been duly executed and delivered for it by
the signatories so authorized; and this Agreement constitutes Design-Builder’s legal,
valid, and binding obligation;

4.1.3 No Existing Breach or Default. Design-Builder is not currently in breach of, in
default under, or in violation of, and the execution and delivery of this Agreement and the
performance of its obligations hereunder will not constitute or result in any breach of,
default under or violation of, any applicable Governmental Rule of any Governmental
Unit, or the provisions of Design-Builder’ articles of incorporation or by-laws, or any
franchise or license, or any provision of any indenture or any evidence of indebtedness or
security therefor, lease, contract, license or other agreement by which it is bound, except
for such breaches, defaults or violations as will not, either individually or in the
aggregate, result in a material adverse effect on the ability of Design-Builder to perform
its obligations hereunder;

4.1.4 No Pending Litigation, Etc. No suit, claim, action, arbitration, or legal,
administrative or other proceeding is pending or, to the best knowledge of Design-
Builder, threatened against Design-Builder that could affect the validity or enforceability
of this Agreement, the ability of Design-Builder to fulfill its commitments hereunder in
any material respect, or that would result in any material adverse change in the business
or financial condition of Design-Builder; and

4.1.5 Design-Builder Qualified to Perform the Work. Design-Builder has full
experience and proper qualifications to perform the Work and to construct the Project.

4.1.6  Evaluation of Conditions Affecting the Work. Design-Builder has carefully
examined the RFP Documents, including any Addenda issued to such documents, and any
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and all conditions, which could in any way affect its performance of the Work, including
but not limited to:

(1) examining and carefully studying the RFP Documents, including any
Addenda and other information or data identified in the RFP Documents;

(2) visiting the Site and becoming familiar with and satisfying itself as to the
general, local, and Site conditions that may affect the cost, progress, or
performance of the Work, including but not limited to the impact to ingress and
egress to the Site required by security measures at the Site;

3) becoming familiar with and satisfying itself as to all Governmental Rules
that may affect the cost, progress, or performance of the Work; and

4) determining that the RFP Documents were sufficient to indicate and
convey understanding of all terms and conditions for the performance of the Work
and sufficient to enable Design-Builder to commit to the Contract Sum and
Guaranteed Completion Date(s).

By representing warranting that it has so evaluated the above-referenced conditions,
Design-Builder confirms that the Contract Sum and its agreement to complete on or
before the Guaranteed Completion Date(s) assume the risk of any and all such conditions
set forth above, and that it shall not make a request for a Change Order or equitable
adjustment for such conditions, subject to Design-Builder’s rights under Section 3.3.6
above.

4.2  Licenses. Pursuant to RCW Ch. 39.06, Design-Builder shall be registered or
licensed as required by the laws of the State of Washington, including but not limited to
RCW Ch. 18.27. Design-Builder shall not knowingly employ or permit any
Subcontractor to employ in connection with its performance under the Contract
Documents any unfit person or anyone not skilled in the work assigned to such person.
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ARTICLE 5§
CONTRACT SUM AND TAXES

5.1 Contract Sum. The Contract Sum shall be the lump sum of

$ which shall be paid to Design-Builder in accordance with
Article 6 hereof. The Contract Sum shall be complete compensation for all Work to be
performed by Design-Builder under the Contract Documents, and is subject to increases
or decreases by Change Order only as specifically provided in this Agreement.

5.2 Taxes. The Contract Sum shall include all taxes imposed by law and properly
chargeable to the Project, including: (a) withholding, payroll and any other employee-
related taxes on employees of Design-Builder or Subcontractors; (b) taxes based on the
income or revenues of Design-Builder or Subcontractors; (¢) taxes related to construction
consumables; and (d) taxes levied by any Governmental Unit upon the services and labor
provided by Design-Builder in connection with the Work, including but not limited to
Washington State Business and Occupation Tax. Design-Builder shall confer with the
Washington State Department of Revenue if it has any questions about the processing of
Washington State taxes, provided, however, that Design-Builder bears full and sole
responsibility for any interpretations it receives from Washington State Department of
Revenue that are ultimately found inconsistent with applicable Governmental Rules
associated with such taxes.

5.3  Washington State Sales Tax. Notwithstanding Section 5.2 above, the Contract
Sum does not include Washington State Sales Tax (WSST). Owner will include
applicable WSST in progress payments, and Design-Builder shall pay the WSST to the
Department of Revenue and shall furnish proof of payment to Owner upon Owner’s
request.
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ARTICLE 6
PAYMENT TERMS

6.1 Schedule of Values. Design-Builder shall within 14 days after Notice to Proceed
submit to Owner for approval a breakdown allocating the total Contract Sum to each
principle category of work and each specification section, in such detail as requested by
Owner and established by the RFP Documents (“Schedule of Values™). The Schedule
of Values will: (a) subdivide the Work into its respective parts; (b) include values for all
items comprising the Work (no individual line item shall be valued greater that
$100,000.00); (c) contain not less than 3% of the total Contract Sum for demobilization,
record drawings, punch list work and any other requirements for Project close-out; and
(d) be used by Owner as the basis for progress payments. Payment for Work shall be
made only for and in accordance with those items included in the Schedule of Values.
Identify Work, if any, to be performed by minority-owned and/or women owned business
enterprises (MBE and WBE).

6.2 Applications for Payvment

6.2.1 Form of Application. Design-Builder shall, on or before the twenty-fifth (25™)
day of each month, submit to Owner an itemized Application for Payment, completed in
accordance with the Contract Documents and the approved Schedule of Values. Each
application shall be supported by such substantiating data as Owner may require. When
Design-Builder submits its monthly Application for Payment, it shall include, in addition
to other requirements of the Contract Documents the following: (a) a completed Affidavit
of Amounts Paid Minority and Women’s Business Enterprises (MBE/WBE) form and
such other requirements as are identified in Article 22 hereof; (b) a completed Statement
of Apprentice/Journeyman Participation form and such other requirements as set forth in
Article 23 hereof; and (c) a waiver and release of claims and mechanic’s liens in the form
provided in RFP Section I1-6.B. Payments will not be considered due and payable by
Owner unless these forms are properly completed and timely received by Owner.

6.2.2 Certification. By submitting an Application for Payment, Design-Builder: (a)
certifies that all Subcontractors have been paid, less earned retainage in accordance with
RCW 60.28.010, as their interests appeared in the last preceding Application for
Payment, if payment for the application has been paid to the Design-Builder more than
10-days prior to the current application; and (b) recertifies that Design-Builder’s prior
certifications are true and correct, to the best of Design-Builder’s knowledge, as of the
date of the Application for Payment.

6.2.3 Reconciliation. At the time it submits an Application for Payment, Design-
Builder shall analyze and reconcile, to the satisfaction of Owner, the actual progress of
the Work with the Project Schedule.
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6.2.4 Stored Materials. If authorized by Owner, the Application for Payment may
include request for payment for material delivered to the Site and suitably stored, or for
completed preparatory work. Payment may similarly be requested for material stored off
Site, provided Design-Builder complies with or furnishes satisfactory evidence of the
following:

(1) The material will be placed in a warehouse that is structurally sound, dry,
lighted and suitable for the materials to be stored;

(2) The warehouse is located within a 10-mile radius of the Project. Other
locations may be utilized, if approved in writing, by Owner;

3) Only materials for the Project are stored within the warehouse (or a secure
portion of a warehouse set aside for the Project);

4) Design-Builder furnishes Owner a certificate of insurance extending
Design-Builder’s insurance coverage for damage, fire, and theft to cover the full
value of all materials stored, or in transit;

%) The warehouse (or secure portion thereof) is continuously under lock and
key, and only Design-Builder’s authorized personnel shall have access;

(6) Owner shall at all times have the right of access in company of Design-
Builder;

(7 Design-Builder and its surety assume total responsibility for the stored
materials; and

(8) Design-Builder furnishes to Owner certified lists of materials stored, bills
of lading, invoices, and other information as may be required, and shall also

furnish notice to Owner when materials are moved from storage to the Site.

9) Design-Builders Quality Control Manager provides certification that the
material complies with the RFP & Contract requirements.

6.3 Progress Payments

6.3.1 Payment. Owner shall make progress payments, in such amounts as Owner
determines are properly due, within thirty (30) days after receipt of the Initial Invoice or a
properly executed Application for Payment. Owner shall notify Design-Builder in
accordance with RCW Ch. 39.76 if an Application for Payment does not comply with the
requirements of the Contract Documents or if payment will be withheld.
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6.3.2 Retainage. Pursuant to RCW 60.28, Owner shall retain five percent (5%) of the
amount of each progress payment due under an Application for Payment until at least
forty-five (45) days after Final Acceptance and receipt of all documents required by
Governmental Rule or the Contract Documents, including, at Owner’s request, consent of
surety to release of the retainage. In accordance with RCW Ch. 60.28, Design-Builder
may request that monies reserved be retained in a fund by Owner, deposited by Owner in
a bank or savings and loan, or placed in escrow with a bank or trust company to be
converted into bonds and securities to be held in escrow with interest to be paid to
Design-Builder. Owner may permit Design-Builder to provide an appropriate bond in lieu
of the retained funds. Retainage shall be released in accordance with RCW Ch. 60.28.

6.3.3 Title to Work Covered by Progress Payments. Title to all Work and materials
covered by a progress payment shall pass to Owner at the time of such payment free and
clear of all liens, claims, security interests, and encumbrances. Passage of title shall not,
however, relieve Design-Builder from any of its duties and responsibilities for the Work
or materials, or waive any rights of Owner to insist on full compliance by Design-Builder
with the Contract Documents.

6.4 Final Pavment

6.4.1 Application for Final Payment. Once Owner has issued a Certificate of Final
Acceptance, Design-Builder shall be entitled to submit an Application for Final Payment,
which application will include the following information:

(1) an affidavit that all payrolls, bills for materials and equipment, and other
indebtedness connected with the Work for which Owner might in any way be
responsible have been paid or otherwise satisfied and that there are no claims,
obligations or liens outstanding or unsatisfied for labor, services, Equipment and
Material, taxes or other items performed, furnished or incurred for or in
connection with the Work which will in any way affect Owner's interests;

(2) a written notice of any outstanding disputes or claims between Design-
Builder and any of its Subcontractors, including the amounts and other details
thereof;

3) a general release executed by Design-Builder waiving, upon receipt of
final payment by Design-Builder, all claims, except those claims pending in
accordance with Article 11 hereof;

(4) consent of Design-Builder's surety to final payment;

(%) certificates of insurance confirming that required coverages will remain in
effect and will not be canceled or allowed to expire until at least 30 days' prior
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written notice has been given to Owner, consistent with the requirements of the
Contract Documents; and

(6) a written statement that Design-Builder knows of no substantial reason
that the insurance will not be renewable to cover the period required by the
Contract Documents.

6.4.2 Payment. Within sixty (60) days after receipt of an acceptable Application for
Final Payment, Owner shall pay to Design-Builder the unpaid balance of the Contract
Sum, reduced by any amounts owed by Design-Builder to Owner pursuant to this
Agreement which have not been paid by Design-Builder. Retainage funds shall be
released pursuant to RCW Ch. 60.28.

6.4.3 Continuing Obligations. Neither Final Acceptance nor final payment shall
release Design-Builder or its sureties from any obligations of these Contract Documents,
or any bonds, or constitute a waiver of any claims by Owner arising from Design-
Builder’s failure to perform the Work in accordance with the Contract Documents.

6.4.4 Waiver and Release. Acceptance of final payment by Design-Builder or any
Subcontractor shall constitute a waiver and release to Owner of all claims by Design-
Builder, or any such Subcontractor, for an increase in the Contract Sum or Guaranteed
Completion Date(s), and for every act or omission of Owner relating to or arising out of
the Work, except for those claims made in accordance with Article 11 hereof.

6.5 Owner’s Right to Withhold Payment and Offset

6.5.1 Withholding of Payment. Owner may on written notice withhold or, on account
of subsequently discovered evidence, nullify the whole or part of any payment to such
extent as may be necessary to protect Owner from loss or damage for reasons including
but not limited to:

(1) Work not in accordance with the Contract Documents;

(2) Reasonable evidence that the Work cannot be completed for the unpaid
balance of the Contract Sum,;

(3)  Reasonable evidence that the work cannot be completed within the time
designated in the Contract Documents.

(4) Work by Owner to correct defective Work or to complete the Work;

(%) Design-Builder’s failure to perform in accordance with the Contract
Documents; and

Olympic Region Headquarters Facility Design Build Agreement 43



SECTION II-6

(6) Work that has not been certified to in compliance by the Design-Builders
Quality Control Manager.

(7) Costs, claims or liability that are the result of Design-Builder’s failure to
perform in accordance with the Contract Documents, including but not limited to
Liquidated Damages.

6.5.2 Owner’s Offset Rights. If, at the time any payment by Owner is due under this
Article 6, Design-Builder is liable to Owner for any amounts in accordance with the
provisions of the Contract Documents (including Liquidated Damages), Owner may
deduct the outstanding amount of such claims against Design-Builder from the amount
payable to Design-Builder.

6.5.3 Payment Disputes. If Design-Builder disputes Owner’s determination of
payments due hereunder, or disputes any offsets or withholding by Owner, Design-
Builder shall have the right to submit the dispute for resolution in accordance with Article
11 hereof. Pending resolution of any such dispute, Design-Builder shall continue its
performance of the Work in accordance with the Contract Documents. Amounts
determined by such resolution process to have been properly due shall be payable by
Owner within thirty (30) days after (a) the effective date of the Parties’ negotiated
settlement or (b) absent such settlement, the arbitration award issued pursuant to Section
11.2 hereof.
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ARTICLE 7
CONTRACT TIME

7.1 Commencement of Work. Design-Builder shall commence the Work upon its
receipt of a written notice from Owner (“Notice to Proceed”) authorizing Design-Builder
to commence the Work, whereupon Design-Builder shall diligently pursue performance
of the Work in accordance with the Contract Documents. Design-Builder may, in its
discretion and at its risk, perform Work prior to the Notice to Proceed, provided,
however, that if the Notice to Proceed is ultimately issued by Owner, then all Work
performed prior to the Notice to Proceed shall be deemed to have been performed under
the Contract Documents and shall be subject to the terms and conditions of the Contract
Documents.

7.2 Guaranteed Completion Date(s)

7.2.1 Substantial Completion. Design-Builder guarantees that it will achieve
Substantial Completion on or before 720 days of the Notice to Proceed.

7.2.2 Final Completion. Design-Builder guarantees that it will achieve Final
Completion within sixty (60) days of Substantial Completion.

7.2.3 Adjustments to the Guaranteed Completion Date(s). The Guaranteed
Completion Date(s) for Substantial Completion and Final Completion shall be subject to
adjustment in accordance with Article 10 hereof.

7.2.4 Time is of the Essence. Design-Builder acknowledges that performing the Work
s0 as to achieve the Guaranteed Completion Date(s) is of the essence of this Agreement.

7.2.5 Performance of the Work. Design-Builder represents that the Work shall be
planned, organized and executed in accordance with the Project Schedule to achieve the
Guaranteed Completion Date(s). The Design-Builder is expected to do all things
necessary in order to achieve the Guaranteed Completion Date(s). Accordingly, it is
anticipated the Design-Builder will take special measures as necessary to meet the
Guaranteed Completion Date(s). These measures may include such things as applying
additional resources, working longer or additional shifts or other measures chosen by the
Design-Builder. Design-Builder shall bear all costs related to such overtime, additional
personnel and other measures.

7.3 Substantial Completion

7.3.1 Conditions of Substantial Completion. Substantial Completion is the stage in
the progress of the Work (or portion thereof designated and approved by Owner) when
the construction is sufficiently complete, in accordance with the Contract Documents, so
Owner can fully occupy the Work (or the designated portion thereof) for the use for
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which it is intended. All Work other than incidental corrective or Punchlist work shall be
completed as of Substantial Completion, and Substantial Completion shall not have been
achieved if: (a) any systems and parts are not functioning as required by the Contract
Documents; (b) utilities are not connected and operating normally; (c) all required
occupancy permits have not been issued; or (d) the Work is not accessible by normal
vehicular and pedestrian traffic routes.

7.3.2 Punchlist

d Design-Builder’s Creation of Punchlist. Design-Builder shall prepare a
Punchlist and provide it to Owner together with an estimate of time to complete and/or
correct each Punchlist item.

2 Owner’s Action on Punchlist. Owner shall notify Design-Builder within
ten (10) business days after receipt of the Punchlist that it accepts such Punchlist and
estimate of time or shall otherwise state its reasons for disagreement therewith in
reasonable detail.

3 Condition Precedent to Substantial Completion. Design-Builder’s
creation of a Punchlist, and Owner’s Approval of such Punchlist, shall be a condition
precedent to achieving Substantial Completion.

7.3.3 Substantial Completion Certificate

1 Design-Builder’s Issuance of Certificate. When Design-Builder believes
that Substantial Completion has occurred, it shall issue a Substantial Completion
Certificate, supported by such information required by the Contract Documents.

2 Owner’s Review of Certificate. Owner shall review and accept or reject
the Substantial Completion Certificate issued by Design-Builder within ten (10) business
days of its receipt of such certificate, and, if applicable, will specifically identify its
reasons for rejection. If Design-Builder accepts the reasons for such rejection, it shall
take corrective action and submit a new certificate to Owner. If Design-Builder disagrees
with the reasons for the rejection, it shall promptly notify Owner, whereupon Design-
Builder and Owner shall meet to attempt to resolve the disagreement. If the disagreement
cannot be resolved within five (5) business days, Design-Builder shall act in accordance
with the instructions of Owner without prejudice to its rights under Article 11 hereof.

7.3.4 Prior Occupancy. Owner may, upon written notice thereof to Design-Builder,
take possession of or use any completed or partially completed portion of the Work
("Prior Occupancy") at any time prior to Substantial Completion. Unless otherwise
agreed in writing, Prior Occupancy shall not: (a) be deemed an acceptance of any portion
of the Work; (b) accelerate the time for any payment to Design-Builder; (c) prejudice any
rights of Owner provided by any insurance, bond, or the Contract Documents; (d) relieve
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Design-Builder of the risk of loss or any of the obligations established by the Contract
Documents; (e) establish a date for termination or partial termination of the assessment of
liquidated damages; or (f) constitute a waiver of claims. Notwithstanding the above,
Owner shall be responsible for loss of or damage to the Work resulting from Prior
Occupancy.

7.4 Final Completion

7.4.1 Conditions for Final Completion. Final Completion shall occur when all of the
following have been satisfied:

(1) the Work is fully and finally complete in accordance with the Contract
Documents, including but not limited to: (i) the completion of all Punchlist items;
(i1) all as-built information and other documents required by the Contract
Documents have been received and accepted by Owner; and (iii) all special tools,
spare parts, operating instructions and manuals, and certificates required by the
Contract Documents and all other items to be provided by Design-Builder to
Owner hereunder shall have been delivered to Owner free and clear of all liens;
and

(2) the Project includes LEED requirements, the Design-Builder shall
complete all of the requirements, up to and including submittal of a proper
application for the LEED Silver Certificate.

7.4.2 Issuance of Final Acceptance Certificate. When Design-Builder believes that
Final Completion has occurred, Design-Builder shall issue a Final Acceptance
Certificate. The process for Owner’s review, acceptance and/or rejection of this
certificate shall be in accordance with Section 7.3.3.2 above.

7.5 Delay Damages

7.5.1 Liquidated Damages for Late Substantial Completion. If Design-Builder fails
to achieve Substantial Completion by the Guaranteed Completion Date for Substantial
Completion, Design-Builder shall be liable for the payment of liquidated damages to
Owner in the amount of $2000.00 per day for each day of delay until Substantial
Completion is achieved

7.5.2 Liquidated Damages Not Penalty. The Parties acknowledge, recognize and
agree on the following:

(1) that because of the unique nature of the Project, it is difficult or impossible
to determine with precision the amount of damages that would or might be
incurred by Owner as a result of Design-Builder’s failure to achieve Substantial
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Completion on or before the Guaranteed Completion Date for Substantial
Completion; and

(2) that any sums which would be payable under this Article 7 are in the
nature of liquidated damages, and not a penalty, and are fair and reasonable and
such payment represents a reasonable estimate of fair compensation for the losses
that may reasonably be anticipated from such failure.

7.5.3 Actual Damages for Late Final Completion. After Substantial Completion is
achieved, actual damages will be assessed for failure to achieve Final Completion by the
Guaranteed Completion Date for Final Completion. Actual damages will be calculated
on the basis of direct consultant, administrative, and other related costs attributable to the
Project as a result of such failure. The average actual daily damages shall not exceed
$2.000 dollars per day for each day of delay until Final Completion is achieved.

7.5.4 Payment of Delay Damages. Delay Damages shall accrue daily, and Owner may
offset these costs against any payment due Design-Builder.
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ARTICLE 8
CHANGES

8.1  Right to Make Changes. Without invalidating this Agreement, Owner may by
written order, at any time and without notice to surety, make any change in, addition to,
or deletion from the Work, including but not limited to:

Deleting any part of the Work,
Adding new Work,
Otherwise modifying the scope of the Work;

Otherwise revising the terms and conditions of the Contract Documents.

A e

Altering facilities, equipment, materials, services, or sites provided by
WSDOT.

6. Ordering the design-builder to speed up or delay the work.
No oral order, statement or conduct by Owner shall constitute a change under this Article

or entitle Design-Builder to an adjustment to the Contract Sum or Guaranteed
Completion Date(s).

8.2  Change Orders. A Change Order is a written instrument signed by Owner and
Design-Builder, stating their agreement upon all of the following:

(1) The scope of the change in the Work;
(2) The amount of any adjustment to the Contract Sum; and
3) The extent of any adjustment to the Guaranteed Completion Date(s).

All changes in the Work authorized by applicable Change Order shall be performed
under the applicable conditions of the Contract Documents. Owner and Design-Builder
shall negotiate in good faith and as expeditiously as possible the appropriate adjustments
for such changes. The Change Order shall constitute full compensation and settlement of
all claims for time and for direct, indirect, and consequential costs, including costs of
delays, inconvenience, disruption of schedule, or loss of efficiency or productivity,
related to any Work either covered or affected by the Change Order, or related to the
events giving rise to the Change Order.

8.3 Field Authorizations. A Field Authorization (FA) is a directive from Owner to
Design-Builder to proceed with changed work when the processing time for an approved
change order would impact the Project. The scope of work covered by an FA must be
defined, with a maximum not-to-exceed cost agreed upon, and any estimated
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modification to the Project Schedule and Guaranteed Completion Date(s) determined.
The method of final cost verification must be noted and supporting cost data must be
submitted in accordance with the requirements of Article 9 below. Upon satisfactory
submittal and approval of supporting cost data, the completed Field Authorization will be
processed into a Change Order. No payment will be made to Design-Builder for Field
Authorization work until that Field Authorization is converted to a Change Order.

8.4 Changes Proposed by Owner

8.4.1 Preparation of Proposal. If Owner contemplates making a change, Owner may
request a written Change Order proposal from Design-Builder. Design-Builder shall
submit the proposal within fourteen (14) days of Owner’s request or within such other
period as mutually agreed. The proposal shall be full compensation for implementing the
proposed change in the Work, including any adjustment in the Contract Sum or
Guaranteed Completion Date(s), and including compensation for proposal preparation
costs, all delays in connection with such change in the Work and for any expense or
inconvenience, disruption of schedule, or loss of efficiency or productivity occasioned by
the change.

8.4.2 Review and Response to Proposal. Owner shall review Design-Builder’s
proposal with Design-Builder. If the Parties reach agreement on the terms of the change
and Owner elects to proceed with the change, then a Change Order shall be executed by
the Parties. If the Parties are unable to reach agreement on the terms of the change, and
Owner wants to proceed with the change, it shall have the right to direct in writing
Design-Builder to perform the change.

8.4.3 Owner’s Rights to Undertake or Reject Proposed Changes. Owner shall have
the right, at any time and in its sole discretion: (a) to direct Design-Builder to proceed
immediately with the proposed change under a Field Authorization, pending agreement
by the Parties on the terms of a Change Order; or (b) not to undertake any contemplated
change, provided, however, that in such event, if Design-Builder was required to prepare
a design as part of the proposed change, then Design-Builder shall be paid the reasonable
costs it has incurred in preparing such design.

8.5  Changes of Law. If, after the date of this Agreement and prior to Substantial
Completion, there shall be any Change of Law that materially increases Design-Builder’s
cost to perform the Work or adversely impacts Design-Builder’s ability to achieve the
Guaranteed Completion Date(s), then Design-Builder shall have the right to submit a
request for an equitable adjustment in accordance with Section 8.6 below.

8.6  Design-Builder’s Requests for Equitable Adjustments. If Design-Builder
believes that any event arising out of or relating to the Work causes an increase in its cost
of, or time required for the performance of, any part of the Work, and that under the
terms of the Contract Documents such event entitles Design-Builder to an adjustment to
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the Contract Sum or the Guaranteed Completion Date(s), then Design-Builder shall
comply with the following processes.

8.6.1 Request for Equitable Adjustment. Design-Builder shall provide Owner with
written notice, in accordance with Section 8.6.2 below, of any event that Design-Builder
believes entitles it to an equitable adjustment in the Contract Sum and/or Guaranteed
Completion Date(s) within fourteen (14) days of the occurrence of the event giving rise to
the request. For purposes of this part, “occurrence” means when Design-Builder knew,
or in its diligent prosecution of the Work should have known, of the event giving rise to
the request. If Design-Builder believes it is entitled to an adjustment in the Contract
Sum, Design-Builder shall immediately notify Owner and begin to keep and maintain
complete, accurate, and specific daily records. Design-Builder shall give Owner access
to any such records and, if requested shall promptly furnish copies of such records to
Owner.

8.6.2 Contents of the Initial Notice. Design-Builder shall not be entitled to any
adjustment in the Contract Sum for any occurrence of events or costs that occurred more
than fourteen (14) days before Design-Builder’s written notice to Owner. The written
notice shall set forth, at a minimum, a description of: (a) the event giving rise to the
request for an equitable adjustment in the Contract Sum; (b) the nature of the impacts to
Design-Builder and Subcontractors of any tier; and (c) to the extent possible the amount
of the adjustment in Contract Sum requested. Failure to properly give such written notice
shall, to the extent Owner’s interests are prejudiced, constitute a waiver of Design-
Builder’s right to an equitable adjustment.

8.6.3 Contents of the Supplemental Notice. Within thirty (30) days of the occurrence
of the event giving rise to the request, unless Owner agrees in writing to allow an
additional period of time to ascertain more accurate data, Design-Builder shall
supplement the written notice provided in accordance with Section 8.6.2 above with
additional supporting data. Such additional data shall include, at a minimum: (a) the
amount of compensation requested, itemized in accordance with the procedure set forth
herein; (b) specific facts, circumstances, and analysis that confirms not only that Design-
Builder suffered the damages claimed, but that the damages claimed were actually a
result of the act, event, or condition complained of and that the Contract Documents
provide entitlement to an equitable adjustment to Design-Builder for such act, event, or
condition; and (¢) documentation sufficiently detailed to permit an informed analysis of
the request by Owner. When the request relates to a delay or change in the Guaranteed
Completion Date(s), Design-Builder shall also be obligated to comply with all of the
requirements of Article 10 hereof. Failure to provide such additional information and
documentation within the time allowed or within the format required shall, to the extent
Owner’s interests are prejudiced, constitute a waiver of Design-Builder’s right to an
equitable adjustment.
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8.6.4 Combined Requests for Price and Time Adjustments. Any requests by
Design-Builder for an equitable adjustment in the Contract Sum and in the Guaranteed
Completion Date(s) that arise out of the same event(s) shall be submitted together.

8.6.5 Fault or Negligence of Design-Builder. Design-Builder shall have no right to
seek an equitable adjustment to the Contract Sum or Guaranteed Completion Date(s) if
the basis for the adjustment arises out of or relates to events caused in whole or in part by
the fault or negligence of Design-Builder, or anyone for whose acts Design-Builder is
responsible.

8.7 Computation of Adjustments

8.7.1 Contract Sum. The computation of the value of any Change Order, Design-
Builder request for equitable adjustment under Section 8.6, or any other adjustment to the
Contract Sum, shall be determined in accordance with Article 9 hereof.

8.7.2 Guaranteed Completion Date(s). The computation of any adjustments to the
Guaranteed Completion Date(s) as the result of any Change Order, or of any Design-
Builder request for equitable adjustment under Section 8.6 above, or any other event or
reason, shall be as set forth in Article 10 hereof.

8.8  Duty to Proceed. No dispute under the Contract Documents, including but not
limited to those relating to the entitlement, cost, or time associated with a contemplated
change or Design-Builder request for equitable adjustment under Section 8.6 above, shall
interfere with the progress of the Work and Owner shall continue to satisfy its payment
obligations to Design-Builder pending the final resolution of any dispute or disagreement.
Design-Builder shall have the duty to diligently proceed with the Work in accordance
with Owner’s instructions despite any dispute or claim, including but not limited to those
events where the Parties are in disagreement as to whether instructions from Owner
constitute a valid claim or change to the Contract Documents and justify adjustments to
the Contract Sum or Guaranteed Completion Date(s). Design-Builder’s sole recourse in
the event of a dispute will be to pursue its rights under Article 11.

Olympic Region Headquarters Facility Design Build Agreement 52



SECTION II-6

ARTICLE 9
ADJUSTMENTS TO THE CONTRACT SUM

9.1 Computation Methods. The computation of the value of any Change Order,
Design-Builder request for equitable adjustment under Section 8.6 above, or any other
adjustment to the Contract Sum shall be determined by one of the following methods:

(1) On the basis of a fixed price as determined in Section 9.2 below.

(2) By application of unit prices to the quantities of the items involved as
determined in Section 9.3 below.

3) On the basis of time and material as determined in Section 9.4 below.

When Owner has requested Design-Builder to submit a Change Order proposal pursuant
to Section 8.4 above, Owner may direct Design-Builder as to which method to use when
submitting its proposal. For all other adjustments, the value of the change or of the
request for adjustment shall be made on the basis of the fixed price method.

9.2  Fixed Price. The following procedures shall apply for the fixed price method of
pricing adjustments:

(1) Design-Builder’s Change Order proposal, or request for adjustment in the
Contract Sum, shall be accompanied by a complete itemization of the costs,
including labor, material, subcontractor costs, and overhead and profit. The costs
shall be itemized in the manner set forth below, and shall be submitted on
breakdown sheets in a form approved by Owner.

(2) All costs shall be calculated based upon appropriate industry standard
methods of calculating labor, material quantities, and equipment costs.

3) If any of Design-Builder’s pricing assumptions are contingent upon
anticipated actions of Owner, Design-Builder shall clearly state them in the
proposal or request for an equitable adjustment.

4) The cost of any additive or deductive changes in the Work shall be
calculated as set forth below, except that overhead and profit shall not be included
on deductive changes in the Work. Where a change in the Work involves additive
and deductive work by the same Design-Builder or Subcontractor, small tools,
overhead, profit, bond and insurance markups will apply to the net difference.

(5) If the total cost of the change in the Work or request for equitable
adjustment does not exceed $1,000, Design-Builder shall not be required to
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submit a breakdown if the description of the change in the Work or request for
equitable adjustment is sufficiently definitive for Owner to determine fair value.

(6) If the total cost of the change in the Work or request for equitable
adjustment is between $1,000 and $2,500, Design-Builder may submit a
breakdown in the following level of detail if the description of the change in the
Work or if the request for equitable adjustment is sufficiently definitive to permit
Owner to determine fair value:

(a) lump sum labor;

(b) lump sum material;

(©) lump sum equipment usage;

(d) overhead and profit as set forth below; and
(e) insurance and bond costs as set forth below.

(7) Any request for adjustment of Contract Sum based upon the fixed price
method shall include only the following items:

(a) Craft labor costs: These are the labor costs determined by
multiplying the estimated or actual additional number of craft hours needed to
perform the change in the Work by the hourly labor costs. Craft hours should
cover direct labor, as well as indirect labor due to trade inefficiencies. The hourly
costs shall be based on the following:

(1) Basic wages and benefits: Hourly rates and benefits as
stated on the Department of Labor and Industries approved “statement of intent to
pay prevailing wages.” Direct supervision shall be a reasonable percentage not to
exceed 15% of the cost of direct labor. No supervision markup shall be allowed
for a working supervisor’s hours.

(2) Worker’s insurance: Direct contributions to the state of
Washington for industrial insurance; medical aid; and supplemental pension, by
the class and rates established by the Department of Labor and Industries.

3) Federal insurance: Direct contributions required by the
Federal Insurance Compensation Act; Federal Unemployment Tax Act; and the
State Unemployment Compensation Act.

(4) Travel allowance: Travel allowance and/or subsistence, if
applicable, not exceeding those allowances established by regional labor union
agreements, which are itemized and identified separately.
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(5) Safety: Cost incurred due to the Washington Industrial
Safety and Health Act, which shall be a reasonable percentage not to exceed 2%
of the sum of the amounts calculated in (1), (2), and (3) above.

(b) Material costs: This is an itemization of the quantity and cost of
materials needed to perform the change in the Work. Material costs shall be
developed first from actual known costs, second from supplier quotations or if
these are not available, from standard industry pricing guides. Material costs shall
consider all available discounts. Freight costs, express charges, or special
delivery charges, shall be itemized.

(c) Equipment costs: This is an itemization of the type of equipment
and the estimated or actual length of time the construction equipment appropriate
for the Work is or will be used on the change in the Work. Costs will be allowed
for construction equipment only if used solely for the changed Work, or for
additional rental costs actually incurred by Design-Builder. Equipment charges
shall be computed on the basis of actual invoice costs or if owned, from the
current edition of one of the following sources:

(1) Associated General Contractors - Washington State
Department of Transportation (AGC WSDOT) Equipment Rental Agreement;
1987 edition.

(2) The state of Washington Utilities and Transportation
Commission for trucks used on highways.

3) The National Electrical Contractors Association for
equipment used on electrical work.

(4) The Mechanical Contractors Association of America for
equipment used on mechanical work.

(5) The Data Quest Rental Rate (Blue Book) shall be used as a
basis for establishing rental rates of equipment not listed in the above sources.
The maximum rate for standby equipment shall not exceed that shown in the
AGC WSDOT Equipment Rental Agreement, 1987 edition.

(d) Allowance for small tools, expendables & consumable supplies:
Small tools consist of tools which cost $250 or less and are normally furnished by
the performing Design-Builder. The maximum rate for small tools shall not
exceed the following:

(1) For Design-Builder, 3% of direct labor costs.
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(2) For Subcontractors, 5% of direct labor costs.

Expendables and consumable supplies directly associated with the change in
Work must be itemized.

(e) Subcontractor costs: This is defined as payments Design-Builder
makes to Subcontractors for changed Work performed by Subcontractors of any
tier. The Subcontractors’ cost of Work shall be calculated and itemized in the
same manner as prescribed herein for Design-Builder, provided, however, that for
Design Consultants, the rates for labor shall be as set forth in the rate sheet
attached hereto as RFP Section III-2.D.

6y} Allowance for overhead: This is defined as costs of any kind
attributable to direct and indirect delay, acceleration, or impact, added to the total
cost to Owner of any change in the Contract Sum but not to the cost of any
change in the Guaranteed Completion Date(s) for which Design-Builder has been
compensated pursuant to the conditions set forth in Section 10.6 below. This
allowance shall compensate Design-Builder for all non-craft labor, temporary
construction facilities, field engineering, schedule updating, as-built drawings,
home office cost, B&O taxes, office engineering, estimating costs, additional
overhead because of extended time, and any other cost incidental to the change in
the Work. It shall be strictly limited in all cases to a reasonable amount, mutually
acceptable, or if none can be agreed upon to an amount not to exceed the rates
below:

(1) For Design-Builder, for any Work actually performed by
Design-Builder’s own forces, 12% of the first $50,000 of the cost, and 4% of the
remaining cost, if any.

(2) For each Subcontractor (including lower tier
Subcontractors), for any Work actually performed by its own forces, 12% of the
first $50,000 of the cost, and 4% of the remaining cost, if any.

3) For Design-Builder, for any Work performed by its
Subcontractor(s), 4% of the first $50,000 of the amount due each Subcontractor,
and 2% of the remaining amount if any.

4) For each Subcontractor, for any Work performed by its
Subcontractor(s) of any lower tier, 4% of the first $50,000 of the amount due the

sub-Subcontractor, and 2% of the remaining amount if any.

(%) The cost to which overhead is to be applied shall be
determined in accordance with subparagraphs (a) through (e) above.
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(2) Allowance for profit: This is an amount to be added to the cost of
any change in Contract Sum, but not to the cost of change in the Guaranteed
Completion Date(s) for which Design-Builder has been compensated pursuant to
the conditions set forth in Section 10.6 below. It shall be limited to a reasonable
amount, mutually acceptable, or if none can be agreed upon, to an amount not to
exceed the rates below:

(1) For Design-Builder or Subcontractor of any tier for work
performed by their forces, 6% of the cost developed in accordance with Section
9.2(7)(a) through (e) above.

(2) For Design-Builder or Subcontractor of any tier for work
performed by a Subcontractor of a lower tier, 4% of the Subcontractor cost

developed in accordance with Sections 9.2(7)(a) through (h).

(h) Cost of change in insurance or bond premium: This is defined as:

(1) Design-Builder’s liability insurance: The cost of any
changes in Design-Builder’s liability insurance arising directly from execution of
the Change Order; and

(2) Performance and payment bond: The cost of the additional
premium for Design-Builder’s bond arising directly from the changed Work.

3) The costs of any change in insurance or bond premium
shall be added after overhead and allowance for profit are calculated in
accordance with Subparagraphs (f) and (g) above.

Unit Prices

9.3.1 Owner’s Authorization. Whenever Owner authorizes Design-Builder to
perform Work on a unit-price basis, Owner’s authorization shall clearly state:

(1) Scope of work to be performed;

(2) Type of reimbursement including pre-agreed rates for material quantities;
and

3) Cost limit of reimbursement.

9.3.2 Design-Builder’s Responsibility. Design-Builder shall:
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(1) Cooperate with Owner and assist in monitoring the Work being
performed. As requested by Owner, Design-Builder shall identify workers
assigned to the Change Order Work and areas in which they are working;
(2) Leave access as appropriate for quantity measurement; and

3) Not exceed any cost limit(s) without Owner’s prior written approval.

9.3.3 Submission of Costs. Design-Builder shall submit costs in accordance with
Section 9.2 above and satisfy the following requirements:

(1) Unit prices shall include reimbursement for all direct and indirect costs of
the Work, including overhead and profit, and bond and insurance costs; and

(2) Quantities must be supported by field measurement statements signed by
Owner.

9.4 Time-and-Material Prices

9.4.1 Owner Authorization. Whenever Owner authorizes Design-Builder to perform
Work on a time-and-material basis, Owner’s authorization shall clearly state:

(1) Scope of Work to be performed;

(2) Type of reimbursement including pre-agreed rates, if any, for material
quantities or labor; and

3) Cost limit of reimbursement.

9.4.2 Design-Builder’s Responsibility. Design-Builder shall:

(1) Cooperate with Owner and assist in monitoring the Work being
performed. As requested by Owner, identify workers assigned to the Change
Order Work and areas in which they are working;

(2) Identify on daily time sheets all labor performed in accordance with this
authorization. Submit copies of daily time sheets within 2 working days for
Owner’s review;

3) Leave access as appropriate for quantity measurement;

(4) Perform all Work in accordance with this Section 9.4 as efficiently as
possible; and
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(5) Not exceed any cost limit(s) without Owner’s prior written approval.

9.4.3 Submission of Costs. Design-Builder shall submit costs in accordance with
Section 9.2 and additional verification supported by:

(1) Labor detailed on daily time sheets; and
(2) Invoices for material.

9.5 Compensation for Adjustments to the Guaranteed Completion Date(s).
Design-Builder’s rights to seek compensation for the cost of an adjustment to the
Guaranteed Completion Date(s), and the amount of such compensation, are set forth in
Section 10.6 below.
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ARTICLE 10
ADJUSTMENTS TO THE GUARANTEED COMPLETION DATE(S)

10.1 Events Constituting Excusable Delay. The following events shall constitute
Excusable Delays, provided, however, that before any event is deemed to be an
Excusable Delay, Design-Builder shall be required to meet the conditions set forth in
Section 10.3 below for each such event:

(1) Owner’s suspension of all or part of the Work pursuant to Article 17
hereof;

(2) Any failure of Owner to act within the times expressly provided in this
Agreement;

3) Any unreasonable delay caused by the acts or omissions of Owner or
persons acting on Owner’s behalf;

4) Owner changes pursuant to Article 8 hereof;

(5) Hazardous Materials encountered by Design-Builder under Section 2.2
hereof, subject to the express conditions of such section;

(6) Earthquakes and floods;

(7) Unusually severe weather conditions which could not have been
reasonably anticipated;

(8) Public disorders, insurrection, rebellion, epidemic, terrorism, acts of war;
9) Fire or other casualty for which Design-Builder is not responsible;

(10)  Actions of Governmental Units enjoining the Project from proceeding or
in unreasonably delaying the issuance of a Government Approval;

(11)  Changes in Laws; and

(12)  Labor strikes that affect a specific trade on a national or regional level and
such strike was not caused by the acts or omissions of Design-Builder or
Subcontractors.

(13) Differing Site Conditions as set forth in Section 3.4.3 hereof.

(14)  Supplier delay of sole source products, provided the delay is completely
outside the control of the Design-builder.
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10.2 Events Not Considered As Excusable Delay. The following events shall not
constitute Excusable Delays, and Design-Builder assumes all risk of such events:

(1) Actions or inactions of Government Units except as provided in Section
10.1(10) above;

(2) Delays in obtaining or delivery of goods or services from Design-Builder
or any Subcontractor unless such delay is caused by an Excusable Delay
encountered by the Subcontractor;

3) Economic conditions, including without limitation labor shortages,
inexperienced or unqualified labor, material shortages, or increases in the prices
of labor or material.

4) Delays of common carriers;

(5) Delays or disruptions arising out of or related to security clearances at the
Site unless such delays or disruptions are not due to the actions or omissions of
the Design-Builder or its subcontractors;

(6) Adverse weather conditions, except as provided in Sections 10.1(6) and
10.1(7) above; and

(7) Any other delay not specifically enumerated in Section 10.1 above.

10.3 Adjustment of Guaranteed Completion Date(s). The Guaranteed Completion
Date(s) shall be adjusted by the amount of time Design-Builder is actually delayed by an
Excusable Delay in the performance of the Work, provided that: (a) notice is given by
Design-Builder as hereinafter provided; (b) the delay impacts the critical path (as
reflected on the most recent monthly Project Schedule update) and is outside the
reasonable control of Design-Builder; (c) Design-Builder’s performance would not have
been concurrently delayed or interrupted by any event other than those identified in
Section 10.1 above; and (d) Design-Builder, in view of all the circumstances, has
exercised reasonable efforts to avoid the delay and did not cause the delay. Delays of
Subcontractors shall be deemed to be within the reasonable control of Design-Builder,
unless such delays are themselves excusable in accordance with the provisions of this
Agreement.

10.4 Notice and Supporting Documentation. Design-Builder shall not be entitled to
an adjustment in the Guaranteed Completion Date(s) for any events that occurred more
than fourteen (14) days before Design-Builder’s written notice to Owner. The written
notice shall set forth, at a minimum, a description of: (a) the event giving rise to the
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request for an equitable adjustment in the Guaranteed Completion Date(s); (b) the nature
of the impacts to Design-Builder and its Subcontractors of any tier, if any; (c) the impact
to the critical path; and (d) to the extent possible the amount of the adjustment in the
Guaranteed Completion Date(s) requested. Failure to properly give such written notice
shall, to the extent Owner’s interests are prejudiced, constitute a waiver of Design-
Builder’s right to an equitable adjustment.

10.5 Supplementation. Within thirty (30) days of the occurrence of the event giving
rise to the request for an extension to the Guaranteed Completion Date(s), unless Owner
agrees in writing to allow an additional period of time to ascertain more accurate data,
Design-Builder shall supplement the written notice provided in accordance with Section
10.4 above with additional supporting data. Such additional data shall include, at a
minimum: (a) the amount of delay claimed, itemized in accordance with the procedure set
forth herein; (b) specific facts, circumstances, and analysis that confirms not only that
Design-Builder suffered the delay claimed, but that the delay claimed was actually a
result of the act, event, or condition complained of, and that the Contract Documents
provide entitlement to an equitable adjustment in the Guaranteed Completion Date(s) for
such act, event, or condition; and (c) supporting documentation sufficiently detailed to
permit an informed analysis of the request by Owner. Design-Builder is further required
to submit to Owner, as part of these supplemental materials, an acceleration schedule on a
fragnet basis to demonstrate how such delay can be eliminated. Failure to provide such
additional information and documentation within the time allowed or within the format
required shall, to the extent Owner’s interests are prejudiced, constitute a waiver of
Design-Builder’s right to an equitable adjustment.

10.6 Adjustment of Contract Sum for Excusable Delavs

10.6.1 Compensable and Non-Compensable Excusable Delays. If Design-Builder
encounters an Excusable Delay Event under Sections 10.1 (1), (2), (3), (4), (5), (10), (11),
or (13), for which it is entitled to a time extension pursuant to Section 10.3 hereof,
Design-Builder shall also be entitled to an adjustment of the Contract Sum. Except as
provided in the preceding sentence, Design-Builder expressly waives any and all
monetary relief for any delay to the Work, whether or not such delay is an Excusable
Delay, and specifically agrees that its sole and exclusive remedy for Excusable Delays,
including any loss of productivity or impact costs associated with such Excusable Delays,
will be an adjustment to the Guaranteed Completion Date(s).

10.6.2 Adjustments to Contract Sum. The daily cost of any change in the Guaranteed
Completion Date(s) shall be limited to the items below, less funds that may have been
paid pursuant to a change in the Contract Sum pursuant to Article 9 that contributed to
this change in Guaranteed Completion Date(s):

(1) Cost of nonproductive field supervision or labor extended because of the
delay;
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(2) Cost of weekly meetings or similar indirect activities extended because of
the delay;

3) Cost of temporary facilities or equipment rental extended because of the
delay;

(4) Cost of insurance extended because of the delay;

(5) General and administrative overhead in an amount to be agreed upon, but
not to exceed 3% of Contract Sum divided by the number of days between the
Notice to Proceed and the actual date of Substantial Completion, multiplied by the
number of days between the actual date of Substantial Completion and the
Guaranteed Completion Date for Substantial Completion.

10.7 Disputes; Burden of Proof. In case of a dispute regarding the application of the
provisions of this Article 10, including any dispute as to whether an Excusable Delay has
occurred, either Party shall have the right to submit the dispute for resolution pursuant to
Article 11 hereof, and Design-Builder shall bear the burden of proof in establishing its
entitlement to adjustments to the Guaranteed Completion Date(s) and its entitlement to
relief under this Article 10.
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ARTICLE 11
CLAIMS AND DISPUTE RESOLUTION

11.1 Final Offer. If the Parties fail to reach agreement on the terms of any change in
the Work, including any adjustment in the Contract Sum or Guaranteed Completion
Date(s), Design-Builder may at any time in writing request a final offer from Owner.
Owner shall provide its written response within twenty (20) days of Design-Builder’s
request. Owner may also provide Design-Builder with a final offer at any time. If
Design-Builder rejects Owner’s final offer, or the parties are otherwise unable to reach
agreement, the parties shall comply with the disputes resolution process set forth in
Section 11.2. Should the parties still be unable to resolve the dispute through use of the
Disputes Review Board, the Design-Builder’s only remedy shall be to file a Claim as
provided in Section 11.3.

11.2  Dispute Review Board Guide Specification

1.  GENERAL

A.  This Section specifies requirements for establishing and operating a Dispute
Review Board (DRB) to assist in and facilitate the timely and impartial
resolution of disputes.

B.  If'the Design-Builder does not accept the Owner’s final offer issued pursuant
to Section 11.1, or the parties are otherwise unable to reach agreement, either
party may refer the dispute to the DRB. Unless noted otherwise, disputes
shall be referred to the DRB and shall be subject to the DRB process herein
described as a CONDITION PRECEDENT to initiating further disputes
resolution procedures under the Contract. Nevertheless, if the parties
mutually agree, a dispute may be defaulted to Section 11.3 or mutually
agreed dispute resolution process, bypassing the DRB process.

C. In spite of any protest, the Design-Builder shall proceed promptly with the
work as the Owner orders.

D. A Three-Party Agreement (Agreement) is appended hereto as in RFP Section
II-6.B.

The provisions of the Agreement take precedence over the language herein.

F.  The Owner and the Design-Builder acknowledge that DRB reports shall not
be binding on either party, and shall be admissible in subsequent dispute
resolution proceedings.

2. DISPUTES ELIGIBLE FOR CONSIDERATION BY THE DRB

Except as explicitly otherwise provided, all disputes that are actionable under the
provisions of the Contract between the Owner and the Design-Builder may be
referred to the DRB.
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3.  DRB QUALIFICATIONS

A.

Board members shall be experienced in the interpretation of contract
documents and the resolution of construction disputes. It is desirable that
Board members be experienced in the type of construction to be performed.

The following definitions apply for the purpose of setting forth experience
and disclosure requirements.

1.

4.

Party directly involved: The Owner or the Design-Builder of this
Project.

Design-Builder includes all joint-venture partners individually.

Party indirectly involved: A subcontractor, supplier, designer,
architect, engineer, or other professional service firm, or consultant on
this Project.

Financial ties: any ownership interest, loans, receivables or payables.

Prohibitions:

1.

No member shall have financial ties to any party directly or indirectly
involved in the Contract, or a financial interest in the Contract, except
for payment for services on the DRB.

Except for previous fee-based consulting services and service as a DRB
member on other projects, no member shall have been employed by
any party directly involved in the Contract.

Except for service as a DRB member on other projects, while serving
as a Board member on this Project, no member shall be employed by or
retained as a fee-based consultant by any party:

a.  Directly involved in the Contract, or

b.  Indirectly involved in the Contract, unless specific written
permission from both the Owner and Design-Builder is obtained.

No member shall currently have or have had a close professional or
personal relationship with a key member of any party directly or
indirectly involved in the Contract that may suggest bias in the
judgment of the Owner or the Design-Builder.

No member shall have had substantial prior involvement in the Project,
in the judgment of the Owner and the Design-Builder.

While serving as a Board member on this Project, no member shall
participate in any discussion contemplating the creation of an
agreement or making an agreement with any party directly or indirectly
involved in the Contract regarding employment, fee based consulting
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services, or any other business arrangement after the Contract is
completed.

D. The Owner and the Design-Builder shall provide to the DRB nominees a list
of joint-venture partners, subcontractors, suppliers, designers, architects,
engineers, professional service firms, and consultants involved, or likely to be
involved, in the Project. DRB nominees shall provide the following,
pursuant to the above requirements and in addition to the nominee’s full
name and contact information, to both parties:

1. Resume showing experience qualifying the person as a DRB member
and past DRB participation, if any. List each DRB assignment
separately, indicating the name of project, name of owner, name of
contractor, party by whom selected if applicable, names of the other
Board members and the number of disputes heard.

2. Disclosure statement describing past, present, and anticipated
relationships, including indirect relationships through the nominee’s
full-time employer, if any, to the Project, and with all parties directly
and indirectly involved in the Contract. Disclose close professional or
personal relationships with key members of all these parties.

ESTABLISHMENT OF THE DRB

The Disputes Review Board will consist of one member selected by the Owner and
approved by the Design-Builder, and one member selected by the Design-Builder
and approved by the Owner. The first two members will mutually select and agree
on the third member. The third member will act as Chairman for all Board
activities.

The goal in selecting the third member is to complement the construction
experience of the first two members, to provide leadership for the Board’s
activities, and to provide expertise in the area of administering alternative contract
resolution proceedings. It is imperative that Board members not show or be
perceived as showing partiality to either the Design-Builder or the Owner. A Board
member shall not have any conflict of interest, which could affect their ability to act
in a disinterested and unbiased manner.

Within ten (10) days after issuance of the Notice To Proceed, the Owner and the
Design-Builder shall notify each other of their selection for Board member. Within
ten (10) days of receiving the notice of selection of a Board member, the Owner and
the Design-Builder shall each review the accompanying resume and disclosure
statement, make such inquires as each deems necessary and notify the other party in
writing as to whether or not the person selected is acceptable. Failure to give this
notice within the ten (10) days allowed shall be construed to be acceptance.
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If a person selected is not acceptable to the other party, the party who selected that
person shall within five (5) days select another person and provide to the other party
to the Contract a notification accompanied by a resume and disclosure statement.

Once the Design-Builder and the Owner have agreed upon the first two members of
the Board they shall immediately notify those members of their approval. Within
one week of this notification, the first two members of the Board shall select the
third member and give written notice to the Design-Builder and the Owner
accompanied by that person’s resume and disclosure statement.

Within ten (10) days of receiving the notice of selection of a third member of the
Board, the Owner and the Design-Builder shall review the accompanying resume
and disclosure statement, make such inquires as each deems necessary and notify
the first two members in writing as to whether or not the person selected is
acceptable. If a person selected is not acceptable to the Design-Builder or the
Owner the first two members of the Board shall immediately select another person
and provide notification accompanied by a resume and disclosure statement. Failure
to give this notice within the ten (10) days allowed shall be construed to be
acceptance.

Immediately after agreement is reached on all members of the Board, the Design-
Builder, the Owner and the members of the Board shall proceed with execution of a
Three Party Agreement as provided. The Third Party Agreement shall be executed
no later than the first DRB meeting.

DRB MEETINGS

A.  The DRB will visit the Project site and meet with representatives of the
parties at periodic intervals as agreed to by the DRB, the Owner and the
Design-Builder and at other times requested by the parties.

B.  Each meeting shall consist of an informal discussion followed by a field
observation of the work in progress. The discussion and field observation
shall be attended by personnel of the Owner and the Design-Builder.

DISPUTE RESOLUTION PROCESS
A.  Prior Good-Faith Negotiation:

The Owner and the Design-Builder shall enter into good-faith negotiations
pursuant to Article 8 and Article 10 before referring a dispute to the DRB.
Such good-faith negotiations may, however, involve the solicitation and
rendering of a DRB Advisory Opinion as described herein.

B.  Dispute Referral:
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A dispute may be referred to the DRB by either the Owner or the
Design-Builder. The dispute referral shall be made in writing to the
DRB Chair with a copy concurrently provided to the other Board
members and the other party.

The dispute referral shall concisely define the nature and specifics of
the dispute that are to be considered by the DRB and the scope of the
recommendation requested.

The DRB Chair shall confer with the parties to establish a due date for
delivering pre-hearing submittals, and a date, time, and location for
convening the DRB hearing. Hearings shall be convened between 30
days and 60 days after the date that the dispute was referred to the
DRB, unless the parties agree to a shorter or longer period.

C.  Pre-Hearing Submittal:

1.

The Owner and the Design-Builder shall each prepare a pre-hearing
submittal and transmit it to all three members of the DRB and the other
party. The pre-hearing submittal, comprising a position paper with
such backup data as is referenced in the position paper, shall be tabbed,
indexed, and the pages consecutively numbered.

Both position papers shall, at a minimum, contain the following:

a. A joint statement of the dispute, and the scope of the desired
report, placed in a prominent location. The language of this joint
statement shall summarize in a few sentences the nature of the
dispute. If the parties are unable to agree on the wording of the
joint statement of dispute, each party’s position paper shall
contain both statements, and identify the party authoring each
statement.

b.  The basis and justification for the party’s position, with reference
to contract language and other supporting documents for each
element of the dispute. In order to minimize duplication and
repetitiveness, the parties may identify a common set of
documents that will be referred to by both parties and submit
them in a separate package.

c.  When the scope of the hearing includes quantum, the referring
party shall include full cost details and a schedule impact
analysis, calculated in accordance with methods set forth in the
contract. This requirement does not apply if the report is to be
made for entitlement alone or for entitlement with guidelines for
quantum.
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3.

1.

The number of copies, distribution requirements, and time for submittal
will be established by the DRB and communicated to the parties by the
Chair.

D. DRB Hearings:

The Owner shall arrange for or provide hearing facilities at or near the

site.

Attendance

a.

The Owner and Design-Builder shall both limit representation at
the hearing to a minimum. Except as provided below, this
includes personnel directly involved in the dispute and
participants in the good-faith negotiations that were conducted
prior to submittal to the DRB.

Prior to the date established for the hearing, each party shall
provide a list of proposed attendees to the DRB and to the other
party. In the event of any disagreement, the DRB shall make the
final determination as to who attends the hearing.

Attorneys representing the parties are permitted to attend dispute
hearings, provided that prior written notice is given to the other
party. Unless otherwise approved in writing by both parties,
attorneys shall not participate in the hearing.

At DRB hearings regarding claims by a subcontractor, including
pass-through claims by a lower tier subcontractor or supplier,
against the Design-Builder which are actionable by the Design-
Builder against the Owner, the Design-Builder shall require and
ensure that each subcontractor involved in the dispute have
present an authorized representative with actual knowledge of the
facts underlying the subcontractor claims.

The conduct of the hearing shall be established by the DRB according
to their operating procedures and generally consistent with the
following guidelines:

a.

The party who referred the dispute to the DRB shall present its
position first, followed by the other party.

Both parties shall be allowed successive rebuttals, assuring a full
and adequate opportunity to present their position, and to rebut
the opposing party’s position, until, in the DRB’s opinion, all
aspects of the dispute have been fully and fairly covered.

The DRB shall be fully prepared to, and may at any time, ask
questions, request clarifications, or ask for additional data and/or

job records.
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d.  Either party may request that the DRB direct a question to, or
request a clarification from the other party. The DRB shall
determine at what point in the proceedings such requests may be
made and if they will be granted. In general, the DRB will not
allow one party to be questioned directly by the other party.

e.  Indifficult or complex cases, additional hearings may be
necessary to facilitate full consideration and understanding of the
dispute.

f. The DRB, in its discretion, may allow introduction of arguments,
exhibits, handouts, or documentary evidence that have not been
previously submitted to the other party and included in that
party’s pre-hearing position paper. In such cases the other party
will be granted time to review and prepare a rebuttal to the new
material.

E.  Failure to Prepare a Pre-Hearing Submittal or Attend a DRB Hearing:

1.

In the event that either party fails to deliver a pre-hearing submittal by
the date established by the DRB, the DRB shall, at its discretion,
determine whether the hearing shall proceed as originally scheduled, or
whether additional time shall be provided and a new date established.
On the final date and time established for the hearing, the DRB shall
proceed with the hearing utilizing the information that has been
submitted.

In the event that some or all of the representatives of either party fails
to appear at the appointed time of a DRB hearing, the DRB shall
proceed with the hearing. The hearing shall take place as if all party
representatives were in attendance, and the DRB shall consider all
evidence brought before it and hear testimony from those party
representatives that are present.

F.  Use of Outside Experts:

1.

By the Owner or the Design-Builder:

a. A party intending to offer an outside expert’s analysis at the
hearing shall disclose such intention in writing to the other party
and to the DRB no less than 30 days prior to the due date for
delivering the pre-hearing submittal. The expert’s name and a
general statement of the area of the dispute that will be covered
by his or her testimony shall be included in the disclosure.

b.  Upon receipt of the above disclosure, the other party shall have
the opportunity to secure the services of an outside expert to
address or respond to those issues that may be raised by the other
party’s outside expert. The disclosure requirements shall be the
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2.

same as that specified above, except the time requirement is 10

days.

c.  The cost for securing outside expert services shall be borne by
the party securing such services.

By the DRB:

a.  Prior to arranging for outside experts, the DRB shall obtain prior

approval from the Owner and the Design-Builder by providing:
(1) A statement explaining why the expert assistance is needed.
(2) An estimate of the cost of the expert assistance.

(3) A disclosure statement, in accordance with the
requirements Section 11.2 subparagraph 3.D.2 herein, using
the criteria established in Section 11.2 subparagraph 3.C
herein.

(4) A confidentiality statement, consistent with the DRB’s
Agreement, executed by the proposed expert.

b.  The DRB Chair shall include the cost of the outside expert in his
or her regular invoice, and provide a copy of the invoice.
Invoices shall be in accordance with the requirements for Board
member invoices.

c.  The Design-Builder and the Owner shall equally bear the cost of
the services of the outside expert employed by the DRB.

G. DRB Report:

1.

The DRB’s recommendations for resolution of a dispute will be
formalized in a written report with format as determined by the DRB
and signed by all Board members. The report should consist of a
concise description of the dispute, short statements of each party’s
position, findings as to the facts of the dispute, discussion and rationale
for the recommendation(s), and the recommendation(s). The report
shall be submitted concurrently to the parties as soon as possible after
completion of the hearing as agreed by all parties.

If the DRB cannot arrive at a unanimous report, the dissenting Board
member shall prepare minority findings and recommendation(s), which,
together with the majority findings and recommendation(s) shall
comprise the DRB report. The report shall identify the issues of
disagreement, along with the reasons for disagreement.

Clarification:
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4,

5.

Either party may request clarification of a report. Within a
reasonable period of time, the DRB shall provide written
clarification to both parties.

Requests for clarification shall be submitted in writing
simultaneously to the DRB and to the other party.

Only one request for clarification per dispute from each party will
be allowed.

Reconsideration:

a.

Either party may request reconsideration of a report when new
information is obtained or developed that was not known at the
time of the hearing, or when, in the DRB’s opinion, they
misunderstood or failed to consider pertinent facts of the dispute.
Within a reasonable period of time, the DRB shall provide
written reconsideration to both parties.

Requests for reconsideration shall be submitted in writing
simultaneously to the DRB and to the other party.

The Board will not entertain requests for reconsideration that
amount to a renewal of prior argument or additional argument
based on facts available at the time of the hearing.

Only one request for reconsideration per dispute from each party
will be allowed.

Acceptance:

a.

The Owner and the Design-Builder shall submit their written
acceptance or rejection of the report concurrently to the other
party and to the DRB within 20 days of receipt of the report or
following receipt of responses to requests for clarification or
reconsideration.

Failure by either party to accept or reject within the specified
period shall be construed as rejection of the report by that party.

Acceptance by the Owner of a report on entitlement only, or on
entitlement with guidelines for quantum, does not obligate the
Owner to any particular quantum amount.

H.  Advisory Opinions:

1.

An advisory opinion serves as a vehicle for potentially avoiding a DRB

hearing. It is not intended to replace the dispute resolution process

specified herein, but may be implemented as part of the good-faith

negotiations conducted between the parties.
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2. When mutually agreed by the Owner and the Design-Builder, the DRB
shall provide an advisory opinion on any issue.

7.  COMPENSATION

A.

The Owner and the Design-Builder shall each bear their respective in-house
costs and costs of providing those DRB-related services for which such
responsibility has been allocated herein.

Compensation for the Board members, and the expenses of operation of the
Board, shall be shared by the Owner and Design-Builder in accordance with
the following:

The Owner will compensate directly the wages and travel expense for its selected
member at the rates agreed to between the Owner and Board Member.

The Design-Builder shall compensate directly the wages and travel expense for its
selected member at the rates agreed to between the Design-Builder and Board
Member.

The Owner and Design-Builder shall share equally in the third member's wages
and travel expense, and all of the operating expenses of the Board. These equally
shared expenses shall be billed to and paid by the Owner. The Design-Builder’s
share will be deducted from monies due or coming due the Design-Builder.

The Owner, will provide administrative services, such as conference facilities and
secretarial services, to the Board and the Owner will bear the costs for this service.

11.3 Claims Process

11.3.1 Time for Filing Claim. Design-Builder shall file its Claim within the earlier of

one hundred twenty (120) days from Owner’s final offer in accordance with Section 11.1
above (if such an offer has been made) or the date of Final Completion.

11.3.2 Contents of Claim. The Claim shall be deemed to cover all changes in cost and

time (including direct, indirect, impact, and consequential) to which Design-Builder may
be entitled. It shall be fully substantiated and documented and at a minimum shall
contain the following information:

(1

A detailed factual statement of the Claim for additional compensation and

time, if any, providing all necessary dates, locations, and items of Work affected
by the Claim;

)

The date on which facts arose which gave rise to the Claim,;

Olympic Region Headquarters Facility Design Build Agreement 73



SECTION II-6

3) The name of each employee, agent or representative of Owner
knowledgeable about the Claim;

4) The specific provisions of the Contract Documents which support the
Claim;

(5) The identification of any documents and the substance of any oral
communications that support the Claim;

(6) Copies of any identified documents, other than the Contract Documents,
that support the Claim;

(7) If an adjustment in the Guaranteed Completion Date(s) is sought, then: (a)
the specific days and dates for which it is sought; (b) the specific reasons Design-
Builder believes an extension in the Guaranteed Completion Date(s) should be
granted; and (c) Design-Builder’s analysis of its Project Schedule to demonstrate
the reason for such an adjustment;

(8) If an adjustment in the Contract Sum is sought, the exact amount sought
and a breakdown of that amount into the categories set forth in, and in the detail
required by, Article 9; and

9) A statement certifying, under penalty of perjury, that the Claim is made in
good faith, that the supporting cost and pricing data are true and accurate to the
best of Design-Builder’s knowledge and belief, that the Claim is fully supported
by the accompanying data, and that the amount requested accurately reflects the
adjustment in the Contract Sum or Guaranteed Completion Date(s) for which
Design-Builder believes Owner is liable.

11.3.3 Time for Owner’s Response. After Design-Builder has submitted a fully
documented Claim that complies with all applicable provisions of Section 11.2.2 above,
Owner shall respond in writing to Design-Builder as follows:

(1) If the Claim amount is less than $50,000, Owner shall provide a decision
within sixty (60) days from the date the Claim is received; or

(2) If the Claim amount is $50,000 or more, Owner shall provide a decision
within 60 days from the date the Claim is received, or with notice to Design-
Builder of the date by which it will render its decision. Owner will then respond
with a written decision in such additional time.

11.3.4 Owner’s Review of Claim. To assist in the review of any Claim, Owner may
visit the Site, or request additional information from Design-Builder in order to fully
evaluate the issues raised by the Claim. Design-Builder shall proceed with performance
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of the Work pending final resolution of any Claim in accordance with Section 8.8 above.
Owner’s written decision on a Claim shall be final and conclusive as to all matters set
forth in the Claim, unless Design-Builder follows the procedures set forth in Section 11.3
below.

11.3.5 Waiver. Compliance with the requirements of Sections 11.2.1 and 11.2.2 are a
strict CONDITION PRECEDENT to Design-Builders seeking mediation, arbitration,
and/or judicial relief of any kind. Any Claim of Design-Builder against Owner for
damages, additional compensation, or additional time, shall be conclusively deemed to
have been waived by Design-Builder unless timely made in accordance with the
requirements of this Section 11.2, regardless of whether or not the Owner has been
prejudiced by Design-Builder’s failure to comply.

11.4 Arbitration. If Design-Builder disagrees with Owner’s decision rendered in
accordance with Section 11.2, Design-Builder shall provide Owner with a written
demand for arbitration. No demand for arbitration of any such Claim shall be made later
than 30 days after the date of Owner’s decision on such Claim; failure to demand
arbitration within said 30 day period shall result in Owner’s decision being final and
binding upon Design-Builder and all Subcontractors.

11.4.1 Demand for Arbitration. Notice of the demand for arbitration shall be filed with
the American Arbitration Association (AAA), with a copy provided to Owner. The
Parties shall negotiate or mediate under the Construction Mediation Rules of the AAA, or
mutually acceptable service, before seeking arbitration in accordance with the then-
applicable Construction Industry Arbitration Rules of AAA (“Rules”) as follows:

(1) Disputes involving $75,000 or less shall be conducted in accordance with
the Fast Track Procedures of the Rules.

(2)) Disputes between $75,000 and $500,000 shall be conducted in accordance
with the Regular Track Procedures of the Rules.

3) Disputes over $500,000 shall be conducted in accordance with the
Procedures for Large, Complex Construction Disputes of the Rules.

11.4.2 All Claims to be Arbitrated. All Claims arising out of the Work shall be
resolved by arbitration. The judgment upon the arbitration award may be entered, or
review of the award may occur, in the superior court having jurisdiction thereof. No
independent legal action relating to or arising from the Work shall be maintained.

11.4.3 Joinder. Claims between Owner and Design-Builder and Design-Builder and its
Subcontractors shall, upon demand by Owner, be submitted in the same arbitration or
mediation.
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11.4.4 Resulting Change Order. Ifthe Parties resolve the Claim prior to arbitration
judgment, the terms of the resolution shall be incorporated in a Change Order. The
Change Order shall constitute full payment and final settlement of the Claim, including
all claims for time and for direct, indirect, or consequential costs, including costs of
delays, inconvenience, disruption of schedule, or loss of efficiency or productivity.

11.5 Jurisdiction and Venue. The Parties agree that any judicial proceedings relating
to this Agreement and Article 11, in particular, shall be brought only in the Superior
Court of the State of Washington, in and for the County of Thurston.

11.6 Continuation of Work. Design-Builder shall continue to perform the Work and
Owner shall continue to satisfy its payment obligations to Design-Builder pending final
resolution of any dispute or disagreement.

11.7 Claims Audits. All Claims filed against Owner shall be subject to audit at any
time following the filing of the Claim. Failure of Design-Builder, or Subcontractors of
any tier, to maintain and retain sufficient records to allow Owner to verify all or a portion
of the Claim or to permit Owner access to the books and records of Design-Builder, or
Subcontractors of any tier, shall constitute a waiver of the Claim and shall bar any
recovery.

11.7.1 Audit Documentation. In support of Owner audit of any Claim, Design-Builder
shall, upon request, promptly make available to Owner the following documents:

(1) Daily time sheets and supervisor’s daily reports;

(2) Collective bargaining agreements;

3) Insurance, welfare, and benefits records;

(4) Payroll registers;

(5) Earnings records;

(6) Payroll tax forms;

(7) Material invoices, requisitions, and delivery confirmations;
(8) Material cost distribution worksheet;

9) Equipment records (list of company equipment, rates, etc.);

(10)  Vendors’, rental agencies’, Subcontractors’, and agents’ invoices;
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(11)  Contracts between Design-Builder and each of its Subcontractors, and all
lower-tier Subcontractor contracts and supplier contracts;

(12)  Subcontractors’ and agents’ payment certificates;
(13)  Cancelled checks (payroll and vendors);

(14)  Job cost report, including monthly totals;

(15)  Job payroll ledger;

(16) Planned resource loading schedules and summaries;
(17)  General ledger;

(18)  Cash disbursements journal;

(19) Financial statements for all years reflecting the operations on the Work.
In addition, Owner may require, if it deems it appropriate, additional financial
statements for three (3) years preceding execution of the Work;

(20)  Depreciation records on all company equipment whether these records are
maintained by the company involved, its accountant, or others;

(21)  If a source other than depreciation records is used to develop costs for
Design-Builder’s internal purposes in establishing the actual cost of owning and
operating equipment, all such other source documents;

(22)  All non-privileged documents which relate to each and every Claim
together with all documents which support the amount of any adjustment in
Contract Sum or Guaranteed Completion Date(s) sought by each Claim;

(23)  Work sheets or software used to prepare the Claim establishing the cost
components for items of the Claim including but not limited to labor, benefits and
insurance, materials, equipment, Subcontractors, all documents which establish
the time periods, individuals involved, the hours for the individuals, and the rates
for the individuals; and

(24)  Work sheets, software, and all other documents used by Design-Builder to
prepare its bid.

11.7.2 Claims Audits Procedure. The audit may be performed by employees of Owner
or a representative of Owner. Design-Builder, and its Subcontractors, shall provide
adequate facilities acceptable to Owner, for the audit during normal business hours.
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Design-Builder, and all Subcontractors, shall make a good faith effort to cooperate with
Owner’s auditors. All records shall be maintained for a period of five (5) years after final
payment under this Agreement.
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ARTICLE 12
PERIODIC INSPECTION AND CORRECTION OF WORK

12.1 Periodic Inspections. At Owner’s discretion, Owner and its respective agents
and representatives, including Owner’s Design-Build Consultant, shall have the right to
inspect and test the Work at the Site or where the same is being prepared, manufactured,
fabricated or assembled (including but not limited to any item of Equipment and
Materials, design, engineering, or other service or the workmanship associated
therewith). Design-Builder shall, at the request of Owner, arrange for any such
inspection and testing at reasonable times and upon reasonable advance notice. Owner’s
inspection and testing may include, to the extent Owner deems it appropriate, testing of
such Work. Owner shall inform Design-Builder promptly of any Defects or Deficiencies
in the Work it discovers in any inspection or test of the Work. Any inspection or test by
Owner, Owner’s Design-Build Consultant or any of their representatives of any part of
the Work, or any failure to inspect or test, shall in no way: (a) affect Design-Builder’s
obligations to perform the Work in accordance with the Contract Documents, including,
but not limited to, compliance with the Project QMP; (b) constitute or imply acceptance;
(c) relieve Contractor of responsibility for risk of loss or damage to the Work; or (d)
impair Owner's right to reject defective or nonconforming items, or to avail itself of any
other remedy to which it may be entitled. All such inspections and tests shall be
conducted in a manner that does not unreasonably interfere with the normal performance
and progress of the Work. Notwithstanding anything to the contrary in the Contract
Documents, Owner shall have the right to take photographs and/or videos of the Work
and Site at any time.

12.2  Access to and Dismantling of Work. Design-Builder shall fully cooperate with
Owner at any reasonable time that Owner shall determine that inspection of the Work is
necessary or appropriate. Such cooperation shall include furnishing Owner with access
to the Work whenever and wherever Work is in progress, even to the extent of
dismantling finished Work where necessary to permit such inspection. If such
dismantling and subsequent inspection reveals Defects or Deficiencies, such Work and all
associated Work shall be corrected at the expense of Design-Builder. If such dismantling
and subsequent inspection reveals no Defects or Deficiencies, such Work shall be
restored at the expense of Owner.

12.3 Correction of Work. Design-Builder shall promptly correct, at its own expense,
any Defects or Deficiencies in any part of the Work, regardless of the stage of its
completion or the time or place of discovery of such errors. If Design-Builder fails to
take corrective actions, Owner may replace, correct, or remove the non-conforming work
and charge the cost thereof to Design-Builder.

12.4 Work Affected By Corrective Work. Design-Builder shall bear the cost of
correcting destroyed or damaged Work, whether completed or partially completed,
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caused by Design-Builder's correction or removal of Work which is not in accordance
with the requirements of the Contract Documents.

12.5 Owner Acceptance of Non-Conforming Work. If Owner prefers to accept
Work which is not in accordance with the requirements of the Contract Documents,
Owner may do so instead of requiring its removal and correction, in which case the
Contract Sum may be reduced as appropriate and equitable.

12.6 Removal From Site. Design-Builder shall remove from the Site portions of the
Work which are not in accordance with the requirements of the Contract Documents and
are neither corrected by Design-Builder nor accepted by Owner.

12.7 Observance of Tests. Owner shall have the right to observe all tests of the Work
and the Project performed by Design-Builder pursuant to the Contract Documents.
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ARTICLE 13
WARRANTIES AND CORRECTION OF DEFECTS OR DEFICIENCIES

13.1 Design-Builder’s Warranty. Design-Builder warrants that: (a) the Equipment
and Materials will be new, free of Defects or Deficiencies in materials and workmanship,
and fit and sufficient for their intended purpose as set forth in the Contract Documents;
(b) the Work will be performed in a good and workmanship like manner in accordance
with the standards and requirements specified in the Contract Documents; and (c) the
Project shall be designed and constructed to meet the requirements of the Contract
Documents and to produce a fully functional facility that is capable of achieving all
performance objectives of the Contract Documents and of operating free of major defects
in its major components.

13.2 Additional Warranty Obligations. With respect to all warranties for Work,
Design-Builder shall:

(1) Obtain all warranties that would be given in normal commercial practice;
(2) Require all warranties to be executed, in writing, for the benefit of Owner;
3) Enforce all warranties for the benefit of Owner, if directed by Owner; and

4) Be responsible to enforce any Subcontractor warranty should they extend
beyond the period specified in the Contract Documents.

13.3 Correction of Defects or Deficiencies

13.3.1 Obligation to Correct. Design-Builder agrees to correct any Work that is found
to not be in conformance with the Contract Documents, including but not limited to those
subject to the warranties identified in Sections 13.1 and 13.2 above, within a period of
twelve (12) months from the Final Completion, or within such longer period to the extent
required by the Contract Documents.

13.3.2 Notice. Design-Builder shall, within seven (7) days of receipt of written notice
from Owner that the Work is not in conformance with the Contract Documents, take
necessary steps to commence correction of such nonconforming Work, including the
correction, removal or replacement of the nonconforming Work and any damage caused
to other parts of the Work affected by the nonconforming Work. If Design-Builder fails
to commence the necessary steps within such seven (7) day period, Owner, in addition to
any other remedies provided under the Contract Documents, may provide Design-Builder
with written notice that Owner will commence correction of such nonconforming Work
with its own forces. If Owner does perform such corrective Work, Design-Builder shall
be responsible for all reasonable costs incurred by Owner in performing such correction.
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If the nonconforming Work creates an emergency requiring an immediate response, the
seven (7) day periods identified herein shall be inapplicable.

13.3.3 No Limitation on Other Obligations. Nothing contained in this section shall be
construed to establish a period of limitation with respect to other obligations which
Design-Builder might have according to the Contract Documents. Establishment of the
time period of twelve (12) months as described in Section 13.3.1 above relates only to the
specific obligation of Design-Builder to correct the Work, and has no relationship to the
time within which Design-Builder's obligation to comply with the Contract Documents
may be sought to be enforced, including the time within which such proceedings may be
commenced. Warranties provided pursuant to this Article 13 are in addition to any other
rights the Owner may have under the Contract Documents.

13.4 Warranty Survey. Owner shall schedule a Warranty Survey to take place ten
(10) months after Substantial Completion. Design-Builder will be given an opportunity
to attend the Warranty Survey at its own expense. In accordance with Section 13.3,
Owner will provide Design-Builder notice of all Defects and Deficiencies discovered
during the Warranty Survey.

13.5 Survival. The obligations under this Article shall survive Final Acceptance.
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ARTICLE 14
TITLE AND OWNERSHIP OF WORK PRODUCT

14.1 Clear Title. Design-Builder warrants and guarantees that legal title to and
ownership of the Work shall be free and clear of any and all liens, claims, security
interests or other encumbrances when title thereto passes to Owner. With respect to all
computer programs used in connection with the operation and maintenance of the Project,
Design-Builder warrants legal title to, or a legal license to use, such programs when title
thereto passes to Owner. Title to all Work, Equipment and Materials, tools, supplies
provided by Design-Builder as part of the Work will pass to Owner as and to the extent:
(a) payment therefore is made by Owner in accordance with this Agreement; (b) they are
incorporated into the Project; or (c) upon termination of this Agreement for an Event of
Design-Builder Default pursuant to Article 15, whichever is earlier. Design-Builder shall
deliver to Owner such assignments, bills of sale or other documents as reasonably
requested by Owner to evidence such transfer of title.

14.2 Design Work Product

14.2.1 Ownership of Design Work Product. All drawings, documents, specifications
and other documents and electronic data furnished by or through Design-Builder to
Owner under this Agreement (“Design Work Product”) shall be deemed the joint
property of Owner, Design-Builder, and any Subcontractor who might otherwise, by
contract or law, have a property interest in such property. Owner shall have the full and
unencumbered right, without charge, to retain, use, modify, damage and destroy the
Design Work Product for any purpose, including but not limited to the operation,
maintenance, alteration and expansion (including the construction of other facilities not
integrated as part of the Work) of the Project.

14.2.2 Reuse of Design Work Product. The Design Work Product is not intended or
represented to be suitable for reuse by Owner or others on expansions of the Project or on
any other project. Any reuse without prior written verification or adaptation by Design-
Builder or applicable Subcontractors for the specific purpose intended will be at Owner's
sole risk and without liability or legal exposure to Design-Builder.
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ARTICLE 15
DEFAULT OF DESIGN-BUILDER

15.1 Events of Default by Design-Builder. Design-Builder shall be in default
hereunder upon the occurrence of any one of the following events, which shall be events
of default (each an “Event of Design-Builder Default”) if not cured by Design-Builder
within fourteen (14) days following delivery to Design-Builder of a notice of such event
from Owner; provided, however, that the Event of Design-Builder Default set forth in
Section 15.1.6 shall be immediate and no further notice from Owner shall be required:

15.1.1 Failure to Prosecute Work. Design-Builder fails to prosecute the Work or any
portion thereof with sufficient diligence to ensure Substantial Completion or Final
Completion within the Guaranteed Completion Date(s);

15.1.2 Failure to Correct Work. Design-Builder fails in a material way to replace or
correct Work not in conformance with the Contract Documents;

15.1.3 Failure to Provide Adequate Labor and Materials. Design-Builder
persistently fails to supply skilled workers or proper materials or equipment;

15.1.4 Failure to Pay. Design-Builder fails to make prompt payment due to
Subcontractors or any other entity or person who provides services or performs any
aspect of the Work;

15.1.5 Failure to Comply with Laws. Design-Builder materially disregards or fails to
comply with Governmental Rules or Governmental Approvals;

15.1.6 Bankruptcy, Etc. Design-Builder institutes or has instituted against it a case
under the United States Bankruptcy Code, and Design-Builder, or its trustee or other
successor, fails: (a) to furnish, upon request of Owner, adequate assurance of the ability
of Design-Builder to perform all future material obligations under the Contract
Documents within ten (10) days after receiving notice of the request; or (b) to file an
appropriate action within the bankruptcy court to seek assumption or rejection of this
Agreement within sixty (60) days of the institution of the bankruptcy filing and diligently
prosecute such action; or

15.1.7 Material Breach. Design-Builder is otherwise in material breach of any
provision of the Contract Documents.

15.2 Owner’s Remedies Against Design-Builder. The provisions of Article 11
hereof notwithstanding, if an Event of Design-Builder Default has occurred and has not
been cured after Owner’s seven (7) day notice pursuant to Section 15.1 above, Owner
shall have the right to terminate immediately this Agreement, in addition to any rights
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and remedies that may be available at law or in equity or as provided herein. If it is
subsequently determined that Owner was not entitled to terminate this Agreement for
Design-Builder default, this Agreement shall be deemed terminated for convenience
under Article 16 below.

15.3 Additional Owner’s Rights Upon Design-Builder Default. If Owner elects to
terminate this Agreement pursuant to Section 15.2 hereof, Design-Builder shall provide
Owner with the right to continue to use any and all Work, including but not limited to any
Work developed by Design Consultants, Owner deems necessary. Furthermore, Owner
shall have the right to take possession of and Design-Builder shall make available to
Owner all Equipment and Materials, construction equipment and other components of the
Work, whether located at the Site or elsewhere, on the date of such termination for the
purpose of completing the Work, and Owner may employ any other person or entity
(sometimes hereinafter referred to as “Replacement Design-Builder”) to finish the Work
in accordance with the terms of this Agreement by whatever method that Owner may
deem expedient. Owner shall make such expenditures as in Owner’s sole judgment will
best accomplish the timely completion of the Project, provided Owner shall not be
required or expected to mitigate any such costs by terminating, repudiating or
renegotiating any agreement entered into between Design-Builder and any Subcontractor,
including but not limited to those agreements with Design Consultants.

15.4 General Obligations. If Owner elects to terminate this Agreement pursuant to
Section 15.2 hereof, Design-Builder shall, at Owner’s request and at Design-Builder’s
expense, perform the following services relative to the Work so affected:

15.4.1 Inventory Equipment, Etc. Assist Owner in preparing an inventory of all
equipment and other components of the Work in use or in storage at the Site and
elsewhere;

15.4.2 Assign Subcontracts, Etc. Assign to Owner or to any Replacement Design-
Builder designated by Owner, without any right to compensation not otherwise provided
for herein, title to all Work not already owned by Owner, together with all subcontracts
and other contractual agreements (including warranties) and rights thereunder as may be
designated by Owner, all of which subcontracts and contractual agreements shall be so
assignable, and assign to Owner to the extent assignable all issued permits, licenses,
authorizations and approvals then held by Design-Builder pertaining to the Work which
have been procured in connection with performance of the Work, including but not
limited to those associated with Design Consultants;

15.4.3 Deliver Design Work Product. Deliver to Owner all Design Work Product as
may be requested by Owner for the completion and/or operation of the Project; and

15.5 Payment Obligations. If Owner terminates this Agreement, as soon as
practicable after Final Completion of the Project, Owner shall determine the total
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reasonable and necessary expense incurred and accrued in connection with the
termination of this Agreement (including all legal fees and expenses) and the completion
of the Work including, without limitation, all amounts charged by any Replacement
Design-Builder to finish the Work based on the obligations such Replacement Design-
Builder assumes under this Agreement and under any of Design-Builder’s subcontract(s)
or other contractual agreement(s) that Design-Builder has assigned to Owner or to such
Replacement Design-Builder pursuant to Section 15.4.2 and additional reasonable and
necessary overhead incurred and accrued by Owner to effect such takeover and to
complete the Work. Design-Builder shall be entitled to receive the balance due of the
Contract Sum minus the sum of: (a) Owner’s expenses incurred in connection with the
termination of this Agreement and the completion of the Work as determined in
accordance with the preceding sentence and (b) all Liquidated Damages owed by Design-
Builder. Ifthe sum of such Liquidated Damages and the total expense so incurred by
Owner in completing the Work exceeds the balance of the Contract Sum unpaid at the
time of Design-Builder’s default, then Design-Builder shall be liable for and shall pay to
Owner the amount of such excess within twenty (20) business days following receipt of
Owner’s demand for such payment. Design-Builder obligations for payment shall
survive termination.

15.6 No Relief of Responsibility. Termination of the Work in accordance with this
Article 15 shall not relieve Design-Builder or its surety of any responsibilities for Work
performed.
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ARTICLE 16
TERMINATION FOR CONVENIENCE

16.1 Owner’s Right to Terminate Agreement for Convenience. Owner has the
right, upon written notice, to terminate this Agreement for its convenience if Owner
determines that such termination is in Owner’s best interests.

16.2 Design-Builder’s Responsibility Upon Termination for Convenience. Unless
Owner directs otherwise, after receipt of a written notice of termination for either cause
or convenience, Design-Builder shall promptly:

(1) Stop performing Work on the date and as specified in the notice of
termination;

(2) Place no further orders or subcontracts for materials, equipment, services
or facilities, except as may be necessary for completion of such portion of the
Work as is not terminated;

3) Cancel all orders and subcontracts, upon terms acceptable to Owner, to the
extent that they relate to the performance of Work terminated;

(4) Assign to Owner all of the right, title, and interest of Design-Builder in all
orders and subcontracts;

(5) Take such action as may be necessary or as directed by Owner to preserve
and protect the Work, Site, and any other property related to this Project in the
possession of Design-Builder in which Owner has an interest; and

(6) Continue performance only to the extent not terminated.

16.3 Equitable Adjustment for Termination for Convenience. If Owner terminates
the Work for convenience, Design-Builder shall be entitled to be paid the prorated
portion of the Contract Sum for all work properly performed by Design-Builder prior to
the effective date of the termination for convenience, plus the reasonable administrative
and wind-down expenses associated with such termination. The preceding amount shall
be reduced by amounts previously paid by Owner to Design-Builder and any amounts
which Owner has the right to offset or withhold by the terms of this Agreement.
Notwithstanding the above, in no event shall Design-Builder ever be entitled to recover:
(a) profit or unabsorbed overhead in connection with work not actually performed or
future work; (b) amounts that would result in the Design-Builder receiving payments that
it would not have been entitled to receive under this Agreement if the Design-Builder was
not terminated for convenience; or (c) amounts that would cause the total payments
received by the Design-Builder to exceed the Contract Sum.
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ARTICLE 17
SUSPENSION OF WORK

17.1 Owner’s Suspension of Work for Convenience. Owner may, for its
convenience and for any reason, suspend the Work in whole or in part at any time by
written notice to Design-Builder, stating the nature, effective date and anticipated
duration of such suspension, whereupon Design-Builder shall suspend the Work to the
extent specified and shall place no further orders or subcontracts relating thereto. During
the period of any such suspension, Design-Builder shall protect and care for all Work,
Equipment and Materials at the Site or at the storage areas under its responsibility. If
Design-Builder claims that the suspension has affected either the Contract Sum or
Guaranteed Completion Date(s), Design-Builder shall be entitled to submit a request for
adjustment in accordance with Articles 8, 9 and/or 10, as applicable. Design-Builder
shall use its best efforts to minimize the costs and expenses associated with a suspension
of the Work.

17.2  Owner’s Suspension of Work for Cause. If Design-Builder fails or refuses to
perform its obligations in accordance with the Contract Documents, Owner may order
Design-Builder, in writing, to stop the Work, or any portion thereof, until satisfactory
corrective action has been taken. Design-Builder shall not be entitled to an equitable
adjustment in the Contract Sum or Guaranteed Completion Date(s) for any increased cost
or time of performance attributable to Design-Builder's failure or refusal to perform or
from any reasonable remedial action taken by Owner based upon such failure.
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ARTICLE 18
INSURANCE

18.1 Insurance. All insurance and surety bonds required by the contract documents
shall be procured from insurance carriers admitted to do business within the State of
Washington and have a rating of A-, Class VII or better in the most recently published
edition of Best’s Reports. Any exception shall be reviewed and approved by the Owner
before the contract is accepted.

18.1.1 Coverage and Limits. Prior to commencement of the Work, Design-Builder
shall obtain all the minimum coverages and limits set forth below. Owner does not
warrant or represent that such coverages and limits are appropriate or adequate to protect
the Design-Builder, nor shall they be construed to relieve Design-Builder from liability in
excess of such limits. Coverages are the minimum to be provided and are not limitations
of liability under the Contract, indemnification, or applicable law provisions. All
deductibles must be disclosed and are subject to approval by Owner, and the cost of any
claim payments falling with the deductible shall be the sole responsibility of Design-
Builder.

A CGL. A policy of Commercial General Liability Insurance, written on
Insurance Services Office (ISO) for CG 00 01 12 04 or equivalent, including
contractual liability, against claims for bodily injury, personal injury, death or
property damage occurring or arising out of services provided under this contract.
This insurance shall cover claims caused by any act, omission, or negligence of
the Contractor or its officers, agents, representatives, assigns or servants. The
limits of liability insurance, which may be increased as deemed necessary by the
contracting parties, shall be:

a. Bodily Injury and Property Damage:

Each Occurrence $2,500,000.00
General Aggregate $5,000,000.00
Products & Completed Operations Aggregate $5,000,000.00
Personal and Advertising Injury Limit $2,500,000.00
Fire Damage Limit (any one fire) $100,000.00
Medical Expense Limit (any one Person) $5,000.00
b. Stop Gap Employers Liability:
Each Accident $1,000,000.00
Disease — Policy Limit $1,000,000.00
Disease — Disease — Each Employee $1,000,000.00
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2 CAL. A policy of Commercial Automobile Liability Insurance, written
on Insurance Services Office (ISO) form CA 00 01 covering Symbol 1 (Any
Auto), or equivalent, with a combined single limit of not less than $1,000,000.00
for each accident.

3 Builder’s Risk Insurance. Design-Builder shall purchase and maintain
all risk (excluding flood) property insurance in the amount of the Contract Sum
on a replacement cost basis until Substantial Completion, and insure against the
perils of fire and extended coverage and physical loss or damage including theft,
vandalism, malicious mischief, collapse, false work, temporary buildings, debris
removal including demolition occasioned by enforcement of any applicable legal
requirements, and shall cover reasonable compensation for Owner’s and Owner’s
consultant’s services and expenses required as a result of an insured loss.. The
insurance shall cover the interest of Owner, Design-Builder, and any
Subcontractors, as their interests may appear.

4 Design-Builder’s Professional Liability Insurance. Design-Builder
shall maintain or require its primary design firm to maintain errors and omissions
insurance in an amount no less than $2 million (deductible of up to $50,000
permitted), subject to availability of such insurance. The policy shall provide
coverage from the date on which the RFP was issued and run for three years after
Substantial Completion. Design-Builder shall promptly notify Owner of any
material changes to, interruption of, or termination of this insurance. The
coverage shall include design subconsultants of any tier.

S Worker’s Compensation. Design-Builder shall secure its liability for
industrial injury to its employees in accordance with the provisions of Revised
Code of Washington (RCW) Title 51. If Design-Builder is qualified as a self-
insurer in accordance with Chapter 51.14, RCW, Design-Builder shall so certify
by letter signed by a corporate officer indicating such and setting forth the limits
of any policy of excess insurance covering its employees.

18.1.2 Scope of Coverage. All insurance coverages shall protect against claims for
damages for personal and bodily injury or death, as well as claims for property damage,
which may arise from operations in connection with the Work whether such operations
are by Design-Builder or any Subcontractor. All insurance coverage required by this
section shall be written and provided by “occurrence-based” policy forms rather than by
“claims made” forms except for Professional Liability Insurance.

18.1.3 Owner as Additional Insured. All insurance coverages, except for Professional
Liability and Worker’s Compensation Insurance, shall be endorsed to include Owner as
an additional named insured for Work performed in accordance with the Contract
Documents, and all insurance certificates shall evidence Owner as an additional insured.
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18.1.4 Waiver of Subrogation. Owner and Design-Builder waive all subrogation rights
against each other, any Subcontractors, Owner’s Representative, Owner’s Design-Build
Consultant and Owner’s Design-Build Consultant’s subconsultants, and Owner’s
Separate Contractors, if any, and any of their subcontractors, for damages caused by fire
or other perils to the extent covered by property insurance obtained pursuant to this
section or other property insurance applicable to the Work, except such rights as they
have to proceeds of such insurance held by Owner as fiduciary. The policies shall provide
such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall
be effective to a person or entity even though that person or entity would otherwise have
a duty of indemnification, contractual or otherwise, did not pay the insurance premium
directly or indirectly, and whether or not the person or entity had an insurable interest in
the property damaged.

18.1.5 Insurance Certificates. Prior to contract execution, Design-Builder shall furnish
ACCORD Form Certificates of Insurance evidencing the minimum insurance coverages
required under these provisions, and showing the Owner as an additional named insured
where required in the above provisions. All insurance certificates shall specifically
require forty-five (45) days prior notice to Owner of cancellation or a material change,
except thirty (30) days for surplus line insurance.

18.2 Subcontractors’ Insurance. Before permitting any of its Subcontractors to
perform any Work at the Site, Design-Builder shall obtain a certificate of insurance from
each such Subcontractor evidencing that such Subcontractor has obtained insurance in
such amounts and against such risks as are identified in Exhibit 18.1,
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ARTICLE 19
INDEMNIFICATION

19.1 Indemnity By Design-Builder. Design-Builder shall defend, indemnify, and hold
Owner, Owner’s Design-Build Consultant and their employees, agents and
representatives harmless from and against all claims, demands, losses, damages, or costs,
including but not limited to damages arising out of bodily injury or death to persons and
damage to property, caused by or resulting from:

(1) The negligent acts or omissions of Design-Builder, Design Consultants,
Subcontractors, anyone employed directly or indirectly by any of them or anyone
for whose acts any of them may be liable.

(2) The concurrent negligence of Design-Builder Design Consultants,
Subcontractors, anyone employed directly or indirectly by any of them or anyone
for whose acts any of them may be liable, but only to the extent of the negligence
of Design-Builder, Design Consultants, Subcontractors, anyone employed directly
or indirectly by any of them or anyone for whose acts any of them may be liable;
and

3) The use of any design, process, or equipment which constitutes an
infringement of any United States patent presently issued, or violates any other
proprietary interest, including copyright, trademark, and trade secret, provided,
however, that such indemnity shall not apply to any design, process or equipment
that has been specified by Owner in the RFP Documents.

19.2 No Limitation and Waiver of Immunity. In any action against Owner and any
other person or entity indemnified in accordance with this Article 19, by any employee or
agent of Design-Builder, any Subcontractor, or anyone directly or indirectly employed by
any of them, the indemnification obligation of this Article 19 shall not be limited by a
limit on the amount or type of damages, compensation, or benefits payable by or for
Design-Builder or any Subcontractor under RCW Title 51 (the Industrial Insurance Act)
or any other employee benefit acts. In addition, Design-Builder waives immunity as to
Owner, in accordance with RCW Title 51. Owner and Design-Builder acknowledge this
provision was mutually negotiated.
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ARTICLE 20
PUBLIC RECORDS ACT

20.1 Public Records Act. All information provided by Design-Builder to Owner
under this Agreement and on the Project is, upon their receipt by Owner, deemed the
property of Owner and are subject to the Washington Public Records Act, RCW Ch.
42.17 (the “Public Records Act”). In no event shall Owner, or any of its agents,
representatives, employees or consultants, be liable to a Design-Builder or a team
member of a Design-Builder as the result of the disclosure of all or a portion of such
information submitted. If Owner receives a request for public disclosure of information
that Design-Builder has designated as a trade secret, proprietary information, or other
confidential information exempted from disclosure, Owner will use reasonable efforts to
notify Design-Builder of the request and give Design-Builder an opportunity to seek a
court injunction against the requested disclosure within the time period specified in the
notice issued by Owner.
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ARTICLE 21
INDEPENDENT CONTRACTOR

21.1 Independent Contractor. Design-Builder is an independent contractor and
nothing contained herein shall be construed as constituting any relationship with Owner
other than that of owner or independent Design-Builder, nor shall it be construed as
creating any relationship whatsoever between Owner and Design-Builder’s employees or
Subcontractors, except pursuant to the operation of Section 15.4.2 above. Neither
Design-Builder nor any of its employees shall be deemed to be employees of Owner.

21.2 Design-Builder’s Responsibilities for its Employees. Subject to the provisions
of the Contract Documents, Design-Builder shall have sole authority and responsibility to
employ, discharge and otherwise control its employees.

21.3 Responsibilities of Design-Builder as Principal for its Subcontractors.
Design-Builder has complete and sole responsibility as a principal for its agents,
Subcontractors and all other hires to perform or assist in performing the Work.
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ARTICLE 22
MWBE PARTICIPATION

22.1 Minority and Women’s Business Enterprises (MWBE) Participation. In
accordance with the legislative findings and policies set forth in RCW Ch. 39.19, the
state of Washington encourages participation in all of its contracts by firms certified by
the Office of Minority and Women’s Business Enterprises (“OMWBE”). Participation
may be either on a direct basis or on a Subcontractor basis. However, no preference was
included in the evaluation of B&F Proposals submitted in response to the RFP, and no
minimum level of minority and women-owned business enterprise participation is
required as a condition for receiving an award of this Agreement. Any affirmative action
requirements set forth in any federal Governmental Rules included or referenced in the
Contract Documents will apply. In accordance with the legislative findings and policies
set forth in Chapter 39.19 RCW the State of Washington encourages participation in all
of its contracts by MWBE firms certified by the office of Minority and Women's
Business Enterprises (OMWBE). Participation may be either on a direct basis in
response to a solicitation/invitation or as a subcontractor to a Design-Builder. No
preference will be included in the evaluation of bids/proposals, no minimum level of
MWRBE participation shall be required as a condition for receiving an award and
bids/proposals will not be rejected or considered non-responsive on that basis

22.2 Definition. When referred to in this Contract, the terms Minority Business
Enterprise (MBE) and Women’s Business Enterprise (WBE) will be as defined by
OMWBE, WAC 326-02-030.

22.3 Contact Information. The OMWBE has compiled a directory of certified firms.
Copies of this directory may be obtained through the OMWBE. For information
regarding the certification process or the certification status of a particular firm, contact:
The OMWBE, 406 South Water, PO Box 41160, Olympia, Washington 98504-1160,
telephone (360) 753-9693.

22.4 Eligible MWBEs MWBE firms utilized for this project will be certified through
the OMWBE as minority (MBE) and/or women business enterprise (WBE) firms.

22.5 MWBE Voluntary Goals. The Owner has established voluntary goals for MWBE
participation for this project. The voluntary goals are 10% for MBE’s and 6% for WBE’s.

22.6 Intent to Use MWBEs. If any part of the Work, including the supply of
Equipment and Materials, is anticipated to be subcontracted, then prior to receipt of the
first payment, Design-Builder shall submit, pursuant to 3.9.3 above, a list of all
Subcontractors it intends to use, designate whether any of the Subcontractors are certified
MWRBE firms, indicate the anticipated dollar value of each MWBE subcontract, and
provide Tax Identification Number (TIN).
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227 MWBE Participation. If any part of the Work, including the supply of
Equipment and Materials, is actually subcontracted during completion of the Work, then
the Design-Builder shall submit a statement of participation indicating what MWBE
firms were used and the dollar value of their subcontracts with the Design-Builders’
monthly invoices.

22.8 Not Exclusive. The provisions of this Article 22 are not intended to replace or
otherwise change the requirements of RCW 39.30.060.

22.9 Maintenance of Records. Design-Builder shall maintain, for at least three (3)
years after Final Completion, relevant records and information necessary to document the
level of utilization of MWBEs and other businesses as Subcontractors on this Project, as
well as any efforts Design-Builder made to increase the participation of MWBE:s as listed
in Section 22.10 below. Design-Builder shall also maintain, for at least three (3) years
after Final Completion, a record of all quotes, bids, estimates, or proposals submitted to
Design-Builder by all businesses seeking to participate as Subcontractors on this Project.
Owner shall have the right to inspect and copy such records. If this contract involves
federal funds, Design-Builder shall comply with all record keeping requirements set forth
in any federal Governmental Rules referenced in the Contract Documents.

22.10 Advertisements. Design-Builder shall advertise opportunities for Subcontractors
in a manner reasonably designed to provide MWBEs capable of performing the work
with timely notice of such opportunities, and all advertisements shall include a provision
encouraging participation by MWBE firms. Advertising may be done through general
advertisements (e.g. newspapers, journals, etc.) or by soliciting bids directly from
MWBEs. Design-Builder shall provide MWBEs that express interest with adequate and
timely information about plans, specifications, and requirements of the Project. Break
down total requirements into smaller tasks or quantities, where economically feasible, in
order to permit maximum opportunity for participation by MWBESs and other small
businesses. Utilize the services of available minority community organizations, minority
contractor groups, local minority assistance offices and organizations that provide
assistance in the recruitment and placement of MWBEs and other small businesses.

22.11 Non-Discrimination. Design-Builder shall not create barriers to open and fair
opportunities for all businesses, including MWBE:s, to participate in all State contracts
and to obtain or compete for contracts and subcontracts as sources of supplies,
equipment, construction and services. In considering offers from and doing business with
subcontractors and suppliers, Design-Builder shall not discriminate on the basis of race,
color, creed, religion, sex, age, nationality, marital status, or the presence of any mental
or physical disability in an otherwise qualified disabled person.

22.12 Violations. Any violation of the mandatory requirements of this part of the
contract shall be a material breach of contract for which Design-Builder may be subject
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to a requirement of specific performance, or damages and sanctions provided by contract,
by RCW 39.19.090, or by other applicable laws.
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ARTICLE 23
PREVAILING WAGES AND APPRENTICESHIP

23.1 Prevailing Wages. Design-Builder shall pay the prevailing rate of wages to all
workers, laborers, or mechanics employed in the performance of any part of the Work in
accordance with RCW Ch. 39.12 and the Governmental Rules of the Washington State
Department of Labor and Industries. The schedule of prevailing wage rates for the
locality or localities of the Work is determined by the Industrial Statistician of the
Department of Labor and Industries. It is Design-Builder’s responsibility to verify the
applicable prevailing wage rate at the time of its B&F Proposal.

d Wage Rates. Before commencing the Work, Design-Builder shall file a
statement under oath with Owner and with the Director of Labor and Industries certifying
the rate of hourly wage paid and to be paid each classification of laborers, workers, or
mechanics employed upon the Work by Design-Builder and all Subcontractors. Such
rates of hourly wage shall not be less than the prevailing wage rate.

2 Disputes. Disputes regarding prevailing wage rates shall be referred for
arbitration to the Director of the Department of Labor and Industries. The arbitration
decision shall be final and conclusive and binding on all parties involved in the dispute as
provided for by RCW 39.12.060.

3 Applications for Payment. Each Application for Payment submitted by
Design-Builder shall state that prevailing wages have been paid in accordance with the
pre-filed statement(s) of intent, as approved. Copies of the approved intent statement(s)
shall be posted on the Site with the address and telephone number of the Industrial
Statistician of the Department of Labor and Industries where a complaint or inquiry
concerning prevailing wages may be made.

4 Fees. In compliance with Chapter 296-127 WAC, Design-Builder shall
pay to the Department of Labor and Industries the currently established fee(s) for each
statement of intent and/or affidavit of wages paid submitted to the Department of Labor
and Industries for certification.

S Intent to Pay Prevailing Wages. Copies of approved Intents to Pay
Prevailing Wages for Design-Builder and all Subcontractors shall be submitted with
Design-Builder’s first application for payment. As additional Subcontractors perform
Work on the Project, their approved Intent forms shall be submitted with Design-
Builder’s next application for payment.

.6 Certified Payroll Copies. Design-Builder and all Subcontractors shall
promptly submit to Owner certified payroll copies if requested by Owner.
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23.2 Apprenticeship

d Minimum Levels of Apprenticeship Participation and Voluntary
Diversity Goals. In accordance with RCW 39.04.320 State of Washington will require
Apprenticeship Participation for the Project. The minimum required percentage of
apprentice labor hours compared to the total labor hours will be fifteen percent (15%).

2 Apprenticeship Programs. Apprentice participation under this
Agreement may be counted towards the required percentage (%) only if the apprentices
are from an apprenticeship program registered and approved by the Washington State
Apprenticeship and Training Council (RCW Ch. 49.04 and WAC 296-04).

3 Information. Design-Builder may contact the Department of Labor and
Industries, Specialty Compliance Services Division, Apprenticeship Section, P.O. Box
44530, Olympia, WA 98504-4530 by phone at (360) 902-5320, and e-mail at
thum235@lin.wa.gov, to obtain information on available apprenticeship programs.

4 Statement of Apprenticeship/Journeyman Participation. Design-
Builder shall submit a “Statement of Apprentice/Journeyman Participation” on forms
provided by the Department of Transportation (RFP Section I1-6.B) with every request
for progress payment. Design-Builder shall submit consolidated and cumulative data
collected by Design-Builder and collected from all Design-Builder’s Subcontractors. The
data to be collected and submitted include the following:

(1) Design-Builder name and address;

(2) Contract number;

3) Project name;

4) Contract value;

(%) Reporting period “Notice to Proceed” through “Invoicing Date”;

(6) Apprentice Name/Craft/Trade/Registration Number/occupation of all
(Design Builder or Subcontractor trades working on the project)

apprentices and journeymen.

(7) Total number of hours worked by apprentices categorized by gender and
ethnicity;

(8) Total number of hours worked by journeymen categorized by gender and
ethnicity;
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9) Cumulative combined total of apprenticeship and journeymen labor hours;
and

(10)  Total percentage of apprentice hours worked.

S Changes in Apprentice Participation. No changes to the required
percentage (%) of apprentice participation shall be allowed without written approval of
Owner. In any request for the change Design-Builder shall clearly document the lack of
availability of apprentices in the specific geographic area of the job and clearly
demonstrate a good faith effort to comply with the requirements for apprentice
participation.

23.3 Violation. Any violation by Design-Builder of the mandatory requirements of
this Article 23 shall be a material breach of the Agreement entitling Owner to take
whatever right it has under this Agreement or by law, including but not limited to
withholding payment, suspending the work for cause, or terminating the Agreement for
cause.
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ARTICLE 24
NOTICES AND COMMUNICATIONS

24.1 Notices. Any formal notice pursuant to the terms and conditions of the Contract
Documents shall be in writing and either: (a) delivered personally; (b) sent by certified
mail, return receipt requested; (c) sent by a recognized overnight mail or courier service
with delivery receipt required; or (d) sent by facsimile transfer and acknowledged by
recipient, to be followed on the same day by either (a), (b) or (c) above:

If to Design-Builder:

Attention:

with a copy to:

If to Owner:

Either Party may change its address or the Party to notify by a notice delivered in
accordance with this Section.

24.2 Effectiveness of Notices. Notices shall be effective when received by the Party
to whom addressed.
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ARTICLE 25
PROJECT PLANNING AND CONTROL

25.1 Project Schedule. Within thirty (30) days of Notice to Proceed, Design-Builder
shall submit to Owner two (2) print-out copies and one (1) CD copy, for its review and
approval, of a CPM schedule that includes, among other things: (a) the order in which
Design-Builder proposes to carry out the Work (including each stage of design,
procurement, manufacture, delivery to Site, construction, inspection and testing); and (b)
the times when submissions and approvals or consents by Owner are required. If Owner
does not approve such submission, Design-Builder shall resubmit a revised schedule to
Owner within seven (7) days of its receipt of Owner’s comments on such schedule. This
process shall continue until such time as the Owner approves schedule (“Project
Schedule”).

The Project Schedule shall show the manner in which the Design-Builder intends to
prosecute the Work from execution through Final Completion. The Contract Schedule
shall be prepared using precedence diagram methodology, which clearly delineates the
relationship between Contract activities. Each activity must include the following:

1. The activity ID. and description.

2. The activity early start and early finish dates.

3. The activity duration in calendar days.

4. The logic tie(s) to all preceding and related activities, i.e., activity
predecessor(s).

5. The logic tie(s) to all subsequent and related activities, i.e., activity
successor(s).

6. Total float for each activity.

The Project Schedule shall be sufficiently detailed to evaluate the progress of individual
activities on a daily basis. No activity shall have a duration greater than 15 days unless
approved otherwise by the Owner. All float contained in the Contract Schedule shall be
considered a project resource available to either party or both parties as needed to achieve
Substantial Completion by the specified deadline.

The Project Schedule shall incorporate the following specific restrictions, constraints,
activities and milestones:

1. Start time, completion time, and duration for the entire Project and for
major Project phases, including all design milestones.
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2. Design activities shall at a minimum identify each phase of the design
work as well as each subconsultants work.

3. Construction activities shall be coded to reflect each specification section,
each trade, each work area, and building. Treat submittal fabrication, deliver, installation
and startup as separate activites for each trade and type of work.

4. Procurement of any materials critical for the performance of specific
activities.

5. Submittal dates and times for review and approval of submittals by the
Owner.

6. Dates for obtaining Governmental Approvals for which the Design-

Builder is responsible.

25.2 Updates. The Project Schedule shall be updated monthly by Design-Builder and
provided to Owner two (2) print-out copies and one (1) CD copy to keep it advised of
progress and significant changes to Design-Builder’s schedule. Failure to provide such
updates shall be grounds for Owner to withhold approval for all or part of Design-
Builder’s invoices until such time Design-Builder furnishes such updates. If any updated
schedule shows a change in the logic of the critical path from that established in the
preceding schedule, Design-Builder shall provide an explanation for such change. If
Owner disagrees with Design-Builder’s explanation by notifying Design-Builder to such
effect and if such disagreement is not subsequently resolved, then such schedule shall not
be considered binding for purposes of computing schedule adjustments under Article 10
hereof.

25.3 Recovery Schedule. In the event any activity on the critical path differs by
more than 15 days from the stated late start date on an approved schedule, the Design-
Builder shall submit a “Recovery Schedule” within 5 days of discovery of difference in
the schedule. The Recovery Schedule shall include full details of how the Design-
Builder intends to recover lost time within thirty days, including additional resources,
shifts, or other measures that the Design-Builder proposes to employ. Owner may
withhold progress payments until an acceptable Recovery Schedule is submitted and
approved by the Owner. All costs incurred by the Design-Builder in preparing and
achieving the Recovery Schedule shall be borne by the Design-Builder and shall not
result in a change to the Contract Sum.

25.4 Schedule Format. Design-Builder shall use an electronic scheduling program for
all Project Schedules and shall provide to Owner two (2) print-out copies and one (1)
CD copy ofthe original Project Schedule and each updated Project Schedule. Design-
Builder shall also provide two (2) licenses from the scheduling program to Owner to
enable it to access and analyze all such schedules.
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25.5 Weekly Interval Schedules. Design-Builder shall provide a short interval
schedule at each of the weekly progress meeting. The short interval schedules shall be 4-
weeks in duration showing actual progress 1 week prior to the progress meeting and 3

weeks of start and completion dates for proposed progress as related to the Project
Schedule.

25.6 Other Information and Alteration. Design-Builder shall, whenever required by
Owner, provide in writing a general description of the arrangements and methods which
Design-Builder proposes to adopt for the execution of the Work. No significant
alteration to the Project Schedule, or to such arrangements and methods, shall be made
without informing Owner and any alterations made shall reflect the requirement for
coordination of the Work with the actions and obligations of Owner and the work to be
carried out by Owner’s Separate Contractors. If any alteration affects any such actions,
obligations or Work, it shall not be made without the prior approval of Owner. If the
progress of the Work does not conform to the Project Schedule, Owner may instruct
Design-Builder to revise the Project Schedule, showing the modifications necessary to
achieve completion within the Guaranteed Completion Date(s).

25.7 Owner’s Separate Contractors. Design-Builder agrees to include the activities
of Owner’s Separate Contractors into the Project Schedule. Design-Builder shall
reasonably cooperate with Owner’s Separate Contractors and coordinate its activities
with those of such contractors so that the Project can be completed in an orderly and
coordinated manner without unreasonable disruption.

25.8 Owner’s Review and Approval of Project Schedule. Owner’s review and
approval of the Project Schedule shall not be construed as relieving Design-Builder of its
complete and exclusive control and responsibility over the means, methods, sequences
and techniques for executing the Work and does not constitute approval or acceptance of
Design-Builder’s ability to complete the Work within the Guaranteed Completion
Date(s).

25.9 Monthly Reports. Monthly reports shall be prepared by Design-Builder and
submitted to Owner in six (6) copies. The first report shall cover the period up to the end
of the calendar month after that in which the effective date occurred; reports shall be
submitted monthly thereafter, on or before the tenth (10™) working day of each month.
Reporting shall continue until Owner’s Acceptance of the Final Completion Certificate.
Each report shall include:

(1) Photographs and detailed descriptions of progress, including each stage of
design, procurement, manufacture, delivery to Site, construction. erection, testing
and commissioning;
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(2) Charts showing the status of all design documents, purchase orders,
manufacturing and construction;

3) For the manufacture of each item of Equipment and Materials, the name of
manufacturer, manufacture location, percentage progress, and the actual or
expected dates of commencement of manufacture, Design-Builder’s inspections,
tests and delivery,

(4 Records of personnel and Design-Builder’s equipment on Site;

(5) Copies of quality assurance documents, test results and certificates of
Equipment and Materials;

(6) Safety statistics, including details of any hazardous incidents and activities
relating to environmental aspects and public relations;

(7) Two (2) print-out copies and one (1) CD copy of the monthly updates to
the Project Schedule, including but not limited to: (a) comparisons of actual and
planned progress; (b) details of any aspects of the Work which may jeopardize the
completion in accordance with the Contract Documents; and (c) measures being
(or to be) adopted to overcome such aspects; and

(8) Unresolved claims or disputes that involve requests for extension to the

Guaranteed Completion Date(s) or adjustment to any other date or milestone set
forth in the Contract Documents or increases in the Contract Sum.
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ARTICLE 26
VALUE ENGINEERING

26.1 Value Engineering Change Proposal (“VECP”). A VECP is a proposal
developed and documented by Design-Builder which: (a) would modify or require a
change in a requirement of any Contract Document; and (b) reduces the cost of the
Project without impairing essential functions or characteristics of the facility (including
service life, economy of operation, ease of maintenance, desirability and safety) as
determined by Owner, in its sole discretion, and provided that it is not based solely upon
a change in quantities.

26.2 Required Information. If Design-Builder is interested in developing and
submitting a VECP, it shall, at its own expense, provide the following information to
Owner with each VECP:

(1) A statement that the submission is a VECP, and a narrative description of
the proposed change;

(2) A description of the existing requirements under the Contract Documents
that are involved in the proposed change;

3) A discussion of the differences between existing requirements and the
proposed change, together with advantages and disadvantages of each changed
item;

(4) An itemization of the requirements of the Contract Documents (with
reference to specific sections) that must be changed if the VECP is approved;

(5) The justification for changes in function or characteristics of each item,
and the effect of the change on the performance of the end item, as well as on the
meeting of requirements contained in the Contract Documents;

(6) The date by which a Change Order adopting the VECP must be issued in
order to obtain the maximum cost reduction, noting any effect on the Project
Schedule or in the Guaranteed Completion Date(s);

(7) A complete cost analysis including: (a) a cost estimate for the existing
requirements under the Contract Documents compared to Design-Builder's cost
estimate of the proposed changes; and (b) an estimate of any additional costs that
will be incurred by Owner;

(8) Costs of development and implementation of the VECP by Design-
Builder; and
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9) Any additional information requested by Owner.

26.3 Owner’s Action on a VECP

26.3.1 Owner’s Processing of VECP. Upon receipt of a VECP, Owner will process it
expeditiously, provided, however, that if Owner determines that a VECP requires
excessive time or costs for review, evaluation or investigations, or are not consistent with
Owner’s design policies and basic design criteria, then Owner shall have the right to
reject the VECP without any review. Design-Builder may withdraw all or part of any
VECP at any time prior to any action by Owner. Owner shall bear its own costs in
connection with the review and processing of a VECP.

26.3.2 Owner’s Approval or Rejection of a VECP. Owner may approve in whole or
in part, by Change Order, any VECP submitted. Until a Change Order is issued on a
VECP, Design-Builder shall remain obligated to perform in accordance with the Contract
Documents. The decision of Owner as to the rejection or approval of any VECP shall be
at the sole discretion of Owner, shall be final and shall not be subject to any further
dispute resolution or appeal.

26.3.3 Liability. Owner shall not be liable for any delay in acting upon any proposal
submitted pursuant to this Article 26, and Design-Builder shall have no claim for any
additional costs or delays resulting from the rejection of a VECP, including development
costs, loss of anticipated profits or increased material or labor costs. If a VECP is
approved, Design-Builder bears full responsibility for all aspects of the VECP, including
but not limited to the ability of the changed design to meet all requirements of the
Contract Documents (as may be modified by the VECP).

26.4 Compensation to Design-Builder for VECP. Design-Builder may receive up to
fifty percent (50%) of the savings associated with implementing a VECP, as such savings
and amount may be ultimately agreed upon by the parties in negotiations over the Change
Order implementing the VECP.
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ARTICLE 27
MISCELLANEOUS

27.1 Validity and Enforceability. The invalidity or unenforceability of any portion or
provision of the Contract Documents shall not affect the validity or enforceability of any
other portion or provision. Any invalid or unenforceable portion or provision shall be
deemed severed from the Contract Documents, and the balance of the Contract
Documents shall be construed and enforced as if the Contract Documents did not contain
such invalid or unenforceable portion or provision. Notwithstanding the provisions of the
preceding sentence, should any term or provision of the Contract Documents be found
invalid by any Governmental Unit having jurisdiction thereof, the Parties shall
immediately renegotiate in good faith such term or provision of the Contract Documents
to eliminate such invalidity.

27.2 Governing Law. This Agreement shall be governed by and construed in
accordance with the internal laws of the State of Washington.

27.3 Waiver. The waiver of any breach or failure to enforce any of the terms,
covenants or conditions of the Contract Documents shall not in any way affect, limit,
modify or waive the future enforcement of such terms, covenants or conditions.

27.4 Successors and Assigns. Owner and Design-Builder respectively bind
themselves, their partners, successors, assigns, and legal representatives to the other party
hereto and to partners, successors, assigns, and legal representatives of such other party in
respect to covenants, agreements, and obligations contained in the Contract Documents.
Neither party shall assign the Work without written consent of the other, except that
Design-Builder may assign the Work for security purposes, to a bank or lending
institution authorized to do business in the State of Washington. If either party attempts
to make such an assignment without such consent, that party shall nevertheless remain
legally responsible for all obligations set forth in the Contract Documents.

27.5 Ethics in Public Service. Design Builder shall ensure that its owner(s) and
employees, and those of its Subcontractors, comply with the Ethics in Public Service Act
RCW Ch. 42.52, which, among other things, prohibits state employees from having an
economic interest in any public works contract that was made by, or supervised by, that
employee. Design-Builder shall remove or cause to be removed, at its sole cost and
expense, any of its employees, or the employees of any Subcontractor, if they are in
violation of this act.

27.6 Third-Party Beneficiaries. Except with respect to indemnification obligations
contained herein in favor of third parties, the provisions of this Agreement are intended
for the sole benefit of Owner and Design-Builder, and there are no third-party
beneficiaries other than assignees contemplated by the terms herein; provided, that
Design-Builder’s Subcontractors shall be entitled to the benefit of, and enforce, the
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provisions of this Agreement providing for waiver of rights or claims against, and release
or limitation of liability of, such Subcontractors.

27.7 Non-Discrimination. Discrimination in all phases of employment is prohibited
by, among other laws and regulations, Title VII of the Civil Rights Act of 1964, the
Vietnam Era Veterans Readjustment Act of 1974, sections 503 and 504 of the Vocational
Rehabilitation Act of 1973, the Equal Employment Act of 1972, the Age Discrimination
Act of 1967, the Americans with Disabilities Act of 1990, the Civil Rights Act of 1991,
Presidential Executive Order 11246, Executive Order 11375, the Washington State Law
Against Discrimination, RCW Ch. 49.60, and Gubernatorial Executive Order 85-09.
These laws and regulations establish minimum requirements for affirmative action and
fair employment practices which Design-Builder must meet. Design-Builder shall not
discriminate against any employee or applicant for employment because of race, creed,
color, national origin, sex, age, marital status, or the presence of any physical, sensory, or
mental disability, Vietnam era veteran status, or disabled veteran status, nor commit any
other unfair practices as defined in RCW Ch. 49.60.

27.8 Rights and Remedies. No action or failure to act by Owner shall constitute a
waiver of a right or duty afforded Owner under the Contract Documents, nor shall such
action or failure to act constitute approval of an acquiescence in a breach therein, except
as may be specifically agreed in writing.

27.9 Time Computations. When computing any period of time, the day of the event
from which the period of time begins shall not be counted. The last day is counted unless
it falls on a weekend or legal holiday, in which event the period runs until the end of the
next day that is not a weekend or holiday. When the period of time allowed is less than
seven (7) days, intermediate Saturdays, Sundays, and legal holidays are excluded from
the computation.

27.10 Records Retention. The wage, payroll, and cost records of Design-Builder, and
its Subcontractors, and all records subject to audit in accordance with Section 11.6.1
above, shall be retained for a period of not less than six (6) years after the date of Final
Acceptance.

27.11 Antitrust Assignment. Owner and Design-Builder recognize that in actual
economic practice, overcharges resulting from antitrust violations are in fact usually
borne by the purchaser. Therefore, Design-Builder hereby assigns to Owner any and all
claims for such overcharges as to goods, materials, and equipment purchased in
connection with the Work performed in accordance with the Contract Documents, except
as to overcharges which result from antitrust violations commencing after the Contract
Sum is established and which are not passed on to Owner under a Change Order.
Design-Builder shall put a similar clause in its Subcontracts, and require a similar clause
in its sub-Subcontracts, such that all claims for such overcharges on the Work are passed
to Owner by Design-Builder.

Olympic Region Headquarters Facility Design Build Agreement 109



SECTION II-6

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed
as of the date and the year first above written.

STATE OF WASHINGTON DEPARTMENT OF
TRANSPORTATION

By:
Name:
Title:

DESIGN-BUILDER

Name:
Title:
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B. Contract Forms and Exhibits

Contract forms and exhibits referenced in the Design Build

Agreement can be found in the following pages of this RFP:

1) Design Document Requirements

2) Performance Bond Form

3) Apprenticeship Agreement

4) Dispute Review Board Three Party Agreement
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DESIGN DOCUMENT REQUIREMENTS FOR DESIGN-BUILD AGREEMENT

This Attachment lists the documents to be provided by the Design-Builder to the extent that the items of
work to which the documents are related are included in the Design-Build Agreement and the Olympic
Region Headquarters RFP. This list is not all inclusive nor is it limited to any items referred to or implied
in other parts of the Agreement.

ITEM SCHEMATIC DESIGN *CONSTRUCTION
PHASE DEVELOPMENT DOCUMENT
PHASE PHASE
Specification System and Material Outline Specification Complete Specification
Narrative Description
Site Existing conditions Pedestrian circulation Pipe sizes
Site footprints Utility details Connection details
Site entrance Dimensions Contractor parking
Timber removal Traffic flow plan Construction area
Site utilities Handicapped flow plan Construction phasing
Utility requirements Lighting plan Site development phasing
Roads and driveways Stairway connections Street use plan
Loading dock location Waste containers
Future expansion Bicycle facilities
Walkway locations Site drainage
Stairway locations Site utilities
Parking locations Reference elevations
Waste/recycle collection locations
Landscaping Existing conditions Irrigation plan Soil preparation and planting
Irrigation legend Planting plan specification
Pipe sizes
Piping diagrams
Design calculations
Guying details
Existing tree protection
Building Typical elevations Typical wall sections Flashing details
Exterior Building cross sections Typical window details Roof mounted equipment
Envelope Fenestration layout Exterior door details Exterior details
Material designations Roof & drainage plan Roof details
Energy code requirements Parapet & coping details (typ.)
Roof layout
Structural Structural scheme Structural sections Structural details

Written description including
seismic analysis of existing bldg.
& proposed strengthening
techniques

Structural legend

Typical floor framing plan
Main member sizing
Foundation plan

Foundation details

Beam & column schedules
Structural notes
Calculations

Design Document Requirements



ITEM

SCHEMATIC
PHASE

DESIGN
DEVELOPMENT
PHASE

CONSTRUCTION
DOCUMENT
PHASE

Building Interior

Typical floor plans (min. 1/16”
scale)

Area use identification and area
in sq. ft.

Janitor closet(s) location (s)
Circulation paths

Preliminary layouts of major
specialized spaces

Show flexibility for expansion
and alterations

All room numbers

Area tabulations compared to
program requirements

Code study:

exiting, area separation, etc.
Mechanical, electrical and other
service rooms

All floor plans (min. 1/8”
scale)

Partition types

Fixed seating

Wall types

Equipment and furniture
layouts

Vertical shaft locations
Specialized area floor plans
min 1/4” scale

Dimensioned floor plans
Finish schedules

Door & hardware schedules
Interior elevations
Reflected ceiling plans
Partition details

Interior details

Elevators Elevator location Elevator shaft section Dimensioned plans
Equipment room location Equipment description Complete specification
Elevator legend Door and frame details
Interior details with lighting
Plumbing Location of header(s) Water header diagram Pipe sizes
& Piping Location of pipe chases Chilled water header diagram  Radiation riser diagram
Fixture locations Steam header diagram Plumbing riser diagram
Mechanical legend Piping plans Water header diagram
Fixture list Chilled water riser diagram
Material cut sheets Coil detail
Convector detail
Water heater detail
Design calculations
HVAC Identify all systems Preliminary calculations Equipment details

One line flow diagrams

Energy code requirements
Special occupancy zones
Mechanical legend

Air intake & exhaust location(s)

One line duct layout
Equipment list

Equipment location

Control diagram

Sequence of operation
Mechanical room layout
Utility shaft layout & sections
Equipment cut sheets

Duct sizes

Installation detail

Cross sections
Connection to FA & MCC
Design calculations

Fire Protection
(Mechanical)

Connection to utility
Location of sprinkler valve
Sprinkler legend

Riser diagram
One line layout

Complete specifications
Sprinkler valve details
Design calculations
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ITEM SCHEMATIC DESIGN CONSTRUCTION
PHASE DEVELOPMENT DOCUMENT
PHASE PHASE
Lighting Typical spaces w/foot candles Fixture/switching layout Fixture schedule
Energy code requirements Light level calculations Control diagrams
Fixture types Installation details
Lighting cut sheets Lighting calculations
Final energy code calculations
Electric One line service diagram Equipment layout Panel schedules
Power Electric vault location(s) Panel location(s) Load calculations
Distribution Electric closet location(s) One line power diagram Fault current calculations
Electric legend Receptacle locations MCC details
Branch circuit details
Fire Alarm Connection for monitoring Fire alarm zones Connection details
Panel location Smoke zones Connection to MCC & HVAC
Device locations Riser diagram
Riser diagram
Telecommuni- Building & local distribution Riser diagram(s) Raceway plan(s)
cations Frame closet locations & size Material cut sheets Raceway details
Cable tray locations Voice/data outlet locations
Backboard Locations Device cut sheets
Assisted listening equipment
Service Loading dock Waste containers Details for all accessory and support
Facilities Service elevator Recycle holding apparatus in each area
Service road Bottled gas area
Any special waste handling
Service vehicle parking area
Universal Accessible locations Ramped access Details for all associated accessories
Design/ADA Restrooms Same path of travel between and provisions
Accessibility design review buildings
Common entrance for all
Commissioning Documentation of design Production of the document required
criteria and assumptions in accordance with
One-line diagrams Owner'’s Requirements
Calculations
System zoning
Sequences of operation
Sustainable Eco-Charette LEED Scorecard LEED Scorecard
Design LEED Scorecard Summary of sustainable Summary of sustainable design

Summary of sustainable design

strategies used to meet green
building goals

design strategies used to meet
green building goals

strategies used to meet green building

goals

*Documents listed under the Construction Document Phase are included as a guide to the State’s normal
expectations, but may be adjusted to meet the project delivery needs of the Design-Builder.

End of Attachment

Design Document Requirements



Intentionally Blank

Design Document Requirements



CONTRACT BOND

Washington State Department of Transportation
Design-Build Request for Proposals
Olympic Region HQ Replacement Project

No.

WHEREAS, the State of Washington by and through the Washington State Department
of Transportation (“Obligee”), has awarded to
(“Principal”), a contract for the Olympic Region HQ Replacement Project

Design-Build Project dated (the “Contract”); and

WHEREAS, Principal is required to furnish a bond guaranteeing the faithful performance
of its obligations and payment of claims under the Contract Documents execution and
deliver of the Contract by the Obligee.

NOW, THEREFORE, Principal and ,a

“Surety”), and admitted surety insurer in
the State of Washington, are held and firmly bound unto Obligee in the amount of
$26,000,000 (“Bonded Sum”), for payment of which sum Principal and Surety jointly
and severally firmly bind themselves and their successors and assigns.

THE CONDITION OF THIS OBLIGATION IS SUCH THAT, if Principal shall
promptly and faithfully perform all of its obligations under the Contract Documents,
including any and all amendments, change orders, and supplements thereto, and if
Principal shall pay the lawful claims of all persons or entities performing services in
connection with, or providing equipment, materials or other chattels related to,
Principal’s performance of its obligations under the Contract Documents, then this
obligation shall be null and void; otherwise it shall remain in full force and effect.
The following terms and conditions shall apply with respect to this bond:

I. The Contract Documents (as defined in the Contract) are incorporated by
reference herein.

2. Except as specifically provided herein, this Bond specifically guarantees the
performance of each and every obligation of Principal under the Contract
Documents, as they may be amended and supplemented, including but not
limited to its liability for Liquidated Damages and Warranties as specified in
the Contract Documents, but not to exceed the Bonded Sum.

3. This Bond shall not cover errors or omissions in the design documents
supplied by Principal in accordance the Contract Documents.

4. The guarantees contained herein shall survive Completion and Final
Acceptance of the Contract with respect to those obligations of Principal
which survive Completion and Final Acceptance.
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5. Whenever Principal shall be, and is declared by Obligee to be, in default

under the Contract Documents, provided that Obligee is not then in material

default thereunder, Surety shall promptly:

a. Remedy such default;

b. Pay the lawful claims of all persons or entities performing services in
connection with, or providing equipment, materials or other chattels

related to, Principal’s performance of its obligations under the
Contract Documents;

c. Complete the Project in accordance with the terms and conditions of

the Contract Documents then in effect.

6. No alteration, modification or supplement to the Contract Documents or the
nature of the work to be performed thereunder, including without limitation

any extension of time for performance, shall in any way affect the obligations
of Surety under this Bond. Surety waives notice of any alternation,
modification, supplement or extension of time.

7. Correspondence or claims relating to this bond should be sent to Surety at the

following address:

8. No right of action shall accrue on this bond to or for the use of any entity
other than Obligee or its successors and assigns.

IN WITNESS WHEREOF, Principal and Surety have caused this Bond to be

executed and delivered as of

, 2006.

(seal)

SURETY

By:

Print Name:

Print Title:

(Attach Power of Attorney)
Witness:

Contract Bond

PRINCIPAL

By:

(seal)

Print Name:

Print Title:

Witness:




STATEMENT OF APPRENTICE/JOURNEYMAN PARTICIPATION

T At
actor firm name

contr
sireet address
city,state, and zip

name of project

number

date

Reporting Period from: beginning date  to

end date

‘Required Apprenticeship Percentage:

15%

APPRENTICE SUMMARY

AGprenie

R

Apprentice
ek :

Apprentice total hours worked this period:

Journeyman total hours worked this period:

0

Cumulative Apprentice hour Total brought forward from last reporting perig

Cumulative Journeymen hourTotal brought forward from last reporting peri

Previous Total New Total
previous total H#VALUE!
previous total FALUE!

Percentage
| #HURLUE!

1, the undersigned, do hereby certify under penalty of perjury that the items listed herein represent the proper hourly totals for
Apprenticeship/Journeyman participation during this reporting period.

Printed Name: Signature:

Date: Title:
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DISPUTE REVIEW BOARD
THREE-PARTY AGREEMENT

PARTIES

A. , herein after referred to as
the OWNER.

B. , herein after referred to as the

DESIGN-BUILDER.

C. Dispute Review Board, hereinafter referred to as the DRB/Board, consisting
of three members:

1.
2.
3.

CONTRACT

A. The DESIGN-BUILDER has entered into a prime contract (Contract) with
the OWNER for the construction of the
[Project Name], hereinafter referred to as the Project.

B.  The Contract provides for the establishment and operation of a DRB to assist
in resolving disputes.

C. The DRB is composed of three members, selected in accordance with Part
7.04 the Contract Special Conditions, (the DRB Specification).

PURPOSE OF DRB
A.  Assist in and facilitate the timely and impartial resolution of disputes that are
referred to it.

B.  Perform the necessary services with the full cooperation of the OWNER and
the DESIGN-BUILDER in accordance with requirements specified herein.

DRB SCOPE OF WORK
A. General:

1. Stay abreast of Project developments by means of periodic site visits
and meetings, review of progress reports, meeting minutes, and other
job documents, and by other means as mutually agreed by all parties.

2. Examine site conditions or specific construction problems relating to an
existing or potential dispute, unless such examination is not practical,
or, in the judgment of either the OWNER or the DESIGN-BUILDER,
would result in a delay to the Project.

B. Establish DRB operating procedures consistent with the requirements and
general guidelines set forth in the Contract DRB Specifications:

1. Establish operating procedures mutually agreeable to all parties, such
as administrative duties; content and format of information which may
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be presented at DRB hearings; conduct of hearings; and invoicing
details. Establish these procedures at the first meeting with
representatives of the OWNER and the DESIGN-BUILDER and
execute this agreement.

Initiate new procedures or modify existing procedures as mutually
agreed to by all parties.

Provide all parties with these operating procedures, including all
modified procedures, in written form.

C.  Recommend Resolution of Disputes

1.

Upon receipt by the DRB of a referral of a dispute from either the
OWNER or DESIGN-BUILDER, schedule and conduct a hearing at a
time and location set by the DRB following consultation with the
OWNER or DESIGN-BUILDER.

When proper evaluation of the dispute requires expertise that is not
within the collective experience of the DRB, engage, with the prior
written approval of the OWNER and the DESIGN-BUILDER, the
services of one or more outside consultants as may be needed to advise
the DRB.

Convene internal meetings as needed to review and discuss the dispute,
and to formulate the report.

Following each hearing and Board deliberation, issue timely executed
written reports to the OWNER and the DESIGN-BUILDER, including
the supporting rationale.

When requested and deemed appropriate by the DRB, provide executed
written responses to requests for clarification or reconsideration made
by either the OWNER or the DESIGN-BUILDER.

All DRB reports and responses to requests for clarification or
reconsideration shall be signed by all three Board members.

D. Perform services and assume responsibilities, as agreed by all parties, as may
be required, but not listed herein, to achieve the purpose of this agreement.

V  RESPONSIBILITIES OF THE PARTIES
A. DRB Responsibilities:

1.

Maintain impartiality and avoid conflicts of interest by continuing to
meet the specified requirements for nominees for Board members.
Promptly advise all parties upon becoming aware of any development
that could be construed as a conflict of interest.

Do not discuss, individually or collectively, issues with the OWNER or
the DESIGN-BUILDER that could possibly be construed as
compromising the DRB’s ability to impartially resolve future disputes,
such as the conduct of the work and the resolution of construction
problems.
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Do not express an individual or collective opinion of merit, in whole or
in part, for any potential or other dispute at any time prior to the issue
of a report, except in the case of an advisory opinion.

Except as required when performing the duties of the Chair or
conducting a hearing which the OWNER or DESIGN-BUILDER
refuses to attend, do not meet or communicate with either the OWNER
or DESIGN-BUILDER in the absence of the other.

Consider the facts and conditions forming the basis for a referred
dispute impartially, and independently and evaluate the merits based on
careful consideration of all Contract requirements, applicable law and
regulations, and the facts and circumstances of the dispute. Do not:

a.  Ignore or undermine the clear intent of the Contract, or disregard
or alter any requirements of the Contract or allocation of risk
specified therein.

b.  Supplant or otherwise interfere with the respective rights,
authority, duties, and obligations of either the OWNER or
DESIGN-BUILDER as set forth in the Contract Documents.

Make every effort to reach unanimous recommendations. If this cannot
be accomplished, include written minority recommendations and
supporting rationale with the report.

B. OWNER Responsibilities:

1.

Except for participation in the DRB's activities as provided in the
Contract Documents and this agreement, do not solicit advice or
consultation from the DRB or its members on matters dealing with the
conduct of the work or resolution of problems which might
compromise the DRB's ability to impartially resolve future disputes.

Furnish to each Board member one copy of the conformed Contract
Documents, progress schedule and updates, weekly progress reports,
minutes of progress meetings with the DESIGN-BUILDER, change
orders, and other documents pertinent to the performance of the
Contract and necessary for the DRB to conduct its operations.

Coordinate DRB operations in cooperation with the DESIGN-
BUILDER.

Arrange for or provide conference facilities at or near the site, and
provide copying services.

C. DESIGN-BUILDER Responsibilities:

1.

Except for participation in the DRB's activities as provided in the
Contract Documents and this agreement, do not solicit advice or
consultation from the DRB or its members on matters dealing with the
conduct of the work or resolution of problems which might
compromise the DRB's ability to impartially resolve future disputes.
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2. Furnish to each Board member and to the OWNER, one copy of
pertinent documents other than those furnished by the OWNER as may
be requested.

VI  TIME FOR BEGINNING AND COMPLETION OF DRB ACTIVITIES

A.

Unless the DRB Chair has been previously identified by the parties, the DRB
shall begin its activities by selecting the Chair. After selection of the Chair,
DRB activities shall begin with preparation for the first meeting, including
preparation of the DRB operating procedures.

The DRB’s jurisdiction under this agreement shall end on the date of final
payment under the Contract, unless terminated earlier by mutual agreement of
the OWNER and DESIGN-BUILDER.

VII PAYMENT

A.

Payments made to the Board members shall constitute full compensation for
work performed and services rendered, and for all materials, supplies and
incidentals necessary to serve on the DRB.

The OWNER will compensate directly the wages and travel expenses for its
selected member at the rates agreed to between the OWNER and Board
Member under separate agreement.

The DESIGN-BUILDER shall compensate directly the wages and travel
expenses for its selected member at the rates agreed to between the DESIGN-
BUILDER and Board Member under separate agreement.

The OWNER and DESIGN-BUILDER shall share equally in the third
member’s wages and travel expense, and all of the operating expenses of the
Board. These equally shared expenses shall be billed to and paid by the
OWNER. The DESIGN-BUILDER'’S share will be deducted from monies
due or coming due the DESIGN-BUILDER.

Payment for services rendered by the third member shall be at the daily billing
rate of §  (TBD) . This daily rate includes all direct labors costs,
overhead and profit. Subsequent changes in the billing rate must be authorized
by a supplemental agreement to this Agreement.

The third member shall be reimbursed for travel expenses at standard state of
Washington rates for transportation, lodging, and meals for each day, or
portion thereof, that the member is traveling to or from, or attending, an
authorized DRB activity. All allowable miscellaneous expenses will be
reimbursed at actual cost.

The third member shall submit invoices for work completed to the OWNER:
1. Not more often than once per month.

2. Based on the agreed billing rate and conditions and on the number of
hours expended, together with direct, non-salary expenses including an
itemized listing supported by copies of original bills, invoices, and
expense accounts.
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3. Accompanied by a description of activities performed daily during that
period.

Payment made to Board members in the form of bonus, commission, or
consideration of any nature other than that specified hereinabove for
performance and service provided under this agreement, before, during or
after the period that this agreement is in effect, is prohibited.

VIII CONFIDENTIALITY AND RECORDKEEPING

A.

No Board member shall divulge information identified as confidential that
has been acquired during DRB activities without obtaining prior written
approval from the OWNER and the DESIGN-BUILDER.

Board members shall maintain cost records pertaining to this agreement for
inspection by the OWNER or the DESIGN-BUILDER for a period of three
years following the end or termination of this agreement.

IX  ASSIGNMENT
No party to this agreement shall assign any duty established under this agreement.

X.  TERMINATION

A.

B.

C.

D.

Board members may withdraw from the Board by providing thirty (30)
calendar days’ written notice to the other parties.

OWNER and DESIGN-BUILDER may terminate the services of the member
they selected.

The third member’s services may be terminated by agreement of the other two
members or the agreement of the OWNER and DESIGN-BUILDER.

If a Board member resigns, is unable to serve, or is terminated he or she shall
be replaced within four (4) weeks in the same manner as he or she was
originally selected. This agreement shall be amended to indicate the member
replacement.

XI  LEGAL RELATIONS

A.

B.
C.
D.

The parties to this agreement expressly acknowledge that each Board member,
in the performance of his or her duties on the DRB, is acting in the capacity of
an independent agent and not as an employee of the OWNER or the DESIGN-
BUILDER.

It is expressly understood that DRB recommendations are non-binding.
Board members shall not participate in subsequent dispute proceedings.

The OWNER and the DESIGN-BUILDER acknowledge that each Board
member is acting in a capacity intended to facilitate the resolution of disputes.
Accordingly, it is agreed and acknowledged that, to the fullest extent
permitted by law, each Board member shall be accorded quasi-judicial
immunity for any actions or decisions associated with DRB activities.
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E. Each Board member shall be held harmless for any personal or professional

liability arising from or related to DRB activities. To the fullest extent
permitted by law, the OWNER and the DESIGN-BUILDER shall indemnify
and hold harmless all Board members for claims, losses, demands, costs, and
damages (including reasonable attorney fees) for bodily injury, property
damage, or economic loss arising out of or related to Board members carrying
out DRB activities.

XII DISPUTES REGARDING THIS THREE-PARTY AGREEMENT

A.

Disputes among the parties arising out of this agreement that cannot be
resolved by negotiation and mutual concurrence and actions to enforce any
right or obligation under this agreement shall be initiated in the Superior
Court of Thurston County, Washington.

All questions shall be resolved by application of law of the State of
Washington.

The Board members hereby consent to the personal jurisdiction of the
Superior Court of Thurston County, Washington.

XIII THREE-PARTY AGREEMENT

Entered into on , between:
(month) (day) (year)

BOARD MEMBERS
By:

(Signature) (Name)
By:

(Signature) (Name)
By:

(Signature) (Name)
DESIGN-BUILDER OWNER
By: By:

(Signature) (Signature)
By: By:

(Name) (Name)
Title: Title:
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Section III--Proposal Requirements
1. General Information

1. General Information

A. Examination of RFP Documents and Site:

1) Proposer Responsibility: It is the responsibility of each Proposer, before
submitting a proposal, to:

a.

Examine thoroughly the RFP documents, including all information
furnished by the State;

Visit the site to become familiar with and satisfy the Proposer as to the
general, local, and site conditions that may affect cost, progress, or
performance of the work.

Consider and comply with federal, state, and local laws and regulations
that may affect cost, progress, and performance of the work;

Study and carefully correlate the Proposer's knowledge and observations
with the RFP documents and other related data;

Promptly notify the State of any conflicts, errors, ambiguities, and
discrepancies which the proposer has discovered in the RFP documents.

B. Briefings Schedule and Location:

1) Briefings: Representatives of the State will be present to discuss the project.

a.

WSDOT will transmit to all registered RFP holders of record such
Addenda as the State considers necessary in response to questions arising
at the briefing.

Oral statements made by the State’s staff or consultants at briefings may
not be relied upon and will not be binding or legally effective.

Questions and statements deemed by the State to be appropriate and
relevant to the RFP will be answered in an Addendum to the RFP.

Inappropriate Contact: Any inappropriate contact between the Design-
Build Team and the State’s Team can result in disqualification; be sure
to comply with “Communications Requirements and Limitations”
(Section III—2.E).

2) Briefings Schedule and Location: General Administration Building, 210
SW 11" Ave, Olympia, WA in Room 207.

Date of Briefing Time Location

Phase I:

April 14, 2006 9:00AM GA BLD RM 207
April 14, 2006 1:00 PM GA BLD RM 207
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Section III--Proposal Requirements
1. General Information

C.

Phase II Briefing:
May 31, 2006 9:00AM GA BLD RM 207
May 31, 2006 1:00 PM GA BLD RM 207

Questions: All questions about the meaning or intent of the RFP must be in
writing and directed to the Contact Person at the address indicated in Project
Information Summary, Section I-1.E.

1) Receipt of Addenda: At submittal, all proposers must acknowledge that they
have received all of the Addenda as part of their submittal documents.

. Access to Site: Upon written request, the State will provide each Proposer

access to the site to conduct their own independent examinations, investigations,
borings, explorations, tests, and studies as necessary for submission of a Proposal.
When complete, the proposer must fill all holes and clean up and restore the site
to its former condition.

Availability of Site for Work: The site for this Project, rights-of-way and
easements for access, and other areas designated for use by Design-Builder in
performing the work are identified in the Contract Documents.

1) Any additional land or areas required for temporary construction facilities,
construction equipment, or storage of materials and equipment for this
Project are to be obtained and paid for by Design-Builder.

Supplemental Investigations: proposers will be responsible for obtaining
any supplementary information required for their proposal that is not provided by
State.

1) Independent Investigations: Before submitting proposals, proposers will be
responsible for obtaining, at its own expense, any independent analyses,
supplementary examinations, investigations, tests, studies, or data concerning
surface, subsurface, and underground facilities at or near the site which may
affect cost, predicted seismic response or performance of the proposed work,
or which the proposers find necessary to prepare their proposals.

a. Collaboration Allowed: Proposers may collaborate with each other for
purposes of sharing the costs of such analyses.

b. Proposers Responsibility: Obtaining information from test borings, test
pits, soil bearing values, percolation test, air and water pollution test,
ground corrosion and receptivity tests and water conditions, is the sole
responsibility of the Design-Builder’s geotechnical engineers.
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Section III--Proposal Requirements
1. General Information

G.

H

2) Information Relating to Existing Surface and Subsurface Conditions:
The State has identified certain reports, summary findings, maps and/or tests,
which have been utilized in preparation of the RFP documents (see Section
VII--Attachments).

a. Geotechnical Tests: The State has conducted preliminary soils tests and
copies of the results are provided to the Proposers for information
purposes only. They are not intended to be used as the basis for any
design or construction work. The State makes no representations
concerning the results of the tests nor can it attest to the accuracy or
validity of the tests or their results.

b. Proposer Assumes Responsibility: The Proposer assumes full
responsibility if it relies on the accuracy of the factual technical data
contained in such reports or upon other data, interpretations,
recommendations or opinions contained in such reports for the purposes
of preparing its proposal, for design, or for construction.

c. Contract Documents: Reports and maps included in the RFP
documents are Contract Documents; however the proposer is responsible
for any interpretation or conclusion it may have drawn from such reports.

All Materials Become Property of State: All materials submitted will
become the property of the State.

Reserve Right To Publish and Display Exhibits: The State reserves the
right to publish or display publicly all proposals.

Reserved Proprietary Rights: Proposers may selectively indicate those
sections of their proposals that must be considered proprietary.

1) Each page of a proprietary section must be stamped or clearly labeled as
proprietary.

2) Indicating material as Proprietary creates significant increases to the
complexity of the selection team’s evaluation processes; so it should be used
sparingly.

No Compensation for Phase I RFP Proposers: There will be NO
compensation for Phase I RFP proposers. Phase I RFP proposers assume all
responsibility for costs, expenses and risks associated with their proposals.

. Honorarium for Unsuccessful Phase II RFP Proposers: There will

be an honorarium of $80,000 paid to unsuccessful Phase II RFP proposers to
partially compensate them for the expenses of their proposals. There will be NO
compensation for Phase II RFP proposers beyond the honorarium; aside from the
honorarium, Phase II RFP proposers assume all responsibility for costs, expenses
and risks associated with their proposals.
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Section III--Proposal Requirements
1. General Information

L. Disqualification: Any proposer may be disqualified due to breach of proposal
procedures. This may result in forfeiture of proposal Security.

1) Proposals may not be modified after submission; withdrawal of proposal after
submission will result in forfeiture of proposal Security.

a. Exception: modifications to Proposals may be allowed as part of the final
step in the selection process, Pre-Award Conference (see Section I11-2.D).

M. Execution of Agreement: Notice of Award will be accompanied by the
required number of unsigned copies of the Agreement with all other written
Contract Documents attached. The proposer shall sign and deliver the required
number of copies of the Agreement and attached documents to the State with the
required Contract Security and Certificates of Insurance.

1) If the successful proposer fails to execute and deliver the Agreement and
furnish the required contract security within 15 days after the Notice of
Award, State may annul the Notice of Award and the proposal Security of
that proposer may be forfeited.

2) Within 15 days thereafter State shall return one fully signed copy to the
Proposer.

N. Rights of the State

1) All proposals will remain subject to acceptance for 60 days after the deadline
for receipt of the proposals, but the State may, at its sole discretion, release
any proposal and return the proposal security prior to that date.

a. The State reserves the right to reject any or all proposals, including
without limitation the right to reject any or all nonconforming, non-
responsive, unbalanced, or conditional proposals.
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Section III—Proposal Requirements
2. Submittal Requirements
A. General Requirements

2. Submittal Requirements:

Submittal requirements and the format of submittal documents are outlined
below.

A. General Requirements:

1) Fully complete submittal packages required: Proposer is
responsible for submitting all required elements using the designated forms
and formats. Failure to submit a complete package or to use proper forms and
formats may result in disqualification of the proposal prior to any evaluation
or scoring.

2) Phased Submittals: Each Phase of the RFP has its own specific submittal
requirements. See the appropriate sections below for details.

a. Phase I Submittal: See Section II1I-B
b. Phase II Submittal: See Section I1I-C
¢. Pre-Award Submittal: See Section I1I-D

3) Questions: Questions or comments concerning the RFP and the submittal
process must be written and must follow the strict requirements of the
“Communications Requirements and Limitations” section below (Section III-E).

a. Proposers, and any members or agents of the Proposer’s Team, are
prohibited from discussing the RFP and the project with any member of
the Executive Jury, Technical Evaluation Panel, or State’s Project Team.
Unauthorized contact during the proposal preparation and evaluation
periods may result in disqualification.
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Section III—Proposal Requirements
2. Submittal Requirements
B. Phase I RFQ Submittal

B. Phase I RFQ Submittal:

1) General:

a. Submission: Proposals must be enclosed in an opaque sealed envelope or
box, marked with the project title and the notation “Phase I Submittal”
along with the name and address of the Proposer.

i

Deliver all Proposals at the date, time and to the address listed in
Section I-1F.

ii. If the submission is sent through the mail or other delivery system, the

sealed envelope or box must be enclosed in a separate envelope
marked "PHASE I DESIGN-BUILD PROPOSAL ENCLOSED".

ii1. All Exhibits shown on the RFQ Checklist (see Section VII —4.A.1

under Attachments) must accompany the submittal in the same
envelope or box; clearly identify each separate item with the
proposer's name and project title.

o Exception: Anonymous Submittal Item—The Risk Assessment
Plan must be included within the package in a separately sealed
envelope, marked with only the project title, and must have NO

indication of the firm or Design-Build Team...or it may be
disqualified.

iv. Copies of Documents: Provide five (5) copies of all paper documents.

e (D disk: Provide one copy

b. Signature of Authorized Partner or Corporate Officer: Each submittal
must contain the signature of a legally authorized joint-venture partner,
corporate officer, or partner. This signature must appear on the Phase |
RFQ Design-Build Proposal Form

1.

ii.

Proposals by partnerships must be executed in the partnership name
and signed by a partner, whose title must appear under the signature.
The official address of the partnership must be shown below the
signature.

Proposals by corporations must be executed in the corporate name by
the president or a vice- president (or other corporate officer
accompanied by evidence of authority to sign) and the corporate seal
must be affixed and attested by the secretary or an assistant secretary.
The corporate address and state of incorporation must be shown
below the signature. If the proposer is an out-of-state corporation,
evidence of authority to conduct business in the state where the work
is to be performed must be attached.
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Section III—Proposal Requirements
2. Submittal Requirements
B. Phase I RFQ Submittal

c. Acknowledgement of All Addenda Required: Each submittal must
contain an acknowledgement of the receipt of ALL addenda issued for the
RFP. The numbers of all the addenda must be filled in the appropriate
section of the Design-Build Proposal Form (Section VII — 4.A.2).

d. Pre-interview shortlist: A short-list of at least 5 Proposers will be
selected for interviews based upon “blind” scoring of the past
performance evaluations of the Design-Build Teams, their risk analyses,
and their experience.

i. Both successful and unsuccessful Proposers will be notified 5 days
before the interviews are scheduled.

e. Interviews: The interviews will be a major method for determining how
well each team works together and how they may interact with the State’s
team.

1. Separate interviews will be held for key members of each Design-
Build Team, followed by an interview of the entire team as a whole.

e The Design-Build Teams will identify to the State the key
individual members they wish to participate in the individual
interviews.

i1. Interviews will focus upon each Team’s proposed management
approach, risk identification and suggested methods for mitigation.

iii. The Executive Jury will conduct the interviews; however Technical
Evaluation Panel members may be present if requested by the Jury.

2) Submittal Letter and Forms: In addition to the submittal requirements
for Past Performance Information, Risk Assessment Plan, and Bonding and
Insurability detailed below, complete and submit the following Cover Letter,
Checklist and Forms:

a. Cover Letter: Provide a cover letter identifying:

e The Proposer (prime), and if appropriate, the joint-venture
members.

e Identify a single project chief executive officer with full overall
decision authority, who can jointly represent both the designer and
contractor.

e Identify the lead design architect, architect-of-record and the
general contractor builder (if other than the Proposer).

e Include a brief description of the legal relationship among the
principal entities with regard to the project.

e Identify a single contact person for this proposal and the relevant
contact information.
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b.

Phase I RFQ Checklist: Complete and submit the Phase I RFQ
Checklist (Section VII—4.A.1).

Phase I RFQ Design-Build Proposal Form: Complete and sign the
Phase I RFQ Proposal Form (Section VII—4.A.2).

3) Past Projects Information:

a.

Past Performance Information (PPI) will be collected on firms and
their critical team components. This includes:

i.  Design Build Firm (Firm)

ii. Overall Design Build Project Manager (Individual)

iii. Construction Project Manager (Individual)

iv. Lead Designer (Individual)

v. Mechanical Subconsultant (Individual)

vi. Electrical Subconsultant (Individual)

vii. Specialty Design/Shop Design Subconsultant (Individual)

Reference List and PPI Surveys: Each critical team component must
create a reference list and send out survey evaluations to past clients. See
Attachment (Section VII—4.A.3) for detailed information on preparing a
Reference List and sending out surveys. Note: The reference list (both in
paper form and on CD-disk) must be included in the Phase I submittal
package.

i. Label the CD-disk: Include the Project Name, Phase I and the Name

of the Proposer.

11. Format of CD-disk: Use the Microsoft Excel file format for each file
in the Reference List.

Past Performance Information: After receipt by WSDOT, all past
performance evaluation forms will be submitted to an independent
laboratory for summarization.

1. Performance Based Studies Research Group, Arizona State
University, Tempe, Arizona, will create a summary report of the past
performance information received from the Proposers’ clients and
provide it to the Executive Jury for its use in scoring/ ranking.

4) Risk Assessment Plan: (4nonymous Item)

Each Proposal must provide a 3 page Risk Assessment (RA) Plan. A guide to
preparing the RA plan is provided in Attachment (Section VII—4.A.4). The
RA Plan is an anonymous item and must not contain any names (that can be
used to identify who the plan is from). The RA Plan should:
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a. Identify the risk areas that are specific and unique to this project.
b. Identify solutions to the potential risks.
c. Indicate any value added items.

An RA Plan template is provided in the Attachment (Section VII—4.A .4).
This template must be used to submit RA Plans.

5) Payment and Performance Bond and Insurability:

a. Bond: Provide a letter from Proposer’s surety or its agent indicating that
the Proposer (not just the builder) currently has the capacity to provide
performance and payment bonds up to $26 million each.

b. Insurability: Provide a letter from proposer’s insurance agent that the
Proposer maintains, or can acquire, insurance policies and coverages
specified in the Design-Build Agreement.
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C. Phase I1 RFP Submittal: Proposals must be submitted at the time and
location designated in the State’s written notification letter.

1) General:

a. Submission: Proposals must be enclosed in an opaque sealed envelope
or box, marked with the project title, the phrase “Phase II Proposal”, and
the name and address of the Proposer.

i. Phase II Proposals must be submitted by 3:00 p.m., Pacific
Standard Time, August 23, 2006 and must be delivered:

e By U.S. mail at: Attn: Ken Walker, Post Office Box 47360,
Olympia, Washington 98504 — 7360. The Department of
Transportation will consider notification of proposal receipt by
the Mail Room as the actual receipt of the RFP submittals.

¢ By hand in person or courier: to the Department of
Transportation Contract Ad & Award Office, Room 1A23
located at the Transportation Building, 310 Maple Park Avenue
SE, Olympia WA. 98504 — 7360. RFP submittals delivered in
person will be received only in the Contract Ad & Award Office
Room 1A23.

e Facsimile or electronic transmission submissions will not be
accepted.

ii. If the submission is sent through the mail or other delivery system, the
sealed envelope or box must be enclosed in a separate envelope
marked "PHASE II DESIGN-BUILD PROPOSAL ENCLOSED".

i11. All Exhibits shown on the Phase II RFP Checklist (see Attachments,
Section VII —4.B.1) must accompany the submittal in the same
envelope or box; clearly identify each separate item with the
proposer's name and project name.

e Exception: Display boards may be delivered by hand to State’s
Contact Person (see Section [—E) at the location designated by
the Contact Person, under the same deadlines as the Proposal
itself.

e Exception: For RFP II Proposals, the original, signed copy of the
Phase II RFP Cost Proposal, together with the original Proposal
Security (Bid Bond), must be submitted separately from the other
materials and the sealed envelope must be marked “Phase I RFP
Detailed Cost Proposal” along with the name of the Proposer.

b. Drawings: For drawing submittals, comply with the following:
i. Design Display Boards: Provide rigid, black or white, one-half inch
thick, foam-core board.
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e Board size 36 x 48 inches
e Landscape format.
e Scale: Whenever practical, Proposer should use the following
scales:
o Site/ground floor plan and surrounding area: one/eighth inch
equals one foot.
o Typical upper floor plans and stacking/blocking drawings:
one/eighth inch equals one foot
o Roof plan: one/eighth inch equals one foot.
o Building elevations and sections: one/eighth inch equals one
foot.
e Colored perspective drawings are optional

ii. Full Sized Paper Drawings: For all large format drawings in the
submittal, provide full sized paper drawings in either standard “D” or
“E” size as appropriate.

iii. Proposal Binder Drawings: Required drawings, diagrams and/or
reduced copies of Display Boards that are included in the Proposal
binders should be standard Letter or Tabloid size (one fold).

c. Proposal Binders/Notebooks: Proposals should be submitted in
binders or notebooks:
i. Label: Include the Project Name, “Phase II”’, and the name of the
Proposer.
ii. Size: Provide standard sized 3 ring binders.
1ii. Volumes: If more than one binder is needed, label each with the
appropriate volume number.

d. Compact Disks: Provide standard CD’s (compact disks):
i. Label: Include the Project Name, “Phase II”’, and the name of the
Proposer.
ii. Format: Use the Acrobat PDF file format.
iii. Volumes: If more than one CD is needed, label each with the
appropriate volume number.

e. Copies of Documents: Provide the number of copies required below:
i. Paper: Provide five copies
ii. Full Sized Drawings: Provide five copies
iii. CD disk: Provide one copy

f. Signature of Authorized Partner or Corporate Officer: Each
submittal must contain the signature of a legally authorized joint-venture
partner, corporate officer, or partner. This signature must appear on the
Phase II RFP Design-Build Proposal Form and on the Detailed Cost
Proposal.

1. Proposals by partnerships must be executed in the partnership name
and signed by a partner, whose title must appear under the signature.
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The official address of the partnership must be shown below the
signature.

ii. Proposals by corporations must be executed in the corporate name by
the president or a vice- president (or other corporate officer
accompanied by evidence of authority to sign) and the corporate seal
must be affixed and attested by the secretary or an assistant secretary.
The corporate address and state of incorporation must be shown
below the signature. If the proposer is an out-of-state corporation,
evidence of authority to conduct business in the state where the work
is to be performed must be attached.

g. Acknowledgement of All Addenda Required: Each submittal must
contain an acknowledgement of the receipt of ALL addenda issued for the
RFP. The numbers of all the addenda must be filled in on the appropriate
section of the Phase II RFP Design-Build Proposal Form (Section VII —
4.B.2).

h. Design Build Team Presentations: The presentations will be a
significant method for showing how well each Design-Build Team has
resolved the State’s programming needs with its budget and schedule.

i. The Proposers will present their entire design concept and be prepared
to answer questions from the Executive Jury.
e The key individual Team members who will be directly working
on the project should assume the primary presentation
responsibilities.

ii. Proposers should identify problems and potential risks and be
prepared to propose methods for mitigation.

iii. The Executive Jury will oversee the presentations; however Technical
Evaluation Panel members may be present if requested by the Jury.

2) Submittal Letter and Forms: In addition to the submittal requirements
itemized below, complete and submit the following Cover Letter, Checklist
and Forms:

a. Cover Letter: Provide a cover letter identifying:
i. The Proposer (prime), and if appropriate, the joint-venture members.

i1. Identify the lead design architect, architect-of-record and the general
contractor builder (if other than the Proposer).

iii. Include a brief description of the legal relationship among the
principal entities with regard to the project.

iv. Identify a single contact person for this proposal and the relevant
contact information.
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b.

Phase II RFP Checklist: Complete and submit the Phase II RFP
Checklist (Section VII—4.B.1).

Phase II RFP Design-Build Proposal Form: Complete and sign the
Phase II RFP Proposal Form (Section VII—4.B.2).

Joint Venture Letter or LLC Guaranty Form: If the legal relationship
among the principal entities is a Joint Venture, include a letter signed by
the Principals authorizing the relationship. If the legal relationship is a
Limited Liability Company (LLC), complete and submit the LLC
Guaranty Form (Section VII—4.B.8)

3) Specifications:

4)

a.

b.

e.

f.

Narrative and Outline Specifications: Provide narrative descriptions

and outline specifications of systems and major materials.

ADA: Provide a detailed narrative describing the intended ADA concepts

incorporated.

LEED: Provide a preliminary LEED Silver Checklist and narrative.

i.  LEED Checklist: For each LEED credit claimed, provide preliminary
concept supporting documentation (or reference appropriate proposal
design drawings or specifications).

ii. Narrative: Provide a narrative of project specific sustainable design
strategies as well as any relevant LEED tracking tools to be used by
the Design-Build Team.

Energy: Provide an Energy conservation plan.

i.  Provide a preliminary outline Energy Life Cycle Cost Analysis
including estimated first costs, operating costs and energy use.

Security: Provide a security systems narrative plan.

Code: Provide a Code Review analysis narrative.

Site:

a.

b.

Layout: Provide a detailed site layout in visual schematic form. Indicate
true north on the layout.

Building Footprints: Show the buildings and facilities orientation,
configuration and relationship to the site,

Fuel Island & Radio Tower: Indicate Fuel Island and Radio Tower
location and connectivity to buildings.

Bus and Smoking Shelters: Show bus stop and smoking shelter
locations

Site Entry/Exit: Indicate ingress and egress for all vehicles and
pedestrians.

Traffic Flow: Provide a vehicle traffic flow plan to all facilities and
loading docks access.

Parking: Show the number and location of parking stalls.
Pedestrians: Provide a pedestrian circulation pattern.
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)

6)

7)

8)

9)

Lighting and signage: Indicate the location of exterior lighting and
signage.

j- Expansion: Show potential areas for all future expansion.

k. Commute Trip Reduction: Provide a detailed narrative describing how
the site and the buildings will encourage alternatives to single occupant
vehicle use. This may include reduced parking, building amenities such
as showers and lockers, bike racks, etc.

1. Utilities: Provide a narrative and plan of the utility requirements.

m. Stormwater: Provide a detailed narrative and schematic of the storm
water management plan.

Landscaping:

a. Narrative: Provide a detailed narrative and schematic of the landscaping

plan to include the placement of flora, irrigation, berms, and maintenance
plans.

Building Exterior Envelope:

a.

b.

Elevations: Provide building elevations showing exterior materials,
window spacing and treatment with sill and head heights.

Roof: Show roof materials and parapet treatment along with mechanical
equipment locations.

Sections: Provide building sections showing length and width of
building, wall materials, wall cross-sections, floor to floor Heights,
ceiling heights and overall building heights.

Structural:

a.

Concept: Provide a structural scheme and concept for each facility and
structure.

Building Interior:

a.

b.

Floor Plans: Provide floor plans showing overall dimensions, column
locations and bay spacing.

Stacking and Blocking: Provide a floor by floor stacking and blocking
for functional agency plan with potential tenant layout.

Fixed Elements: Show permanent elements such as mechanical
equipment, structural walls, restrooms and elevators and stairways.
Circulation and Service Areas: Provide the location of building
entrances, foyers, lobbies and service areas.

Mechanical:

a.

HVAC: Provide a detailed HVAC system description, including but not
limited to zoning, energy conservation features and control systems.
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b. TAQ: Provide an Indoor Air Quality (IAQ) narrative and indicate the
utilization of outside air filtration systems.

c. Air Intake/Exhaust: Indicate intake and exhaust port locations.

d. Commissioning & Energy Efficiency: Provide a commissioning and
energy efficiency narrative.

10) Electrical:

a. Electrical Plan: Provide an electrical service and distribution plan.

b. Power Distribution: Provided a data and power distribution plan.

c. Cable Management: Provide a cable management plan.

d. Security: Provide a security electronic access system distribution plan.

11) Detailed Cost Proposal:

a. Detailed Costs: Provide a detailed cost proposal using the format in the
Attachments (Section VII—4.B.7).
b. Submittal: Cost proposal must properly signed, as required above, and
be submitted in a sealed envelope.
i.  Mark the envelope clearly with “Phase II RFP Detailed Cost
Proposal” along with the name of the Proposer.

12) Project Schedule:

a. Milestones & Critical Path: Provide a detailed project schedule showing
key milestones and critical path.

13) Quality Management Plan:

a. Provide QM Plan: Provide a detailed Quality Management Plan that
complies with the Design Guideline requirements (Section VI—3).

b. Staffing and Reporting: Indicate responsible individuals and reporting
procedures.

c. Show Deviations: Indicate where Proposed quality management plan
differs from State’s Design Guidelines (Section VI—3).

14) Management Plan:

a. Management approach to project: Explain how the Design-Build Team
proposes to manage the project.
i. Indicate how the Proposer will reduce risk and cost, maintain
schedule, and add value to the State’s project.

b. Interaction with State’s Team: Explain how the Design-Build Team
proposes to interact with the structure of the State’s project team.
i. Include proposed methods for appropriate exchange of vital
information, project schedule control, issue resolution, and
communications control.
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c. Organizational Chart: Provide a comprehensive Design-Build Team
organizational chart

15) Closeout Plan:

a. Provide a Closeout Plan: Provide a detailed Closeout Plan that complies
with the Design Guideline requirements (Section VI—6).

b. Show Deviations: Indicate where Proposed quality management plan
differs from State’s Design Guidelines (Section VI—6).

16) Risk Analysis:

a. RA Plan: Provide a Risk Assessment (RA) Plan. A guide to preparing
the RA plan is provided in Attachment C (Section VII—4.B.4). The RA
Plan should:

i. Identify the risk areas that are specific and unique to the Proposal.
ii. Identify solutions to the potential risks.
iii. Indicate any value-added items.

b. Template: An RA Plan template is provided (Section VII—4.B.4). This
template must be used to submit RA Plans.

17) Safety Plan:

a. Accident Prevention Program: Outline of the site specific safety
program the builder intends to implement for this project. Indicate
responsible individuals and reporting procedures.

18) Deviation from Design Guidelines and Space Needs Program

a. Identify Deviations: The Proposer should clearly and explicitly identify
any deviations from the criteria required in the Space Needs Program
(Section V) and/or the Design Guidelines (Section VI).

i. Use Attachment as a template (Section VII—4.B.5)

b. Advantages: The Proposer should clearly identify why the acceptance of
the proposed deviations and alternatives will be advantageous to the
State.

c. Proof of Merit: The burden of proof of the merit of any proposed
alternative is the responsibility of the Proposer.

19) Alternatives and Value-Added Design Elements:

a. Innovative and Efficient Solutions: The State encourages proposals that
exceed the quality and efficiency of the requirements in the Space Needs
Program (Section V) and/or Design Guidelines (Section VI).
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b.

Identify Alternatives and/or Value-Added Design Elements: Clearly
identify the proposed alternatives and/or value-added elements and why
they will be advantageous to the State.

1. Use Attachment as a template (Section VII—4.B.6)

Proof of Merit: The burden of proof of the merit of any proposed
alternative is the responsibility of the Proposer.

20) Security (Bid Bond): Provide proposal security (bid bond).

a.

Submission: Submit original signed and notarized copy of Proposal
Security (Bid Bond) along with the original, signed copy of the Phase 11
RFP Detailed Cost Proposal.

Form: Proposal Security must be in the form of a surety bond using the
form of Attachment provided (Section VII—4.B.3).

Sealed Envelope: Submit Security within the same sealed envelop as the
Detailed Cost Proposal. Mark the envelope clearly with “Phase II RFP
Detailed Cost Proposal” along with the name of the Proposer.

Surety Bonds: Issued by a surety meeting the requirement of the Design
Build Contact Agreement.

Surety Retained: The proposal Security of the successful Proposer will
be retained until such Proposer has executed the Agreement, furnished
any required contract security, and met the other conditions of the Award,
whereupon the proposal security will be returned.

i.  The Security of other Proposers whom the State believes to have a
reasonable chance of receiving the award may be retained by State
until 7 days after the effective date of the Agreement with the
successful Proposer or 60 days after receipt of proposals, whichever
is earlier.

il. The Security of Proposers whose proposal is not considered
competitive will be returned within 7 days after Award to the
successful Proposer.
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D. Pre-Award Phase Submittal: Proposals must be submitted at the time and
location designated in the State’s written notification letter.

1) Submittal requirements:

a. Revisions: Document agreed upon revisions from the original designs as
proposed in the Phase II RFP submittal and presentation.

b. Costs: Provide revised, detailed line-item cost spreadsheet showing
agreed upon additions, deletions and changes.

c. Professional Services Costs: Provide detailed professional services
billing rate sheet.

d. Schedule: Provide project schedule showing variance from Phase II RFP
project schedule (if any).
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E. Communications Requirements and Limitations

1) Question and Answer Periods:

a. Submitting Questions: During all but the last 10 days of the Phase I
RFQ period and the last 30 days of the Phase II competition period,
Proposers will be allowed to submit to the State written questions and
requests for additional information.

1. Address all written questions, letter or fax, to the Project Contact
Person identified in Section [—1.E of this RFP.
ii.  Oral or e-mail communications will not be accepted.

b. State’s Reply: All questions received by each Thursday will be answered
and returned to all competing Proposers by the following Wednesday
unless the nature of the question requires further time or research to
properly construct and answer. Anonymity of the source of specific
questions will be maintained in the written answers.

2) Contact with State’s Team prohibited:

Proposers, and any members or agents of the Proposer’s Team, are prohibited
from discussing the RFP and the project with any member of the Executive Jury,
Technical Evaluation Panel, or State’s Project Team. Unauthorized contact during
the proposal preparation and evaluation periods may result in disqualification.

a. Exceptions: Contact and discussion is authorized and encouraged
under the following conditions:

i.  Formal written letter or fax directed or delivered to the Project
Contact Person identified in Section [—1.E of this RFP and in
accordance with the requirements of the Question and Answer
Periods above (Section III-2.E.1)

ii. State scheduled briefings, conferences or training sessions that are
open to all Proposers.

iii. Formal interviews and presentations that are a scheduled part of the
selection process.

iv. Proposer requested debriefings of unsuccessful proposals, after the
release of selection results.

v. During any part of the Pre-Award Conference process.

3) State’s communications with Proposers:

a. Addenda: State may issue addenda to the RFP to reply to Requests for
Information (RFI), questions, issues, errata, or comments that arise from
the communications authorized above. Addenda may also be issued to
modify the RFP documents when needed by the State.

i.  Only registered RFP holders will receive notification of addenda.
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b. Delivery: State’s communications will be sent via fax or mail directly
to all parties registered with the Project Contact Person identified in
Section [—1.E of this RFP.

c¢. RFI deadline: Requests for Information (RFI) or questions received
less than ten days prior to the date for receipt of proposals for Phase I
RFQ and less than 30 days prior to the date for proposals for Phase 11 will
not be answered.

d. Legal effect: Only questions answered by formal written addenda to
the RFP will be binding; oral and other interpretations or clarifications
will be without legal effect.

i.  Briefings: Representatives of the State will be present to discuss the
project at scheduled briefings.
e Oral statements made by the State’s team or consultants at
briefings may not be relied upon and will not be binding or legally
effective.

e The State may choose to issue a written addendum documenting
the oral responses to questions or issues arising at the briefing; this
addendum is legally binding.
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3. Addenda:

No addenda have been issued
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Intentionally Blank
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Section IV

Evaluation Criteria
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Section IV—Evaluation Criteria

1. General:

A. Scoring weighting criteria and methods:

1) Basis of Selection: The successful proposal (both Phase I RFQ and Phase
IT RFP) will be the one that provides the best value to the State based on a
total score reviewed by the Executive Jury using weighted criteria in addition
to any exceptional qualifications.

2) Blind Scoring: Initial evaluations will be completed by the Technical
Evaluation Panel and will use “blind” scoring methods; i.e. the evaluators
will not know which Design-Build Team they are scoring.

B. Release of scores: Release of scores and debriefing will not occur until after
the selection and notification of those Design-Build Teams selected to continue
on with each phase of the selection process.

1) By request: Release of scores and debriefing for individual Proposers will
be provided upon request from that Proposer.

2) No public release: State will not publicly release scoring or comments
about unsuccessful Proposers unless required by a specific request as
required by public information legislation.
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2. Phase I RFQ Evaluation Criteria:

The Executive Jury will use the following criteria matrix for selecting those Design-
Build Teams that will continue on to the Phase II RFP process.

PHASE I RFP PROCESS EVALUATION SHEET

Compliance with See Section III - Proposal Requirements Pass/Fail

Submittal

requirements

Cover Letter Describe Team According to Section III - Pass/Fail
Proposal Requirements

Payment and Provide letter from Proposer's surety or its Pass/Fail

Performance Bond agent.

Insurability Provide letter from Proposer's surety or its Pass/Fail
agent.

Reference List List of references to whom surveys were sent Pass/Fail

_ Summarization of past performance

Total number of projects 25

Total cost of comparable projects 25

Structure of plan (organized, concise, easy to 25
identify risks and solutions)

Identification of problematic areas specific/unique 100
to this project (In terms of cost, schedule, and

quality)

Plan to minimize risk (Solutions) 100
Increase of value (Cost reduction or added quality) 75
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Management approach to project and Team 80
organizational structure

Key management personnel interviews 80
Internal communication and team work 80
Customer communication 80
Innovative ideas 40
Design Capabilities 40
Subtotal 400
Total possible points 1000
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Phase II RFP Evaluation Criteria:

The Executive Jury will use the following criteria matrix for selecting the winning
Design-Build Team that will continue on to the Pre-Award Phase of the RFP process.

PHASE II RFP PROCESS EVALUATION SHEET

Compliance with See Section III - Proposal Requirements Pass/Fail

Submittal

requirements

Cover Letter Describe Team According to Section III - Proposal Pass/Fail
Requirements

Joint Venture letter | Only required if form of relationship is a Joint Pass/Fail

or LLC Guaranty Venture or LLC

Compliance with See Section IV - Proposal requirements Pass/Fail

Submittal

requirements

Security (Bid Bond) | Submit Proposal Security (Bid Bond) Pass/Fail

Contract Amount Does contract amount exceed MADCC Pass/Fail

Accessibility Are vehicles, pedestrians and other alternative 100
choices accommodated? Is access to public transit
and pedestrian friendly amenities available?

Parking How well are parking needs accommodated? 100

Layout Are the buildings, parking, and storage area layout 100
efficient and operational?

State Design To what degree does the proposal comply with the 100

Guidelines guidelines and specifications?

LEEDS Status Does the building meet LEED Silver criteria? 40

Agency Program To what degree does the proposed building meet the 200
intended agency program?

Appearance What is the proposed building image in relation ship 20
to the property?
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Quality How will Design Builder meet or exceed Quality 30

Management Plan Management Plan Guidelines?

Management/ How will communication be conducted internally and 30

Communication to customers?

Plan

Closeout Plan How will Design Builder meet or exceed Project 10
Closeout Guidelines

Safety Plan How will worker safety be assured? 15

Risk Analysis Identified new risks and solutions. 25

Detailed cost Budget break out according to and project schedule 30

proposal and with milestones and critical path identified.

Schedule

Quality and completeness of design solution 35
How solution addresses State's program needs? 60
Management approach to project 20
Design-Build Team coordination with State 30
Risk mitigation 20
Budget and schedule 35

‘ Total possible points ‘ 1000 \

DRB Three Party Agreement



Section V—Space Needs Program
1. Executive Summary
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1. Executive Summary

A. Scope of Work

The new WSDOT Olympic Region Complex will consolidate the Region
resources and workgroups in a single location on Marvin Road and 32™ Avenue,
north of Hawks Prairie in northeastern Thurston County. The complex will be
located on approximately 38 acres that are zoned Light Industrial. Design will
start in June 2006 with occupancy scheduled for November 2008.

This Space Needs Program includes programming requirements for:

(1) The 94,000 square foot Administrative Office Building.

(2) The 72,000 square foot Maintenance Shops Facility.

(3) The 6,000 square foot covered parking and storage.

(4) Site development, including parking and vehicle circulation.
(5) A fueling island.

(6) A radio communications tower.

1) Administrative Office Building: Building will house Olympic Region
staff.

a. Program: Space Needs Requirements are identified in this section of the
RFP. A detailed report from programming efforts by MSGS Architects is
included as an attachment. While the program was completed in
November 2005 by MSGS Architects and is available as attachment 2A,
Section VII; the data in this RFP are more current and should be used if
there is a conflict with the original MSGS program.

2) Maintenance Shops Facility: Facility will house the Equipment Shop,
Stores, Parts, Radio, Carpenter shop, Striping, and Signals.

a. Program: Maintenance shops needs are included in this section. A
detailed report from Maintenance Design Group, completed in December
2005, is included as attachment 2B, Section VII. The data in this RFP are
more current than the program report and should be used if there is a
conflict with the original MDG program.

3) Site Development: Site development needs focus on environmental
responsibility while providing for employee and visitor parking,
accommodating state owned cars, service and maintenance vehicles; and
providing covered protection for large specialty maintenance vehicles.

a. Program: Site development needs are outlined in this Section. In
addition, refer to the Site development section of the Design Guidelines,
Section VI; and to the programs associated with the Administrative
Office Building and the Maintenance Shops Facility (above).
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4) Fueling Island: The fueling island will be a standalone facility available
24 hours a day to the state highway patrol as well as to the Olympic Region
Headquarters personnel.

5) Radio Tower: The radio tower and its support building will be a
standalone facility, but will support the functions in the administrative office
building.

a. Program: Radio Tower layout and specifications are available in
attachments (Section VII--3.B).

B. Purpose and Goals of Program

1) Purpose:

The purpose of the new Olympic Region Headquarters Complex is to
consolidate region resources and workgroups in a single location where
substantial improvements in efficiency, technology and working environments
will result in reduced operating costs plus improved communications,
production and employee satisfaction.

2) Goals:
e First Priority:

Program Requirements
o Provide a complete Complex that meets all of the State’s
requirements as defined in the Space Needs Program (Section V).

Employee Productivity:
o Optimize alignment / functionality between the region’s basic
functions.

o Maximize flexibility to accommodate future needs and
organizational changes.

Employee Satisfaction

o Provide a Complex with attractive, interesting and functional
working environments for employees.

o Provide easy and effective accessibility throughout the facility.

e Second Priority:

Total Cost of Ownership

o Provide an easy to maintain, long lasting facility

o Reduce operating costs.

o Balance initial costs with life cycle costs, emphasizing functional
efficiency, area, materials, and building systems.

o Apply state-of-the-art technology, equipment and space utilization
to optimize efficiencies.
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o Provide flexibility to adjust to future energy related changes and
their impacts.

Enhancements

o Provide project enhancements that exceed the State’s requirements
in the Space Needs Program (Section V—3.C.3).

e Third Priority:

Sustainability

o Receive LEED Silver Certification.

o Include access to the facility for multiple transportation modes.

Human Factors

o Improve communication.

o Provide a safe and secure facility for staff and visitors

o Maximize the use of shared meeting rooms, vehicles, and common
areas.

e Fourth Priority:

Image / Character

o Create an image that symbolizes the most positive aspects of
WSDOT reflecting the functions and purposes of the facility.

o Become an integral part of the community, fitting appropriately
within the context of adjacent sites.
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C. Organizational Structure:

1) Organization Chart: The Olympic Region Organization is shown on the following chart:

OLYMPIC REGION ORGANIZATION

WASHINGTON STATE DEPARTMENT OF TRANSPORTATION

OLYMPIC REGION ASSISTANT DIRECTOR
ADMINISTRATOR (NOT YET INPLACE)

Public Information ffirmative Action Executive Assistant
Officer Officer |
. o 1 Asst Region Asst Region Asst Region
ransporation Planning §f f.ocal l\}/; rograms, Administrator for Administrator for Administrator for Program Manager Administrative Officer
Engineer Mgr. g Project Development Construction Maint & Operations

Assistant Construction
Engineer

Maintenance Manager

Assistant Program
Manager

Real Estate Proj Development JProj Development
Service Manager Engineer Engineer

I Assistant Construction
Engineer

Traffic Engineer

Facility & Maintenance
Budget Manager

I Operations Engineer

b1 1 1

2) Project Organization: The Project Team’s organizational chart is shown in Section I1--5
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D. Space Needs:

1) Space Needs References: Project space needs requirements can be found in
the following locations in the RFP:
a. Administrative Office Building:
i. Summary of space needs: Section V—2.C.1
ii. Detailed space needs requirements: Section V—2.C.2
111. MSGS Program: Attachment Section VII—2.A
b. Maintenance Shops Facility (Including Parking and Storage):
i. Summary of space needs: Section V—3.C.1
ii. Detailed space needs requirements: Section V—3.C.2
iii. MDG Program: Attachment Section VII—2.B

E. Conceptual Site Layout:

In the fall of 2005, the consultant MDG (Maintenance Design Group) completed a
programming effort that culminated in a Design Charrette. During the Charrette,
a number of potential site development solutions were explored with the State’s
maintenance shops facility staff. Detailed information from this programming
effort is included in attachment Section VII—2.B.

Shown below is the final conceptual site layout that was developed during the
MDG Design Charrette. As such, it represents one option of an acceptable site
layout. Five other options were explored during the Charrette and are available
for review in the MDG Program report attached in Section VII—2.B.  This layout
is included for information only and should not constrain the Proposer to any
specific design. It is only provided here to illustrate the potential relationships
between activities on the site. During the selection process, credit will be given to
innovative and efficient solutions to the State’s needs. The State expects to
receive proposals that exceed the quality and efficiency of the concept included
below.
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Intentionally Blank
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2. Administrative Office Building Program
A. General:

1) Programming Report: Some information about the Administrative
Office Building program requirements can be found in the program
attachment: Section VII—2.A.

a. The program was completed in the Fall of 2005.
b. Note: The data in this RFP are more current than the original MSGS
Program report; in case of conflict, use the data in the RFP.

B. Functional and Operational Characteristics:
1) Olympic Region Administration:

a. Function: The Olympic Region Administration is responsible for the
functions and activities associated with the management and support of
program delivery. Spaces will be used for general office activities.

iv. Shared spaces:

e Conference rooms
e Break room
e Archive files storage

b. Staffing: Total number of staff: 13

1. Administration: 3 staff

ii. Project development: 3 staff

ii1. Public Information office: 6 staff

iv. Affirmative Action officer: 1 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

1. Division spaces need to be accessible to all managers in the Olympic
Region organization.

il. Regional Administrator, Assistant Director and the Confidential
Secretary need to be adjacent a medium sized conference room.

i1ii. Region Administrator, Assistant Director and the Confidential Secretary
need to be near the Project Development officers.

iv. Region Administrator, Assistant Director and the Confidential Secretary
need to be near the Communications office.

v. The Affirmative Action officer needs to be in a secluded, private area,
not necessarily on the first floor, away from the remainder of this
division.

vi. The Project Development Office should be located close to Olympic
Region Operations Division 5.

d. Key Planning Issues: The following issues should be considered in
planning and design:

i. All private offices need to be sound insulated. Many negotiation type
meetings occur in these offices that require sound insulation in privacy.
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ii. Olympic Region Administration offices should be on the first floor
close to the main entrance of the building.

2) Transportation Planning Office:

a. Function: The transportation planning office is responsible for providing
management and administrative support to three functional teams:
development services, systems analysts/corridor planning, and regional
planning and coordination. Spaces will be used for general office
activities.

1. Shared spaces:
e Conference rooms
e Break room
e (Copier room

b. Staffing: Total number of staff: 23
i.  Administration: 3 staff
il. Systems analyst: 7 staff
iii. Development services: 6 staff
iv. Regional coordination: 5 staff
v. Growth: 2 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

1. Needs close proximity to a medium conference room.
ii. Transportation Planning offices can be on any floor. This Division
has no specific relationships with any other divisions.

d. Key Planning Issues: The following issues should be considered in
planning and design:

1. The secretary senior will be the receptionist for this office.

3) Local Programs:

a. Function: The Local Programs office is responsible for assisting local
agencies in delivery of transportation projects. This office also oversees
all transportation funding for Federal programs and some state programs.
Spaces will be used for general office activities.

1. Shared spaces:
e Conference room
¢ Break room
¢ Copier room

b. Staffing: Total number of staff: 7

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

i. No specific relationships required.

d. Key Planning Issues: The following issues should be considered in
planning and design:

i. Offices can be on any floor. This Division has no specific
relationships with any other divisions.
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ii. Local Programs staff works with Real Estate Services, Project
Development, Construction, and Operations.

4) Project Development Office:

a. Function: The Project Development Office consists of six separate
offices; the Utilities Office, Plans Office, Right of Way Plans,
Environmental, Managing project delivery, and Information Technology.
Spaces will be used for general office activities but this division also has
needs for several specialized spaces as shown the in the Detailed Space
Needs, Section V—2.C.2, below.
i. Shared spaces:
e Archive storage room
e (Conference rooms —large, medium, and small
e Office supply/ copy room
e Break room
b. Staffing: Total number of staff: 87
1. Utilities office: 6 staff to
ii. Information Technology: 18 staff
iii. R/W plans office: 7 staff
iv. Plans office: 15 staff (Design Team is part of Plans Office — there
are three Separate Teams, - The Design Team, and two other separate
teams)

v. Environmental office: 30 staff (Environmental Office consists of
Hydraulics unit, Biology unit, Documentation and permitting unit)

vi. Managing project delivery: 3 staff

vii. Growth: 8 staff (Of which 1 will go to Utilities, 2 will go to
Information Technology, 1 for Right of Way Plans, 1 for Plans and 3
for Environmental)

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

1. The Utilities office should be located near a medium conference
room.

i1. The IT Office should be adjacent to the Communications/MDF
Room, the Box Down Area and the Loading Dock. Alternatively, if
the IT Office is located on an upper floor, it should be near the service
elevator.

i1ii. The IT Office needs to be a secure area, separate from the other
offices in Project Development.

iv. Locate the Computer Set Up & Storage Room adjacent to IT offices.
If IT offices are on the upper floors, locate the setup room adjacent to
the Box Down area.

v. The R/W Plans Office should be adjacent to the Plans Office.

vi. The Plans Office should be near small and med conference rooms.

vii. The Plans Office makes frequent use of files and should be adjacent

to Files.
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viii. The Environmental Office can be located on any floor and does not

need proximity to any other group.

ix. The Environmental Office should be near a medium conf room.

x. Managing Project Delivery needs access to the Training Room or to
one of the large conference rooms for training.

xi. Most training that is performed by the Project Development Trainer,
Maintenance Trainer and Construction Trainer is classroom training
not in front of a computer. These three trainers should be close to one
large conference room.

5) Olympic Region Operations:

a. Function: Olympic Region Operations consists of the Maintenance and
Construction Administration offices. They are responsible for the
administration of project contracts through the project offices, the
Administration of the Roadway Maintenance Program, Traffic
Operations, Facilities and Bridge. Spaces will be used for general office
activities, but private offices need to be well insulated for sound
transmission.

i. Shared spaces:

e Reception

e Conference room

e Office supply/ copy room
e Break room

b. Staffing: Total number of staff: 24
i.  Construction operations: 8 staff
ii. Maintenance operations: 14 staff
iii. Growth: 2 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

i. Construction Operations and Maintenance Operations should be
adjacent; the two administrative support staff support both of these
offices.

i1. The Landscape Office (Landscape Architecture and the TPS’s) should
be integrated with remainder of Maintenance Operations.

i1i. Landscape Architecture and TPS should be close to a small
conference room.

iv. Maintenance Operations and Construction Operations have a strong
working relationship to between them and need to be adjacent.

v. Olympic Region Operations needs to be near a large conference room
and have easy access to archive records storage.

vi. Traffic does not need to be close to Operations.

d. Key Planning Issues: The following issues should be considered in
planning and design:
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i. There is no preference where Operations is located; except it should
not be adjacent to the Construction Project Engineer offices and
traffic operations.

6) Program Management:

a. Function: Program Management is responsible for managing highway
construction, and preservation and improvement of funding for highway
construction. Spaces will be used for general office activities.

i. Shared spaces:
e Reception
e Conference room
e Office supply/ copy room
e Break room

b. Staffing: Total number of staff: 14 staff
1.  Program manager: 1 staff
ii.  Office support and project reporting: 7 staff
iii. Strategic programming: 5 staff
iv. Growth: 1 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

1. Locate near Olympic Region Administration as first priority.
ii. Location near Olympic Region Operations and Transportation
Planning is preferable but not required.

d. Key Planning Issues: The following issues should be considered in
planning and design:

i. Program Management should be located on the first floor adjacent to
or close by the Olympic Region Administration Office.

7) Administration, Accounting and Safety Offices:

a. Function: Personnel, Accounting and Safety Offices are responsible for
providing internal services such as personnel, health and safety, financial
services, and recruitment/civil service testing. Spaces will be used for
general office activities, but must be secured.

i. Shared spaces:
e Reception
e Office supply/ copy room
e Break room

b. Staffing: Total number of staff: 19 staff
1. Personnel: 7 staff
ii. Financial services: 7 staff
iii. Safety office: 3 staff
iv. Growth: 2 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:
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i. None specific, but prefer central location to provide access to all
divisions.
ii. Locate near a medium conference room.
d. Key Planning Issues: The following issues should be considered in
planning and design:
1. These offices can be located anywhere in the building.
ii. This division should be located within one secured office area with
special emphasis upon security of file storage areas.
iii. Two separate types of storage are needed:
e Personnel Files, Accounting Files, Safety, and Health files need
to be secured.
e Storage for Equipment and other items that are not files should be
in a separate room. This storage room should include a sink and
a counter to maintain, clean or repair CPR dummies.

8) Real Estate Services Office:

a. Function: The Real Estate Services Office is responsible for purchasing
real estate under eminent domain. The Office protects property States’
interests pursuant to Federal and state laws. The Office appraises,
purchases, and manages properties: and relocates persons or businesses
for highway projects. Spaces will be used for general office activities.

1. Shared spaces:

e Conference room
e Break room

b. Staffing: Total number of staff: 25 staff
i.  Administration: 4 staff
il. Appraisal team: 7 staff
iii. Negotiations team: 6 staff
iv. Property management team: 5 staff
v. Local agency coordinator: 1 staff
vi. Growth: 2 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

i. The Real Estate Services Office should have reasonable access to
Project Development, Program Management, Transportation
Planning, Accounting and Personnel.

ii. Locate near small and medium conference rooms.

d. Key Planning Issues: The following issues should be considered in
planning and design:

i. This office works with a variety of different office, but can be located
anywhere in the building.

9) Design Offices A and B:

a. Function: The Design Offices are responsible for design administration.
Spaces will be used for general office activities but will require special
considerations for engineering design services.
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i. Shared spaces:
e Conference rooms
e Break room
e Plotter/copy rooms shared between design teams
b. Staffing: Total number of staff: 36 Office A and 37 Office B
i.  Office A admin: 4 staff
ii. Office A team 1: 8 staff
1. Office A team 2: 7 staff
iv. Office A team 3: 6 staff
v. Office A team 4: 4 staff
vi. Office A survey crew: 3 staff
vii. Office A growth: 3 staff
viii. Office A resource: 1 staff
ix. Office B admin: 4 staff
x. Office B team 1: 11 staff
xi. Office B team 2: 6 staff
xii. Office B team 3: 9 staff
xiii. Office B survey crew: 4 staff
xiv. Office B growth: 3 staff
c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:
i. Design Office A and Design Office B should be adjacent.
ii. Locate both Design Offices adjacent to a large, divisible conference
room.
ii1. Design offices need to be close to copy/work room and have access to
as many plotters as possible.
d. Key Planning Issues: The following issues should be considered in
planning and design:
1. The Design Offices should be located on the first or second floor.

10) Construction Offices A and B:

a. Function: The Construction Offices are responsible for construction
administration. Spaces will be used for general office activities.
i. Shared spaces:
e Conference rooms
e Break room
e Nuclear gauge storage rooms and survey equipment storage can be
shared between construction teams.
b. Staffing: Total number of staff: 33 Office A and 32 Office B
i.  Office A admin: 4 staff
ii.  Office A team 1: 6 staff
iii. Office A team 2: 6 staff
iv. Office A team 3: 8 staff
v. Office A team 4: 6 staff
vi. Office A growth: 3 staff
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vii. Office B admin: 3 staff
viii. Office B design team: 9 staff
ix. Office B materials documentation: 4 staff
x. Office B ore CN team: 10 staff
xi. Office B survey crew: 3 staff
xii. Office B growth: 3 staff
c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:
i. Construction Office A and Construction Office B should share file
space. This space needs to be distinct.
ii. Should have 24 hour access via rear/secondary entry to lockers and
offices.
d. Key Planning Issues: The following issues should be considered in
planning and design:
i. The Construction Offices must be located on the first floor near the
rear building entry and adjacent to Locker Rooms.
ii. The Construction Offices should be located near General Building
Storage.
e Storage for both the Construction and the Design PE offices
needs to have access other than from the main entrance.

11) Traffic:

a. Function: Traffic is responsible for traffic design, traffic maintenance,
and handling calls from the public about safety concerns at intersections.
Spaces will be used for general office activities, but private offices need
to be well insulated for sound transmission.

1. Shared spaces:
e Conference room
e Break room
e File storage room.

b. Staffing: Total number of staff: 60 staff
i.  Traffic engineering branch: 4 staff
ii. Traffic design branch: 29 staff
iii. Traffic operations branch: 22 staff
iv. Traffic growth: 5 staff

c. Affinities: The following functional relationships should be provided in
the planning of the floor plans:

i. Locate the traffic operations office adjacent to the traffic design
office.
ii. Locate near a large conference room.

d. Key Planning Issues: The following issues should be considered in
planning and design:

1. Traffic can be located anywhere within the building.

12) Core and Support Areas:
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a.

b.

Storage Spaces: Many offices/functions rely heavily on their storage
spaces. Refer to the Relationship Diagrams below (Section V—2.D.1)
Conference Rooms: Locate to optimize the access specified in this
Section (Section V—2.B) and the Relationships (Section V—2.D).
Libraries: One central library per floor; 200 square feet per library.
Copy/Work/Plotter Rooms: Need 2 copy/work/plotter rooms per floor;
in addition to the requirements for the Printing Services Room (See
Section V—2.E.15).

Break Rooms: Two per floor located strategically amongst the office
spaces.
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C. Space Needs:

1) Summary of Needs:

On the following page is a summary of the Administrative Office Building’s

Space Needs developed by the consultant MSGS. More detailed information

is available in the full MSGS Report found in attachment Section VII—2.A.

a. Note: The data in this RFP are more current than the original MSGS
Program report; in case of conflict, use the data in the RFP.
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OLYMPIC REGION HEADQUARTERS
PRELIMINARY ADMINISTRATIVE OFFICE PROGRAM

QUAN. occ. TOTAL
SPACE OF EMP. _ (CODE) NET SPACE
BUILDING SUMMARY
1  Administration Sub-Total 13 37 2,206
2 Transportation Planning Office Sub-Total 23 25 2,482
3 Trans Aid Office Sub-Total 7 8 768
4  Project Development Office Sub-Total 87 106 10,430
5 Olympic Region Operations Sub-Total 24 32 3,148
6 Program Management Sub-Total 14 17 1,640
7  Administration Office Sub-Total 19 21 2,056
8 Real Estate Services Office Sub Total 25 26 2,528
9 Design Offices A & B Sub-Total 72 73 7.240
10 Construction Offices A & B Sub-Total 67 69 6,920
11 Traffic Sub-Total 57 58 5,748
12 Conference Sub-Total 0 216 7.440
13 Copy/Plotter/Work Room Sub-Total 0 26 3,210
14 File/Storage Sub-Total 0 9 2,632
15 Building Support Sub-Total 3 81 4,212

Includes Growth of 33
OFFICE BUILDING NET TOTALS 411 801 Workstations 62,660

Grossing Factor for 66.7% efficiency: x0.5 31,330

Toilet Rooms, Janitorial, Circulation, Stairs, Elevators, Electrical and Mechanical
Spaces, All Interior & Exterior Walls

OFFICE BUILDING GROSS TOTAL SQUARE FEET 93.990
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2) Detailed Space Requirements:

On the following pages is an extract from the Administrative Office Building Space Needs
developed by the consultant MSGS. The extract shows the Detailed Space Needs for each of
the office groups summarized above. The entire MSGS Report is included as an attachment
Section VII—2.A. Note: The data in this RFP are more current than the original MSGS

Program report; in case of conflict, use the data in the RFP.
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

1 OLYMPIC REGION ADMINISTRATION
1A Regional Administrator's Office
1.01  Olympic Region Admin R Hain 1 1 3.3 100 PO5 330 330
1.02  Asst Director Vacant 1 1 2.1 100 PO4 210 210
1.03  Confidential Sec M Blake 1 1 1 100 OO3A 96 96
1B Project Development
1.05  Asst RA for Proj Development P Bakotich 1 1 2.1 100 PO4 210 210
1.06  Project Dev Engineer M Frucci 1 1 1.9 100 PO3 192 192
1.07  Project Dev Engineer R Landon 1 1 1.9 100 PO3 192 192
1C Public Information Office
1.10  Public Info Manager L Brown 1 1 1.5 100 PO2 150 150
1.11  Public Info Officer D Schow 1 1 0.8 100 002C 80 80
1.12  Public Info Officer A Finman 1 1 0.8 100 002C 80 80
1.13  Public Info Officer N Dawson 1 1 0.8 100 002C 80 80
1.14  Resource PC Temps 2 2 1 100 001 48 926
1D OEO Office
1.20  Affirmitive Action Officer J River 1 1 1.2 100 PO1 120 120
1E Support Areas
1.21  Reception/Waiting Area 1 1 100 100 100
1.22  Medium Conf Room 1 18 15 270 270

Administration Sub-Total 13 37 2,206

Division 1 Adjacency Notes

Division 1 fo be on first floor.

1.01 through 1.03 to be adjacent to confrm 1.22.

1.01 through 1.03 to be in close proximity to Division 6 Program Management.

1.01 through 1.03 to be in close proximity to 1.10 through 1.14.

1.20 to be in secluded, private area of first floor away from remainder of Division 1.
1.05 to 1.07 to to be in close proximity to division 5, Olympic Region Operations.
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

2 TRANSPORTATION PLANNING OFFICE
2A Transportation Planning Manager
2.01  Transp Planning Mgr B Jones 1 1 1.9 100 PO3 192 192
2.02 Secretary Sr D Maker 1 1 0.8 100 O02A 80 80
2.03  Asst Planning Mgr V Steigner 1 1 1.5 100 PO2 150 150
2B Systems Analysis
2.04  System Planning Engr J Donahue 1 1 1.2 100 POI1 120 120
2.05 Planning Spclst S Kashani 1 1 0.8 100 002 80 80
2.06 Planning Spclst M Marrah 1 1 0.8 100 002 80 80
2.07  Planning Team Leader L Hakes 1 1 1 100 003D 96 96
2.08 Planning Tech Y Liufau 1 1 0.8 100 002 80 80
2.09  Planning Spclst Vacant 1 1 0.8 100 002 80 80
2.10  Systems Analysis Team Lead F Sutmiller 1 1 1 100 003D 96 96
2C Development Services
2.11  Dev Services Engineer D Severson 1 1 1.2 100 POI1 120 120
2.12  Dev Services Sr Reviewer Alana 1 1 1 100 003D 96 926
2.13  Dev Services Sr Reviewer D Carruth 1 1 1 100 003D 96 926
2.14  Dev Services Sr Reviewer Leroy 1 1 1 100 003D 96 96
2.15 Dev Services Review Vacant 1 1 0.8 100 002 80 80
2.16  Planning Tech T Johnson 1 1 0.8 100 002 80 80
2D Regional Coordination
2.17  Region Planning & Coor Mgr G Kovich 1 1 1.2 100 PO1 120 120
2.18  RHTPO Coordinator P Babineau 1 1 1 100 003D 96 96
2.19  Regional Planning PIO Coor D Clemen 1 1 1 100 003D 96 96
2.20 TDM Coordinator T Nederow 1 1 1 100 003D 96 926
2.21  Transportation Planner Vacant 1 1 0.8 100 002 80 80
2E Support Areas
2.22  Growth Work Stations 2 2 1.9 100 003D 926 192
2.23  Small Conference room 1 1.8 100 180 180

Transportation Planning Office Sub-Total 23 25 2482

Division 2 Adjacency Notes

Division 2 has no specifc relationship with other divisions.
Division 2 to have proximity fo a medium conf rm, 12.04.
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. oOcCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

3 LOCAL PROGRAMS
3A Office Areas
3.01  Local Programs Engr N Campbell 1 1 1.9 100 PO3 192 192
3.02  Asst Local Programs Engr B Moorehead 1 1 1.2 100 POI1 120 120
3.03  Asst Local Programs Engr R Egolf 1 1 1.2 100 PO1 120 120
3.04 Contract Admin/Agreements K Kalish 1 1 1 100 003C 96 96
3.05 Local Programs Area Engr M Brooks 1 1 0.8 100 002 80 80
3.06 Local Programs Area Engr B Samblis 1 1 0.8 100 002 80 80
3.07  Growth Work Station 1 1 0.8 100 002 80 80

Local Programs Sub-Total 7 8 768

Division 3 Adjacency Notes

Division 3 has no specifc relationship with other divisions.
Files for this office need to be adjacent to cubicles, or inside them
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2. Administrative Office Program
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM

QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL

SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

4 PROJECT DEVELOPMENT OFFICE
4A Utilities Office
4,01  Utilities Engineer K McKeon 1 1 1.5 100 PO2 150 150
4.02  Project Support Engineer G Immel 1 1 1 100 OO03B 96 926
4.03 Area Utilities Engineer J Narramore 1 1 0.8 100 002C 80 80
4,04  Utilities Technician G Tittemore 1 1 0.8 100 0O02C 80 80
4.05 Project Support Engineer P Lorenzo 1 1 1 100 OO03B 96 926
4.06 Area Utilities Engineer W Wonch 1 1 0.8 100 002 80 80
4B Information Technology
410 1T Mgr J Hamre 1 1 1.5 100 PO2 150 150
411  AsstIT Mgr A Howard 1 1 1.2 100 004 120 120
4.12  Help Desk Support Spclst L Meeks 1 1 0.8 100 OO02A 80 80
4.13  Workstation Support Superv T Westfall 1 1 1 100 003D 926 96
4.14  Workstation Support Spclst vacant 1 1 1 100 003D 96 96
4.15  Workstation Support Spclst J Gregoire 1 1 1 100 003D 96 96
4.16  Workstation Support Spclst R Woodruff 1 1 1 100 003D 926 96
4.17  Workstation Support Superv P Dobsin 1 1 1.2 100 004 120 120
4.18  Application Software Coor S Kendrick 1 1 0.8 100 002C 80 80
4.19  Deployment Tech vacant 1 1 1 100 003D 96 96
420 Deployment Tech vacant 1 1 1 100 003D 96 96
421 Deployment Tech (Contractor) Z Wilhoite 1 1 1 100 003D 96 96
4.22  Network Services Mgr J Hewitt 1 1 1.2 100 004 120 120
423 CAETeam Leader J Graham 1 1 1 100 003D 96 96
4.24  CAE Support Engineer C LaPointe 1 1 0.8 100 002C 80 80
425 CAE Support Engineer C Stoval 1 1 0.8 100 o02C 80 80
426 Help Desk 1 1.5 100 150 150
4.27  Delivery/Box Down Area 1 2 100 200 200
428 Computer Set Up & Storage 1 4 100 396 396
4.29  Communications/MDF Room 1 3 100 306 306
4Cc R/W Plans Office
435 R/W Engineer S Wasmundt 1 1 1 100 OO03B 96 96
436 R/W Plans Engineer vacant 1 1 1 100 OO03B 96 96
4.37 CAD Engineer S Bryant 1 1 1 100 OO3B 96 96
4.38 R/W Plans Supervisor M Sweeney 1 1 1 100 0038 96 926
439 R/W CAD Mgr S Palmen 1 1 1.2 100 PO1 120 120
4.40 Plans Tech M McCabe 1 1 in Printing Svc Rm 13.06
4.41 R/W Plans Tech D Jorgensen 1 1 1 100 OO3B 96 96
4.42  Microfiche station 1 0.8 100 002C 80 80
443 GPSPC vacant 1 1 0.5 100 48 48
4.44  GPS Crew vacant 1 1 0.5 100 48 48
4D Plans Office
4.45  Plans Mgr M Britton 1 1 1.9 100 PO3 192 192
4.46  Asst Plans Mgr B Dias 1 1 1.2 100 POI1 120 120
4.47  Secretary Senior vacant 1 1 0.8 100 OO02A 80 80
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM

QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL

SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

4 PROJECT DEVELOPMENT OFFICE (Continued)
4D1  Team #1
4.48  Design Support Engr S Vestal 1 1 0.8 100 0028 80 80
4.49  Design Support Engr K Kreger 1 1 0.8 100 0028 80 80
4.50 Design Support Engr R Houx 1 1 1 100 O02B 926 80
4.51  Design Support Engr vacant 1 1 0.8 100 002C 80 80
4.52  Design Support Tech vacant 1 1 0.8 100 002C 80 80
4D2 Design Team
4.53 CAD Operator J Curry 1 1 0.8 100 0028 80 80
4.54  Design Team Leader S Thomson 1 1 1 100 0038 96 96
4.55 Designer C Minten 1 1 0.8 100 0028 80 80
4D3 Team #3
4.56 Roadside Safety Engr R Baugh 1 1 1 100 0038 96 96
4.57  Design Team Leader/Cons K Johnson 1 1 1 100 OO03B 96 926
4.58 Technician J Tumer 1 1 0.8 100 002C 80 80
4.59  Designer vacant 1 1 0.8 100 002C 80 80
4.60 Reception/Waiting 1 1.5 100 150 150
4E Environmental Office
4.65  Asst Environmental Mgr L Moody 1 1 1.2 100 POI1 120 120
4.66  Environmental Mgr T Whitney 1 1 1.9 100 PO3 192 192
4.67  Office Secretary T Landon 1 1 0.8 100 O02A 80 80
4.68 Temp Office Asst TKelly 1 1 0.8 100 OO02A 80 80
4.69 EnvTech P Ambrosino 1 1 0.8 100 OO02B 80 80
4E1 Hydraulics Unit
4.70  Asst Hydraulics Engr D Dizon 1 1 0.8 100 002C 80 80
4.71  Asst Hydraulics Engr M Olmstead 1 1 0.8 100 002C 80 80
4.72  Hydraulics Engr Design S Thompson 1 1 1 100 0038 96 96
4.73  Hydraulics Engr Operations B Lindgren 1 1 1 100 OO03B 96 926
4.74  Asst Hydraulics Engr J Williams 1 1 0.8 100 002C 80 80
4E2 Biology Program Unit
4.75 Biology Program Mgr C Ward 1 1 1.2 100 004 120 120
4.76  Env Biologist J Beall 1 1 1 100 0038 96 926
4.77  Env Biologist T Chestnut 1 1 1 100 OO03B 96 96
4.78  Fisheries Biologist E Gower 1 1 1 100 OO03B 96 926
4.79 Restoration Crew S Boutilier 1 1 0.8 100 002C 80 80
4.80 Restoration Crew Coor T Dukes 1 1 0.8 100 002C 80 80
481 RMEC K Schiatter 1 1 1 100 0038 96 926
4.82 Restoration Crew J Harris 1 1 0.8 100 002C 80 80
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

4 PROJECT DEVELOPMENT OFFICE (Continued)
4E3 Documentation & Permitting
482 Env Doc Program Mgr K Mueller 1 1 1.2 100 004 120 120
483 EnvEngr D Zahn 1 1 0.8 100 OO02B 80 80
484 EnvEngr T Barfon 1 1 0.8 100 O02B 80 80
485 Env Planner R Neff 1 1 0.8 100 0028 80 80
486 SR 167 Env Planner C Stonick 1 1 0.8 100 O02B 80 80
487 SR 167 EIS Mgr M Elling 1 1 1.2 100 004 120 120
488  SrEnv Engr H Bhalla 1 1 1.2 100 004 120 120
4.89  SrEnv Engr S Kelsey 1 1 1.2 100 004 120 120
490 EnvEngr C McNamara 1 1 0.8 100 O02B 80 80
491  EnvEngr D Evans 1 1 0.8 100 0028 80 80
492  Staff Engr D Ireland 1 1 0.8 100 O02B 80 80
493 Resource PC Temp 1 1 0.8 100 O02B 80 80
4F Managing Project Delivery
495 MPD Mgr B Elliot 1 1 1.2 100 PO1 120 120
4.96  Project Development Trainer D Philpott 1 1 1.2 100 004 120 120
497  PS8/PDIS A Sprouffske 1 1 1 100 003D 96 96
4G Support Areas
498  Growth Work Stations 8 8 7.7 100 OO03B 96 768
4.99  Reception/Waiting 2 2 100 100 200
4.100 Open Conference Areas 4 7.2 100 180 720

Project Development Office Sub-Total 87 106 10430

Division 4 Adjacency Notes

Division 4A Utilities Office (4.01 - 4.06) to be in close proximity to a med confrm (12.04).

Division 4B IT Office (4.10 - 4.29) to be adjacent to Box Down Area (4.30) and Loading Dock (15.01).
Division 4B IT Office (4.10 - 4.29) to be adjacent to Communications/MDF Rm (4.32).

Computer Set Up & Storage Room 4.32 to be next to IT Division 4B (4.10 - 4.29).

Division 4C R/W Plans Office (4.35 - 4.42) to be adjacent to 4D Plans Office (4.45 - 4.60).

Division 4D Plans Office (4.45 - 4.60) to be in close proximity to small & med confrms (12.04 and 12.05).

Division 4D Plans Office (4.45 - 4.60) to be adjacent to Files (14.03).

Division 4E Environmental (4.65 - 4.82) prefers a second or first floor location.

Division 4E Environmental (4.65 - 4.82) does not need proximity to any other group.

Division 4E Environmental (4.65 - 4.82) to be in close proximity to a med conf rm (12.04).

Division 4F Managing Project Delivery (4.95 - 4.97) to be in close proximity to Training Rm (12.02).
4.40 Printing Services to be located on first floor.  All other copy/workrooms to be located on other floors
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. oOcCcC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

5 OLYMPIC REGION OPERATIONS
5A Construction Operations
5.01  ARA Construction S Roark 1 1 2.1 100 PO4 210 210
5.02 Secretary Sr D Williams 1 1 0.8 100 OO02A 80 80
5.03  Asst Construction Engr A Revis 1 1 1.9 100 PO3 192 192
5.04  Asst Construction Engr M Morishege 1 1 1.9 100 PO3 192 192
5,05 Construction Asst Engr M Miner 1 1 1.2 100 004 120 120
5,06 Documentation B Mathis 1 1 0.8 100 OO02A 80 80
5.07 Change Documentation D Gasche 1 1 1 100 003C 96 926
5.08 Construction Trainer M Schueffle 1 1 1.2 100 004 120 120
5B Maintenance Operations
5.10  ARA Maintenance & Ops J Nisbet 1 1 2.1 100 PO4 210 210
5.11  Office Asst Sr S Albertson 1 1 0.8 100 OO2A 80 80
5.12  Maintenance Mgr D Clotfelter 1 1 1.9 100 PO3 192 192
5.13 Landscape Architect B Barnes 1 1 1.5 100 PO2 150 150
5.14  TPS2 L Weber 1 1 0.8 100 OO2A 80 80
5.15 TPS2 vacant 1 1 0.8 100 OO02A 80 80
5.16 TPS3 E Winkley 1 1 1 100 0O03C 926 96
5.17  TPS2 C Sunstrom 1 1 0.8 100 OO2A 80 80
5.18  Maintenance Trainer T Barnett 1 1 1.2 100 004 120 120
5.19  Operations Engr C Keegan 1 1 1.9 100 PO3 192 192
5.20 Maintenance Super R Bashon * 1 1 1.2 100 POI1 120 120
5.21  Work Zone Safety T Liengang 1 1 1 100 003 96 96
5.22  Facility/Budget Mgr S Woodruff 1 1 1.5 100 PO2 150 150
5.23  OR Facility Planner K Mcmullan 1 1 1.2 100 004 120 120
5C Support Areas
5.24  Growth Work Station 2 2 1.9 100 0O03C 926 192
525 Reception/Waiting 1 1 100 100 100

Olympic Region Operations Sub-Total 24 32 3148

Division 5 Adjacency Notes

5A Construction Ops (5.01 - 5.08) and 5B Maintenance & Ops (5.10 - 5.23) to be adjacent.
Landscape Arch & TPS (5.13 - 5.17) to be infegral with remainder of 5B Maintenance Ops.

Landscape Arch & TPS (5.13 - 5.17) to be close to small conf rm (12.05).

5.10 ARA Maint & Ops, 5.12 Maint Mgr and 5.18 Maint Trainer relate strongly to 5A Constn Ops.
5.10 ARA Maint & Ops, 5.12 Maint Mgr and 5.18 Maint Trainer to be close to large conf rm (12.03).
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

6 PROGRAM MANAGEMENT
6A Program Manager
6.01  OR Program Mgr M Garman 1 1 1.9 100 PO3 192 192
6B Office Support & Project Reporting
6.02  Asst Program Mgr N Thompson 1 1 1.5 100 PO2 150 150
6.03  Office Support Spclst D Dellio 1 1 0.8 100 002D 80 80
6.04  Office Support Team Leader A Sporseen 1 1 0.8 100 002D 80 80
6.05 Office Support Team Leader J Blankenship 1 1 0.8 100 002D 80 80
6.06 Office Support Spclst vacant 1 1 0.8 100 002D 80 80
6.07  Program Info Engr R Smith 1 1 0.8 100 002C 80 80
6.08 Program Info Team Lead R Scarborough 1 1 1 100 O03C 96 96
6C StrategicProgramming
6.09  Strategic Programming Mgr C Deer 1 1 1.5 100 PO2 150 150
6.10  Budget Development Super M Flynn 1 1 1.2 100 PO4 120 120
6.11  Budget Development Engr S A Butters 1 1 0.8 100 O02A 80 80
6.12  Systems Analysis PP Engr C Shea 1 1 0.8 100 OO02A 80 80
6.13  Systems Analysis PP Tm Lead T Hume-Pontius 1 1 1 100 003C 96 96
6D Support Areas
6.14  Growth Work Station 1 1 1 100 0O03C 926 96
6.16 Open Conference Area 1 1.8 100 180 180

Program Management Sub-Total 14 17 1640

Division 6 Adjacency Notes

Divison 6 to be on first floor, adjacent to Regional Administration Division 1A (1.01-1.03)
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

7.0 PERSONNEL, ACCOUNTING & SAFETY OFFICES
7A OR Personnel
7.01 Administrative Officer B Ofis 1 1 1.9 100 PO3 192 192
7.02 Office Asst Sr R Sok 1 1 1.0 100 OO3A 96 96
7.03 Operations Tech G Zimmerman 1 1 0.8 100 002C 80 80
7.04 Recruitment/Class Comp Spc N Brown 1 1 1.0 100 OO03C 96 96
7.05 Human Resouce Consultant vacant 1 1 0.8 100 002C 80 80
7.05 Recruitment/Class (NEW) S Comer 1 1 0.8 100 002C 80 80
7.06 Operations Benefit Spclst C Correa 1 1 1.0 100 OO03C 96 96
7B OR Financial Services
7.10 Financial Services Mgr M Peck 1 1 1.2 100 PO1 120 120
7.1 Financial Analyst 5 (Asst. Mqgr) vacant 1 1 1.0 100 003 96 96
7.12 Financial Analyst 1 R Tumer 1 1 0.8 100 0O02C 80 80
7.13 Financial Analyst 1 vacant 1 1 0.8 100 O02C 80 80
7.14 Financial Analyst 2 A Brown 1 1 0.8 100 0O02C 80 80
7.15 Financial Analyst 2 S Gibson 1 1 0.8 100 0O02C 80 80
7.16 Fiscal Tech D Smith 1 1 0.8 100 O02C 80 80
7C OR Safety Office
720  Safety Officer ARiley 1 1 1.2 100 PO1 120 120
7.21 Safety Officer Asst J Franklin 1 1 0.8 100 002C 80 80
7.22 Safety Officer 1 S Rockwell 1 1 0.8 100 0O02C 80 80
7D Support Areas
7.23 Growth Work Stations 2 2 1.6 100 002C 80 160
7.24  Reception/Waiting Area 1 1 100 100 100
7.25 Open Conference Areas 1 1.8 100 180 180

Administration Office Sub-Total 19 21 2056

Division 7 Adjacency Notes

All Divison 7 to be located in one secured office to include file storage areas, 14.23, 14.24 and 14.25.

Division 7 to be adjacent to med conf rm (12.04).
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

8 REAL ESTATE SERVICES OFFICE
8A RES admin
8.01 RES Manager M. Ellis 1 1 1.9 100 PO3 192 192
8.02 RES Asst. Manager H. Wolfe 1 1 1.2 100 PO1 120 120
8.03  Secretary Senior R. Curl 1 1 0.8 100 O02A 80 80
8.04 Contracts Specialist Vacant 1 1 1 100 003C 96 96
8B RES Appraisal Team
8.05 Appraisal P. Lovgren 1 1 0.8 100 O02C 80 80
8.06  Appraisal G. Harmon 1 1 0.8 100 002C 80 80
8.07  Appraisal C. Cross 1 1 0.8 100 O02C 80 80
8.08  Appraisal Vacant 1 1 0.8 100 0O02C 80 80
8.09  Appraisal Supervisor D. Blake 1 1 1 100 0O03C 96 96
8.10 Review Appraiser L. Turnbull 1 1 1 100 003C 96 96
8.11  Resource PC Area Open 1 1 0.8 100 002C 80 80
8C RES Negotiations Team
8.12  Negotiations Moody 1 1 0.8 100 0O02C 80 80
8.13  Negotiations Prudhomme 1 1 0.8 100 002C 80 80
8.14  Negotiations/Title P. Dole 1 1 0.8 100 002C 80 80
8.15 Negotiations D. Fletcher 1 1 0.8 100 0O02C 80 80
8.16  Negotiations W. McBrady 1 1 0.8 100 002C 80 80
8.17  Negotiations/Title Supervisor M. Eldridge 1 1 1 100 0O03C 96 96
8D RES Property Mgmt. Team
8.18 Property Management Vacant 1 1 0.8 100 002C 80 80
8.19  Property Management N. Powers 1 1 0.8 100 002C 80 80
820 Property Management D. Ivers 1 1 0.8 100 o02C 80 80
8.21  Property Management L. Schandel 1 1 0.8 100 002C 80 80
8.22  Property Management Supervisor E. Richards 1 1 1 100 0O03C 926 96
8E RES Local Agency Coord.
8.23 Local Agency Coordinator S. Carver 1 1 1 100 0O03C 96 96
8F Support Areas
8.24  Growth Work Stations 2 2 1.6 100 002C 80 160
8.25 Reception/Waiting Area 1 1 100 100 100
8.26 Open Conference Areas 1 1.8 100 180 180

Real Estate Services Office Sub Total 25 26 2528

Division 8 Adjacency Notes

Division 8 to be adjacent to small and med conf rms (12.04 and 12.05).
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM

QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL

SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

9 DESIGN OFFICES A & B
9A Design Team A Office Areas
9.01 Project Engr S Fuchs 1 1 1.9 100 PO3 192 192
9.02  Asst Project Engr J Elvin 1 1 1.2 100 PO1 120 120
9.03  Asst PE for SR 167 R Bennett 1 1 1.2 100 PO1 120 120
9.04  Secretary Senior R Hall 1 1 0.8 100 OO02A 80 80
9A1 Team 1
9.05 Design Engr S. Leiren 1 1 0.8 100 002C 80 80
9.06  Design Engr JBoehme 1 1 0.8 100 002C 80 80
9.07 Design Engr L Boetcher 1 1 0.8 100 002C 80 80
9.08 Design Engr C Langhoff 1 1 0.8 100 002C 80 80
9.09 Design Engr R Dahl 1 1 0.8 100 002C 80 80
9.10  Design Team Leader T Armon 1 1 1 100 003C 96 926
9.11  Design Team Leader R Bhalla 1 1 1 100 003C 96 96
9.12  Design Tech S Williams 1 1 0.8 100 002C 80 80
9A2 Team2
9.13  Design Engr T Horton 1 1 0.8 100 002C 80 80
9.14  Design Engr S Oh 1 1 0.8 100 002C 80 80
9.15 Design Engr C Carrico 1 1 0.8 100 0O02C 80 80
9.16  Design Engr D Ireland 1 1 0.8 100 002C 80 80
9.17  Design Team Leader E Yates 1 1 1 100 0O03C 96 96
9.18  Design Tech M Hallford 1 1 0.8 100 0O02C 80 80
9.19  Design Tech vacant 1 1 0.8 100 0O02C 80 80
9A3 Team3
9.20  Design Engr D Nelson 1 1 0.8 100 0O02C 80 80
9.21  Design Engr B Schlechten 1 1 0.8 100 002C 80 80
9.22  Design Engr S Gowan 1 1 0.8 100 002C 80 80
9.23  Design Team Leader J Petterson 1 1 1 100 003C 96 926
9.24  Design Tech A. Moore 1 1 0.8 100 0O02C 80 80
9.25 Design Tech vacant 1 1 0.8 100 002C 80 80
9A4 Team4
9.26  Design Engr vacant 1 1 0.8 100 002C 80 80
9.27  Design Team Leader JPerez 1 1 1 100 0O03C 926 96
9.28 Design Tech P Dana 1 1 0.8 100 0O02C 80 80
9.29  Design Tech J Childress 1 1 0.8 100 002C 80 80
9A5  Survey Crew
9.30 Survey Team Leader N Jacobs 1 1 0.8 100 o02C 80 80
9.31  Survey Tech S Anderson 1 1 0.5 100 001 48 48
9.32  Survey Tech M Lensegrav 1 1 0.5 100 001 48 48
9Aé Design Team A Support Areas
9.33  Growth Work Stations 3 3 2.9 100 OO03C 96 288
9.34 Reception/Waiting Area 1 1 100 100 100
9.35 Open Conference Areas 2 3.6 100 180 360
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9 DESIGN OFFICES A & B (continued)
9B Design Team B Office Areas
9.50 Asst. PE J Schueler 1 1 1.2 100 POI1 120 120
9.51  Asst. PE JHo 1 1 1.2 100 PO1 120 120
9.52  Project Engineer G Roycroft 1 1 1.9 100 PO3 192 192
9.53  Secretary Senior D Maasjo 1 1 0.8 100 OO02A 80 80
9B1 Team 1
9.54  Design Engineer S Etienne 1 1 0.8 100 0028 80 80
9.55 Design Engineer P Reyes 1 1 0.8 100 0028 80 80
9.56 Design Engineer K Anderson 1 1 0.8 100 O02B 80 80
9.57  Design Engineer N Bennett 1 1 0.8 100 0028 80 80
9.58  Design Engineer J Gonzales 1 1 0.8 100 0028 80 80
9.59  Design Engineer J Varady 1 1 0.8 100 0028 80 80
9.60  Design Engineer S Cheung 1 1 0.8 100 0028 80 80
9.61  Design Supervisor J Metcalf 1 1 1 100 0038 96 96
9.62  Design Supervisor B Register 1 1 1 100 OO03B 96 926
9.63  Design Technician E Quinn 1 1 1 100 0038 26 96
9.64  Design Technician A Sutton 1 1 0.8 100 0028 80 80
982 Team 2
9.65 Design Engineer T Sprouffske 1 1 0.8 100 0028 80 80
9.66  Design Engineer M Kwiatkowski 1 1 0.8 100 O02B 80 80
9.67  Design Engineer M Roos 1 1 0.8 100 0028 80 80
9.68  Design Supervisor J Romero 1 1 1 100 OO03B 926 96
9.69  Design Technician A Dorrough 1 1 0.8 100 O0O2B 80 80
9.70  Design Technician Vacant 1 1 0.8 100 0028 80 80
9B3 Team3
9.71  Design Engineer T Meacham 1 1 0.8 100 0028 80 80
9.72  Design Engineer C Kuntz 1 1 0.8 100 0028 80 80
9.73  Design Engineer C Maloney 1 1 0.8 100 0028 80 80
9.74  Design Engineer D Wilder 1 1 0.8 100 0028 80 80
9.75 Design Engineer G Carr 1 1 0.8 100 0028 80 80
9.76  Design Supervisor M Smith 1 1 1 100 OO03B 926 96
9.77  Design Supervisor Vacant 1 1 1 100 0038 96 96
9.78  Design Technician TKerr 1 1 0.8 100 0028 80 80
9.79  Design Technician Vacant 1 1 0.8 100 0028 80 80
9B4  Survey Crew
9.80 Party Chief Vacant 1 1 0.8 100 0O02C 80 80
9.81  Chief of Parties M Carl 1 1 1 100 OO03B 96 96
9.82  Survey Technician S Yokel 1 1 0.8 100 002C 80 80
9.83 Instrument Person Vacant 1 1 0.8 100 002C 80 80
9BS Design Team B Support Areas
9.84  Growth Work Stafions 3 3 2.4 100 002C 80 240
9.85 Reception/Waiting Area 1 1 100 100 100
9.86 Open Conference Areas 2 3.6 100 180 360

Design Offices A & B Sub-Total 72 73 7240
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM

9 DESIGN OFFICES A & B (continued)

Division 9 Adjacency Notes
Division 9 to be on first or second floor.

Design Team A, Division 9A (9.01 - 9.38), to be adjacent to Design Team B, Division 9B (9.50 - 9.87).

Design Team A, Division 9A (9.01 - 9.38), to be adjacent to large divisible conf rm (12.03).
Design Team B, Division 9B (9.50 - 9.87), to be adjacent to large divisible conf rm (12.03).
Team A & B to be adjacent to copy/plotter/workroom.
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QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL

SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

10 CONSTRUCTIONS OFFICES A & B
10A  Construction Team A Admin
10.01 Project Engr J McNutt 1 1 1.9 100 PO3 192 192
10.02 Asst Project Engr N Uhimeyer 1 1 1.2 100 POI1 120 120
10.03 Secretary Senior P Giffin 1 1 0.8 100 OO02A 80 80
10.04 Asst Project Engr vacant 1 1 1.2 100 PO1 120 120
10A1T Team 1
10.05 Field/Design Engr P Townsend 1 1 1 100 0O03C 96 96
10.06 CADD/Tester K Workman 1 1 0.8 100 0O02C 80 80
10.07 Designer/Inspector vacant 1 1 0.8 100 002C 80 80
10.08 Designer/Inspector M Kinion 1 1 0.8 100 002C 80 80
10.09 Designer/Inspector T Barton Il 1 1 0.8 100 002C 80 80
10.10 CADD/Tester vacant 1 1 0.8 100 0O02C 80 80
10A2 Team 2
10.11 Field/Design Engr M Hoffman 1 1 1 100 0O03C 96 96
10.12 Designer/Inspector vacant 1 1 0.8 100 002C 80 80
10.13 Designer/Inspector S Shannon 1 1 0.8 100 002C 80 80
10.14 Designer/Inspector C Harper 1 1 0.8 100 002C 80 80
10.15 CADD/Tester K McCoy 1 1 0.8 100 0O02C 80 80
10.16 CADD/Tester R Dodd 1 1 0.8 100 0O02C 80 80
10A3 Team3
10.17 Office Engr JTeny 1 1 1 100 OO03C 96 96
10.18 Survey W Ring 1 1 0.8 100 002D 80 80
10.19  Survey Party Chief P Rathbun 1 1 0.8 100 002D 80 80
10.20 Records AHahn 1 1 0.8 100 002D 80 80
10.21 CADD/Tester J Odell 1 1 0.8 100 Q02D 80 80
10.22 Materials Documentation M Carson 1 1 0.8 100 002C 80 80
10.23 Survey vacant 1 1 0.8 100 0O02C 80 80
10.24 Design/Inspector D Young 1 1 0.8 100 002C 80 80
10A4 Team 4
10.25 Field/Design Engr M McConnon 1 1 1 100 OO03C 96 96
10.26 Designer/Inspector vacant 1 1 0.8 100 002C 80 80
10.27 Designer/Inspector S Lucero 1 1 0.8 100 002C 80 80
10.28 Designer/Inspector C Ehresmann 1 1 0.8 100 002C 80 80
10.29 Designer/Inspector J Feil 1 1 0.8 100 002C 80 80
10.30 CADD/Tester L Stueve 1 1 0.8 100 0O02C 80 80
10A5 Construction Team A Support
10.31 Growth Work Stations 3 3 2.4 100 0O02C 80 240
10.32 Reception/Waiting Area 1 1 100 100 100
10.33 Reference Area 1 1 0.8 100 002C 80 80
10.34 Open Conference Areas 2 3.6 100 180 360

96



Section V—Space Needs Program
2. Administrative Office Program
C. Space Needs
2. Detailed Space Requirements

WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

10 CONSTRUCTION OFFICES A & B (continued)
10B  Construction Team B
10.50 Project Engr T Cowan 1 1 1.9 100 PO3 192 192
10.51 Asst Project Engr vacant 1 1 1.2 100 POI1 120 120
10.52 Asst Project Engr vacant 1 1 1.2 100 PO1 120 120
10.53 Secretary Sr K Blayney 1 1 0.8 100 O02A 80 80
10B1 Design Team
10.53 Designer/Inspector J Heusman 1 1 0.8 100 002D 80 80
10.54 Designer/Inspector S Etienne 1 1 0.8 100 002D 80 80
10.55 Designer/Inspector B Johnson 1 1 0.8 100 0028 80 80
10.56 Design B Kramer 1 1 0.8 100 O02B 80 80
10.57 Design R Bailey 1 1 0.8 100 OO02B 80 80
10.58 Team Leader vacant 1 1 1 100 OO03B 96 926
10.59 Team Leader J Klockenteger 1 1 1 100 OO03B 96 96
10.60 Tech vacant 1 1 0.8 100 002D 80 80
10.61 Tech TKelly 1 1 0.8 100 002D 80 80
10B2 Materials Documentation
10.62 Designer/Inspector A Kramer 1 1 0.8 100 O02B 80 80
10.63 Materials Documentation S VanMieghem 1 1 0.8 100 0028 80 80
10.64 Team Leader P O'Hagan 1 1 1 100 OO3B 96 96
10.65 Tech L Jensen 1 1 0.8 100 OO02B 80 80
10B3 Core CNTeam
10.66 Designer/Inspector vacant 1 1 0.8 100 0028 80 80
10.67 Designer/Inspector J Loescher 1 1 0.8 100 O02B 80 80
10.68 Team Leader D Hitchcock 1 1 1 100 OO03B 96 96
10.69 Tech S Oliver 1 1 0.8 100 O02B 80 80
10.70 Tech M Arneson 1 1 0.8 100 OO02B 80 80
10.71 Tech J Richards 1 1 0.8 100 OO02B 80 80
10.72 Tech B Berry 1 1 0.8 100 O02B 80 80
10.73 Tech D Rich 1 1 0.8 100 OO02B 80 80
10.74 Tech vacant 1 1 0.8 100 002D 80 80
10.75 Tech vacant 1 1 0.8 100 002D 80 80
10B4 Survey
10.76 Survey Party Chief A Sanderson 1 1 0.8 100 002C 80 80
10.77 Survey Crew Tech C Young 1 1 0.8 100 o02C 80 80
10.78 Survey Crew Tech E Loper 1 1 0.8 100 002C 80 80
10B5 Construction Team B Support
10.79 Growth Work Stations 3 3 2.9 100 OO03B 926 288
10.80 Reference Area 1 0.8 100 002C 80 80
10.81 Reception/Waiting Area 1 1 100 100 100
10.82 Open Conference Areas 2 3.6 100 180 360

Construction Offices A & B Sub-Total 67 69 6920

Division 10 Adjacency Notes

Division 10 to be on first floor near the rear building entry and adjacent to Locker Rooms (15.11).

Division 10 should incorporate shared file space (14.34 through 14.39).
Division 10 to be adjacent to a medium size conference room (12.04).
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM

QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL

SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

11 TRAFFIC
11A  Traffic Engineering Branch
11.01 Traffic Engr S Kim 1 1 1.9 100 PO3 192 192
11.02 Office Supply Supv 2 M Diseth 1 1 0.8 100 OO2A 80 80
11.03 Office Asst vacant 1 1 0.8 100 OO2A 80 80
11.04 Secretary Senior T Prill 1 1 0.8 100 OO02A 80 80
11B  Traffic Design Branch
11.10 Traffic Design Engineer M Villnave 1 1 1.5 100 PO2 150 150
11.11  Traffic Analysis Engr L Hosek 1 1 1.2 100 004 120 120
11.12 Safety Analysis P Smith 1 1 0.8 100 O02B 80 80
11.13 Safety Analysis D Perry 1 1 1 100 0038 96 96
11.14 Traffic Analysis T Zoebel 1 1 1 100 OO03B 96 96
11.15 Traffic Analysis vacant 1 1 0.8 100 O02B 80 80
11.16 Traffic Analysis R Peterson 1 1 0.8 100 0028 80 80
11.17 Traffic Analysis JNorman 1 1 1 100 OO03B 926 96
11.18  Asst Traffic Design R Reyes 1 1 1.2 100 PO1 120 120
11.19 Special Design ITS B Burke 1 1 1 100 0038 96 96
11.20 Special Design ITS vacant 1 1 0.8 100 0028 80 80
11.21 Special Design ITS vacant 1 1 0.8 100 0O02B 80 80
11.22 Special Design ITS K Wakijira 1 1 0.8 100 0028 80 80
11.23 Special Design ITS vacant 1 1 0.8 100 0028 80 80
11.24 Traffic Design D Wenfz 1 1 1 100 0038 96 96
11.25 Traoffic Design T Benton 1 1 0.8 100 O02B 80 80
11.26 Traffic Design J Smith 1 1 0.8 100 0028 80 80
11.27 Traffic Design E Donely 1 1 0.8 100 0028 80 80
11.28 Traoffic Design S Roediger 1 1 1 100 OO03B 926 96
11.29 Traffic Design F Blakely 1 1 0.8 100 0028 80 80
11.30 Traffic Design H Giang 1 1 0.8 100 OO2B 80 80
11.31 TE 1 Rotation C Langford 1 1 0.8 100 0028 80 80
11.32 Traffic Design A Simons 1 1 0.8 100 0028 80 80
11.33 Asst Traffic Design S Haapala 1 1 1.2 100 POI1 120 120
11.34 Special Design SSI J Merry 1 1 1 100 OO03B 926 96
11.35 Special Design SSI N Knecht 1 1 0.8 100 0028 80 80
11.36 Special Design TC C Compton 1 1 1 100 0038 96 96
11.37 Special Design TC W Knowlen 1 1 0.8 100 O02B 80 80
11.38 Special Design TC vacant 1 1 0.8 100 O02B 80 80
11.39 Growth Work Stations 3 3 2.4 100 0028 80 240
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

1 TRAFFIC (Continued)
11C  Traffic Operations Branch
11.40 Traffic Operations Engr S Bennett 1 1 1.5 100 PO2 150 150
11.41 Operations W Wutzke 1 1 1 100 OO03B 96 96
11.42 MIS/OAC G Nelson 1 1 0.8 100 0O02B 80 80
11.43 MIS/OAC D Lindsey 1 1 0.8 100 O02B 80 80
11.44 Special Studies E Sharp 1 1 0.8 100 O02B 80 80
11.45 Special Design vacant 1 1 0.8 100 0028 80 80
11.46 Traffic Studies R Symes 1 1 0.8 100 O02B 80 80
11.47 Traoffic Studies K Kirkendall 1 1 0.8 100 O02B 80 80
11.48 OPS Design Engr vacant 1 1 0.8 100 0028 80 80
11.49 CAD Operator vacant 1 1 0.8 100 0028 80 80
11.50 Op Review Area L McBee 1 1 1 100 OO03B 96 96
11.51 Op Review Area J Moore 1 1 1 100 OO03B 926 96
11.52 Ops Review vacant 1 1 0.8 100 0028 80 80
11.54 Ops Review vacant 1 1 0.8 100 O02B 80 80
11.55 Ops Review S Davis 1 1 0.8 100 0028 80 80
11.56 Ops Review B Mauerman 1 1 0.8 100 0028 80 80
11.57 Ops Review D Brewer 1 1 0.8 100 O02B 80 80
11.60 Ops Review B Bond 1 1 0.8 100 0O02B 80 80
11.61 TE1 Rotation (Ops) vacant 1 1 0.8 100 0028 80 80
11.62 Growth Work Statfions 2 2 1.6 100 OO02B 80 160
11D  Traffic Support Areas
11.63 Reception/Waiting Area 1 1 100 100 100
11.64 Open Conference Areas 3 54 100 180 540

Traffic Sub-Total 57 58 5748

Division 11 Adjacency Notes

Division 11 to have close proximity to a large conf rm (12.03).
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
QUAN. QUAN. OCC. SF/ PO/ SPACE TOTAL
SPACE OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE
12 CONFERENCE ROOMS
12.01 Large Conf/Board Rm/Divisible 1 200 15 3000 3000
12.02 Computer Training/OR EOC 1 53.3 15 800 800
12.03 Large Divisible Conf Rooms 2 72 15 540 1080
12.04 Medium Conf Room 4 72 15 270 1080
12.05 Small Conf Rms 6 72 15 180 1080
12.06 Library/resource/work room 2 26.6 15 200 400
Conference Sub-Total 16 496 7440
Division 12 Notes
Spaces 12.06, library/resource/work rooms, are to be located one per floor. If the building is three
floors or more, additional spaces are to be added. The spaces are to have bookcases and
small conference tables.
13 COPY/PLOTTER/WORK ROOMS
13.01 Div 4 Printing Services 1 5.6 100 560 560
13.02 Shipping/Receiving/Mail Rm 1 4 100 400 400
13.03 Supply/copy/printer/plotter work rooms 7.5 16.3 100 300 2250
Copy/Plotter/Work Room Sub-Total 9.5 26 3210

Division 13 Notes

Spaces 13.01 and 13.02 may be combined into a single ground floor space of 960 SF.

Space 13.01, printing services, may be used as one of the requested ground floor supply/copy/

printer/plotter work rooms.

Spaces 13.03, supply/copy/printer/plotter work rooms, are to be located 2 per floor. If the project is

three floors or more, one or more addifional spaces may be required.
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
ASSOCIATED SF/ PO/ SPACE TOTAL
SPACE DIVISION OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

14 FILE/STORAGE SPACE
14.01 Tab shelving, 6 levels Division TA 300 6 6
14.02 Tab shelving, 6 levels Division 1B 300 5 5
14.03 Tab shelving, 6 levels Division 1C 300 8 8
14.04 Tab shelving, é levels Division 2B 300 23 23
14.05 Tab shelving, 6 levels Division 2C 300 58 58
14.06 Tab shelving, 6 levels Division 2D 300 36 36
14.07 Tab shelving, 6 levels Division 3 300 20 20
14.08 Tab shelving, 6 levels Division 4A 300 81 81
14.09 Tab shelving, é levels Division 4B 300 8 8
14.10 Special table for hanging files Division 4C 300 55 55
14.11 Tab shelving, 6 levels Division 4C 300 38 38
14.12 Flat plan storage 4 cabinets Division 4D 300 58 58
14.13 Tab shelving, 6 levels Division 4D 300 133 133
14.14 Tab shelving, é levels Division 4D1 300 12 12
14.15 Flat plan storage 2 cabinets Division 4E 300 29 29
14.16 Tab shelving, 6 levels Division 4E 300 109 109
14.17 Flat plan storage 2 cabinets Division 5A 300 29 29
14.18 Tab shelving, 6 levels Division 5A 300 119 119
14.19 Large display boards é' deep Division 5B 300 24 24
14.20 Flat plan storage 1 cabinet Division 5B 300 12 12
14.21 Tab shelving, 6 levels Division 5B 300 17 17
14.22 Tab shelving, 6 levels Division 6 300 39 39
14.23 Tab shelving, 6 levels Division 7A 300 47 47
14.24 Tab shelving, é levels Division 7B 300 142 142
14.25 Tab shelving, 6 levels Division 7C 300 39 39
14.26 Vertical map storage 2 units Division 8 300 8 8
14.27 Tab shelving, 6 levels Division 8 300 53 53
14.28 Flat plan storage Division 9A 300 36 36
14.29 Tab shelving, é levels Division 9A 300 60 60
14.30 Large display boards 6' deep Division 9B 300 16 16
14.31 Flat plan storage Division 9B 300 18 18
14.32 Tab shelving, 6 levels Division 9B 300 62 62
14.33 Nuclear gauge storage Division 10 300 300 300
14.34 Equipment storage Division 10A 300 300 300
14.35 Tab shelving, 6 levels Division 10A 300 21 21
14.36 Equipment storage Division 10B 300 300 300
14.37 Container storage, 6 levels Division 10B 300 38 38
14.38 Flat plan storage 2 units Division 10B 300 16 16
14.39 Tab shelving, é levels Division 10B 300 57 57
14.40 Tab shelving, 6 levels Division 11A 300 18 18
14.42 Flat plan storage 1 unit Division 11B 300 12 12
14.43 Tab shelving, 6 levels Division 11B 300 77 77
14.44 Tab shelving, 6 levels Division 11C 300 23 23

File/Storage Sub-Total 300 2632

Division 14 Notes

All Tab storage to be mobile/modular file system.
All Division 14 storage to be located with each associated division.

Space 14.25, storage room for Division 7C, requires a counter top and utility sink.
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WSDOT
OLYMPIC REGION HEADQUARTERS PRELIMINARY OFFICE PROGRAM
ASSOCIATED QUAN. QUAN. OcCC. SF/ PO/ SPACE TOTAL
SPACE DIVISION OF SPACES OF EMP. (CODE) OCC. 00 SIZE NET SPACE

15 BUILDING SUPPORT
15.01 Loading Dock 1 1 300 300 300
15.02 Dumpster 1 0.5 300 150 150
15.03 Recyclable Storage 1 0.5 300 150 150
15.04 Building Reception 2 2 1.9 100 OO3A 96 192
15.05 Building Reception/Waiting Area 1 3 100 300 300
15.06 Employee Lunch Room 1 50 15 750 750
15.07 Coffee Bars/Break Areas 8 8 100 100 800
15.08 Communication Rms 7 7 100 100 700
15.09 Facilities Mgr/Facility Service Coodinator 1 1 1.2 100 PO1 120 120
15.10 Radio Room 1 1.5 100 PO2 150 150
15.11 Locker Rooms 2 6 100 300 600

Building Support Sub-Total 3 81 4212
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D. Relationships:

Refer to the adjacency matrix and the adjacency bubble diagrams below for
information related to planning the Administrative Office Building. Note in the
adjacency matrix below that some office groups require first floor occupancy.
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ARCHITECTURAL PROGRAMMING FOR 11/14/C
WASHINGTON STATE DEPARTMENT OF TRANSPORTATION A Co-Locate with 1 Locate on Ground Floor
OLYMPIC REGION HEADQUARTERS B Locate Adjacent 2 Locate on Upper Floor
Marvin Road NE, Lacey, WA C Locate in Some Proximity
X Locate Away From MSGS Architects

Adjacency Matrix
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1 OLYMPIC REGION ADMIN 1 C C A CcC|C|A
2 TRANSP PLANNING OFFICE 2 C A A
3 LOCAL PROGRAMS 2 A
4 PROJECT DEVELOPMENT OFFICE Al C
4A Utilities Office [
4B Information Technology 1 C
4C R/W Plans Office B A
4D Plans Office cl|c A A
4E Environmental Office B A
4F Managing Project Delivery C
5 OLYMPIC REGION OPERATIONS C C B A B
3 PROGRAM MANAGEMENT 1 A B
7 ADMIN, ACCT'G & STORES B A AlAl B
8 REAL ESTATE SERVICE OFFICE 2 B| B A B| B
DESIGN OFFICES
9A Design Team A B B A C
9B Design Team B B A C
10 CONSTRUCTION OFFICES 1
10A Construction Team A 1 A A A A C cl|c
10B Construction Team B 1 A A A A C c|C
11 TRAFFIC B A
11A  Traffic Engineering Branch
11B___ Traffic Design Branch
11C  Traffic Operations Branch
12 CONFERENCE ROOMS
12.01 Lg Conf/Board Rm
12.02 Training Rm
12.03 Large Conf Rm
12.04 Med Conf Rm
12.05 Small Conf Rm
13 COPY/PLOTTER/WORK ROOMS
Small Supply/Copy @ 120 SF
Med Supply/Copy @ 180 SF
Large Supply/Copy @ 300 SF
13.06 Printing Services @ 560 SF
Plotter Area @ 160 SF
13.18 Shipping/receiving/Mail @ 800 SF B B
14 FILES/STORAGE SPACE
14.01 Div 2 Dedicated File Storage Rm
14.02 Div 4 R/W Plans Files
14.03 Div 4 Plans Files
14.04 Div 4 Env Office Common Files
14.05 Div 5 Storage/File Rm
14.06 Div 6 Storage/File Rm
14.07 Div 7 Financial Records Stor
14.08 Div 7 Personnel Records Stor
14.09 Div 7 Safety Stor
14.10 Div 8 Title Report Files
14.11 Div 8 Property Mgmt Files
14.12 Div ? Survey Equip Stor
14.13 Div 10 Team A Shared Files
14.14 Team B Shared Files
14.15 Mobile Stor 1
14.16 General Building Stor 1 C C
14.17 Nuclear Guage Stor C C
15 BUILDING SUPPORT
15.01 Loading Dock, Dumpster, Recyclables 1 C
15.04 Building Reception 1
15.06 Employee Lunch Room
15.07 Coffee/Break Area
15.08 Communications Rm 2
15.09 Facilities Mgr 1 C
15.10 Radio Rm []
15.11 Emergency Operations Cir C
Private/Rear Entry
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D. Relationships

1) Intra-Divisional Bubble Diagrams:

DIV 1
OLYMPIC REGION ADMINISTRATION

PUBLC
INFORMATION

DISCRETE
"BACK
DOOR"
ENTRY

AFFIRM ACTION
OEO
OPPOSITE END
OF BUILDING
FROM ADMIN

MEDIUM
ONFERENCE
ROOM

SEC & ASST
RECEPTION/
WAITING

ENTRY
NEAR BLDG
LOBBY
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DIV 2
TRANSPORTATION PLANNING OFFICE

DEV SERVICES
OPEN OFFICE

DEV
ERVICES
ENGR

SYSTEMS
OPEN OFFICE

REGION
LANNING

PLANNING
OPEN OFFICE

SYSTEM

SUPPLY
ROOM

LIBRARY
AREA

SR. SEC
RECPTION
&
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TRAFFIC
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DIV 3
LOCAL PROGRAMS

LOCAL
PROGRAMS
ENGR.

ASST.
LOCAL
PROGRAMS
ENGR.

COPY ROOM
PLOTTER
ROOM

LOCAL
ENGINEERS
OPEN
OFFICE

ENTRY
GUESTS & VISITORS

NOT NECESSARILY FIRST FLOOR
BUT PROVIDE EASY ACCESS
FOR GUESTS & VISITORS
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DIV 4
PROJECT DEVELOPMENT OFFICE

LOADING
DOCK PLANS &
R/W PLANS
OFFICES
INFORMATION
TECH.

PRINTING
SERVICES

LARGE
SUPPLY
COPY

ROOM

MANAGING
PROJECT
DELIVERY

DIVISIBLE
CONFERENCE
ROOM
(LARGE)

TRAINING
ROOM

ENVIRONMENTAL

OFFICE
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DIV 4A
PROJECT DEVELOPMENT OFFICE
UTILITIES OFFICE

UTILITIES
OPEN

OFFICE

ENTRY
GUESTS & VISITORS

NOT NECESSARY TO BE
NEAR ANYONE

109



Section V—Space Needs Program
2. Administrative Office Program

D. Relationships

DIV 4B

PROJECT DEVELOPMENT OFFICE
INFORMATION TECHNOLOGY

RECEPTION/
WAITING
AREA

USER
ENTRY

CAE
SUPPORTS
OPEN OFFICES

COMPUTER
SET UP & STORAGE

DELIVERY

BOX-DOWN
AREA

DELIVERY
ENTRY

COYMUNICA'§JON
ROOM

PRODUCT
DELIVERY
TO USERS &
ELEVATORS
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DIV 4C
PROJECT DEVELOPMENT OFFICE
PLANS & R/W PLANS OFFICE

R/W PLANS
OPEN OFFICE

SEC SR
WAITING/
RECEPTION

ENTRY
GUESTS & VISITORS
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DIV 4D
PROJECT DEVELOPMENT OFFICE
ENVIRONMENTAL OFFICE

BIOLOGISTS,
FISHERIES, RESTORATION
OPEN OFFICE

HYDRAULICS
& ENV. ENGRS
OPEN OFFICE

OFFICE SEC,
OFFICE ASST.
RECEPTION/
WAITING

ENTRY
GUESTS & VISITORS
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DIV 5
OLYMPIC REGION OPERATIONS

NEAR TRAINING ROOM

ANDSCAP
ARCH.

ASST
CONSTN

ENGR
OPERATIONS

OPEN
OFFICE

PROJECT

ASST
CONSTN
ENGR

(EPERATIO
ENGR.

DELIVERY

ARA
CONSTN

SMALL

MED. SEC. SR.

SUPPLY CONF/
COPY (;FEF IEET?SS;/ RESOURCE
RM CEPTION/ LIBRARY

WAITING

ENTRY
GUESTS & VISITORS
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DIV 6
PROGRAM MANAGEMENT

BUDGET
DEVEL
SUPERV

STRATEGIC
PROGRAM
MGR

BUDGET, SYSTEMS
& PROGRAM INFO

OPEN OFFICE

DR PROGRAM
MGR

SMALL
SUPPLY
COPY
RM

OFFICE
SUPPORT TEAM
LEADERS &
SPECIALITIES

REGION

ADMINISTRATION

RECEPTION/

WAITING

ENTRY
GUESTS & VISITORS
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DIV 7
ADMINISTRATION ACCOUNTING & STORES

INANCIAL
RECORDS
STORAGE

FINANCIAL/FISCAL

OPEN OFFICE

MED
SUPPLY
COPY
RM

ADMIN
OFFICER

SAFETY

OPERATIONS

OFFICE

OFFICER

SAFETY ASST. SR, & RECRUITMENT
OPEN RECEPTION/
OFFICE WAITING OPEN OFFICE
SINK
SAFETY
TORAGE

ALL IN A SECURE AREA
NOT NECESSARY TO BE

ON FIRST FLOOR ENTRY
GUESTS & VISITORS
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DIV 8
REAL ESTATE SERVICES

SUPERV.

REAL
ESTATE
ASST

REAL
ESTATE
SERVICES
MGR

TITLE
REPORT
FILES

SUPPLY
COPY
RM

PROPERTY
MGMT.

SEC SR
RECEPTION/
WAITING

OPEN OFFICE

CONTARCTS

SPECIALIST ONFERENCE

ROOM
(MEDIUM)

ENTRY
GUESTS & VISITORS
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DIV 9
DESIGN OFFICES - TEAMS A & B
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ASST S ASST ASST
PROJ ) = g PROJ
ENGR/ < \ ENGR ENGR
=
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PLOTTER
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PLOTTER
AREA

LIBRARY

DESIGN

SEC SR & LARGE SEC SR & ENGRS
RECEPTION CONFERENCE RECEPTION OPEN
ROOM WAITING OFFICE

WAITING

TEAM A
TEAM B
VISITORS & GUESTS VISITORS & GUESTS
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DIV 10
CONSTRUCTION SERVICES - TEAMS A & B

MAY OR

MAY NOT
CONNECT
PROJECT —————a PROJECT

ASST \\ ENGR ENGR // ASST

PROJ

ENGR

SEC SR &
RECEPTION SEC SR &

OFFICE WAITING __{RECEPTION

WAITING

SURVEY
OPEN OFFICE
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DIV 11
TRAFFIC

TRAFFIC

OPERATIONS
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119



Section V—Space Needs Program
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E. Physical and Environmental Requirements

E. Physical and Environmental Requirements—Office Building Spaces

1) Private Office Criteria:

a.

Room Finishes:
i.  Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

ii. Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard
surfaces such as gypsum board.

iii. Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board or soft, sound absorbing surfaces such as wall fabric. Provide a
minimum of 10% lineal feet of the perimeter wall for tack board wall surface
and 10% lineal feet for white board (erasable) surfaces. See Section VI —
2.C90 for height and configuration.

Atmospheric Criteria:

i.  Design temperature -  heating: 70degF

il. Design temperature -  cooling: 75degF

iii. Temperature Tolerance: +2degF

iv. Relative humidity - summer: 50% RH maximum
v. Relative humidity - winter: 30% RH minimum
vi. Outside Air - cfm/person: 20 minimum

vii. Air changes/hour: 6 minimum

viii. Static pressure: Neutral

ix. Heat generating equipment: 2 computers, lighting
X. Miscellaneous equipment: None

Acoustical Criteria See Section VI—2.C.2.a.iv:

1. Mechanical ambient noise criteria NC: 30

ii. Articulation class AC: N/A

iii. Masking noise level dBA: 42

iv. Cig noise reduction coeff NRC: 60-70

v. Reverberation time RT60: N/A

vi. Impact insulation class IIC: Refer to sound isolation table
vil. Sound transmission class STC: Refer to sound isolation table

Services: None required: see lighting and electrical below.
Lighting Criteria:
i.  Lighting level: Section VI -2.D52.2.a
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ii.
1ii.
1v.
V.
Vi.

vil.

Lighting distribution:
Task lighting:
Dimmer:

Emergency lighting:
Daylighting:
Daylight control:

f. Electrical Criteria:

1.

ii.

iil.

1v.

vi.
Vil.

viil.

1X.
X.

X1.

PA system:

Walls —light, well lit
Incorporate with furnishings
No

No, unless required by code
Yes, when feasible

Section VI -2.D52.2.b.vi

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
Intercom:

Voice/Data:

Television:
Clock:

Individual office space switching:

Master control switching:

Power outlets:

Emergency power:
Smoke detector:

Heat detector:

No

Yes, 3 universal jacks per
office (CAT6, see WSDOT Cable
Stds)

No

No

Yes

N/A

2 isolated dedicated duplex
and 2 standard duplex

N/A

As required by code

As required by code

g. Typical Private Office Layouts (see diagrams below)
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Typical Private Office — PO1

2 FILES (2 DWR)

28" DEEP DESKTOP

10-0"
PENBOARD

14" DEEP OVERHEAD WITH
TASK LITE

MONITOR

LATERAL FILE (4 FILE (2 DWR)
DVIR)
PO 1
120S.F

3' MIN. RE-LITE
]

———2 DRAWER FILE

L]

10-0"

(2) 2 DRAWER FILES

4 DRAWER FILE
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Typical Private Office — PO3

3" MIN. RE-LITE

(3) 3 BOOK CASES

28"Dx9" CREDENZA WORK
SURFACE

WHITEBOARD

(2) 2 DRAWER FILES

BOOKCASES

CREDENZA

ST
FILES
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2) Open Office Criteria:

Room Finishes:

a.

1.
ii.

1il.

1v.

Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

Ceiling: Provide sound absorbing surfaces such as acoustical panels.

Walls: Provide hard, durable and easy to clean surfaces such as gypsum

board, vinyl tile, stone, metal or epoxy.

Systems Furniture: Provide systems furniture equal to Correctional

Industries Systems 21 furniture with 66 inch spines. Design furniture layout

with step down to allow maximum light into building. Use 66 inch height
panels or window panels for offices adjacent to core hallways.

Atmospheric Criteria:

1.

1i.
1ii.
1v.
V.
Vi.
Vii.
Viil.
IX.

X.

intend temperature -  heating:

Design temperature -  cooling:
Temperature Tolerance:
Relative humidity — summer:
Relative humidity — winter:
Outside Air — cfm/person:

Air changes/hour:

Static pressure:

Heat generating equipment:

Miscellaneous equipment:

Acoustical Criteria:

1.
ii.
1ii.
1v.
V.
Vi.

Vii.

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:
Impact insulation class I1C:

Sound transmission class STC:

70degF

75degF

+2degF

50% RH maximum
30% RH minimum

20 minimum

6 minimum

Neutral

Computers, lighting

Copiers, printers, plotters

35

20

48
90-1.0
N/A

Refer to sound isolation table

N/A

Services: None required: see lighting and electrical below.

Lighting Criteria:

1.

Lighting level:

Section VI -2.D52.2.a



Section V—Space Needs Program
2. Administrative Office Program
E. Physical and Environmental Requirements

il.
iii.
v.
V.

V.

Task lighting:
Dimmer:
Emergency/lighting:
Day lighting:
Daylight control:

f. Electrical Criteria:

1.

ii.
1il.

1v.

V.
vil.
Viii.

IX.
X.
Xi.

PA system:

Incorporate in furniture
Integrated with daylighting
Yes, by code

Yes, Section VI -2.D60 LEED
Section VI -2.D52.2.b.vi

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
Intercom:
Voice/Data:

Television:

Clock:

Individual office space switching:
Master control switching:

Power outlets per WorkStation:

Emergency power:
Smoke detector:
Heat detector:

No

Yes, 3 universal jacks per
workstation (CAT6, see WSDOT
Cable Stds)

No

Yes

Yes

Yes

2 isolated dedicated duplex

--Maximum 3 workstations per
dedicated circuit

2 standard duplex

--Maximum 2 workstations per
standard circuit

Yes

As required by code

As required by code

g. Typical Open Office Layouts (see diagrams below)
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Typical Open Office -- OO1

12'-0
FILE (2 DWR)
s
o
24" DEEP DESKTOP
MONITOR — @
\
60 ‘ 12" DEEP OVERHEAD WITH
‘ TASK LITE, LOCATE
PERPINDICULAR TO
DAYLIGHT SOURCE.
48 S.F. PER WORK STATION
(PAIRED TO FORM A DOUBLE WORK STATION AT 96 SF.)
.
Typical Open Office — OO2A
(2) FILES (2 DWR) FILE (2 DWR)
N
| 28" DEEP DESKTOP
[o0)
14" DEEP OVERHEAD WITH
TASK LITE, LOCATE MONITOR
PERPENDICULAR TO LIGHT
SOURCE.
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Typical Open Office — O02B

- FILE (2 DWR)
(2) FILES (2 DWR) —<

36" DEEP RECEPTION
DESKTOP

.| 14" DEEP OVERHEAD W
PRIVACY PANEL BELOW

| TASK LITE, LOCATE
PERINDICULAR TO
DAYLIGHT SOURCE. * @ MONITOR

OO 2B
8OS.F.

Typical Open Office — O02C

28" DEEP DESKTOP

|| 147 DEEP QVERHEAD WITH
TASK LITE, LOCATE

PERPENDICULAR TO LIGHT
SOURCE. @ \

\
MONITOR :

L_ |

\ ,
FILE (2 DWR) | | Bookcas] @‘
|
|
|
i
|

OO0 2C

80S.F.
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Typical Open Office — 002D

FILE (2 DWR)

T 1
I |
— — (- —
T T
28" DEEP DESKTOP ; }
‘
f |
\ \

T | 14" DEEP OVERHEAD WITH
© 1 TASK LITE, LOCATE

PERPENDICULAR TO LIGHT
SOURCE. /N
MONITOR /

Typical Open Office — OO3A

FILE (2 DWR)

(2) FILES (2 DWR)

36" DEEP RECEPTION
DESKTOP

_T | 28" DEEP DESKTOP

PRIVACY PANEL BELOW

14" DEEP OVERHEAD WITH
TASK LITE, LOCATE
PERPINDICULAR TO
DAYLIGHT SOURCE,

MONITOR

-1

OO 3A
96 SF.

Typical Open Office — OO3B

I
| l FILE (2 DWR)
I
I
= I
= n |
1| 28" DEEP DESKTOP !
“ |
14" DEEP OVERHEAD WITH ‘ ,
TASK LITE, LOCATE | MONITOR
|
| PENBOARD

(2) FILES (2 DWR)

PERPINDICULAR TO
DAYLIGHT SOURCE.

OO0 3B

96 S.F.
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Typical Open Office — O0O3C

28" DEEP DESKTOP

14" DEEP OVERHEAD WiTH
% | TASK LITE, LOCATE
« | PERPENDICULAR TO LIGHT

(2) 3 BGOKCASES @
SOURCE.
D
MONITOR FILE (2 DWR)

00 3C

96S.F.

Typical Open Office — OO3D

I J——wonrmor
28" DEEP DESKTOP 0@ | ——14" DEEP OVERHEAD WTH
TASK LITE, LOCATE
PERPENDICULAR TO LIGHT
° | SOURCE.
w e

AN 28" DEEP DESKTOP

|
; (2)FILES (2 DWR)
|

— %

! PENBOARD

\;14" DEEP OVERHEAD WITH

TASK LITE, LOCATE
PERPINDICULAR TO
DAYLIGHT SOURCE.

00 4

120 S.F.
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3) Building Entry:

a. Vestibule:

1.  Finishes:

Floor: Provide water resistant, non-skid surfaces. Include durable, dirt
removal matt or surface, easy to clean and integrated into the floor

design.

Ceiling: Provide sound absorbing surfaces such as acoustical panels or

hard surfaces such as gypsum board.

Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board, tile, stone, metal or epoxy. Integrate with the exterior
architectural materials to provide a transition between exterior and

interior.
ii. Design temperature -  heating:
iii. Design temperature -  cooling:

1v. Services:

v. Lighting level:

vi. Emergency lighting:

vii. Daylighting:

viii. Acoustical criteria:

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:
Impact insulation class IIC:

Sound transmission class STC:

ix. Electrical:

b. Lobby:

Master control;
Power receptacle:
Smoke detector:

Heat detector:

70degF

N/A

Hose bibb near entry
10 fc

Yes

Yes

45
N/A
50
60-70
N/A
N/A
N/A

Yes

Yes, one duplex

As required by code
As required by code
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1.

ii.
1il.

1v.

Vi.

Vil.

Viii.

IX.

Finishes:

e Floor: Provide water resistant, non-skid surfaces, easy to clean and
integrated with the style and character of the interior architecture.

e Ceiling: Provide sound absorbing surfaces such as acoustical panels or

hard surfaces such as gypsum board.

e Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board, tile, stone, metal or epoxy. Integrate with the style and character

of the interior architecture.
Design temperature -  heating:
Design temperature -  cooling:
Services:
Lighting level:
Emergency lighting:
Daylighting:

Acoustical criteria:

e Mechanical ambient noise criteria NC:

e Articulation class AC:

e Masking noise level dBA:

e Cig noise reduction coeff NRC:
e Reverberation time RT60:

e Impact insulation class IIC:

e Sound transmission class STC:
Electrical:

e Master control:

e Power receptacle:

e Voice/Data:

e Smoke detector:

e Heat detector:

70degF

75degF

Hose bibb near entry
10 fc

Yes

Yes

45
N/A
50
60-70
N/A
N/A
N/A

Yes
Yes, one duplex

Yes, 2 universal jacks
(CAT6, see WSDOT Cable
Stds)

As required by code
As required by code
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4) Reception and Waiting Areas:
a. Room Finishes:
1. Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

ii. Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard
surfaces such as gypsum board.

iii. Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board or soft, sound absorbing surfaces such as wall fabric.

b. Atmospheric Criteria:

i.  Design temperature -  heating: 70degF
ii. Design temperature -  cooling: 75degF
iii. Temperature Tolerance: +2degF

iv. Relative humidity - summer: 50% RH maximum
v. Relative humidity - winter: 30% RH minimum
vi. Outside Air - cfm/person: 20 minimum
vii. Air changes/hour: 6 minimum
viii. Static pressure: Neutral
ix. Heat generating equipment: Computer, lighting
X. Miscellaneous equipment: None
c. Acoustical Criteria:
i.  Mechanical ambient noise criteria NC: 30
ii. Articulation class AC: N/A
iii. Masking noise level dBA: 42
iv. Cig noise reduction coeff NRC: 60-70
v. Reverberation time RT60: N/A

vi. Impact insulation class IIC: Refer to sound isolation table

vii. Sound transmission class STC: Refer to sound isolation table
d. Services: None required: see lighting and electrical below.

e. Lighting Criteria:

1 Section VI -2.D52.2.a

Walls —light, well lit

1. Lighting level:
ii. Lighting distribution:
iii. Task lighting: Incorporate with furnishings

1v. Dimmer: No
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V.
vi.

VIi.

Emergency lighting:
Daylighting:
Daylight control:

f. Electrical Criteria:

1.

ii.

1il.

1v.

vi.

VIi.

Vviil.

1X.

X.

X1.

PA system:

No, unless required by code
Yes, when feasible
Section VI -2.D52.2.b.vi

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
Intercom:

Voice/Data:

Television:
Clock:

Individual office space switching:

Master control switching:

Power outlets:

Emergency power:
Smoke detector:

Heat detector:

No

Yes, 3 universal jacks
(CAT6, see WSDOT Cable Stds)

No

Yes

Yes

N/A

2 isolated dedicated duplex
2 standard duplex

N/A

As required by code

As required by code

g. Typical Reception/Waiting Area Layout (see diagram below)
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Typical Reception / Waiting Area

RECEPTIONIST

7

RECEPTION / WAITING AREA

100 S.F.
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5) Training Room:

a. Room Finishes:

1.

ii.

1il.

Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard

surfaces such as gypsum board.

Walls: Provide durable and easy to clean surfaces such as gypsum board
and/or soft, sound absorbing surfaces such as acoustical wall treatment, tack
board or wall fabrics. Provide a minimum of 20% lineal feet of the
perimeter wall for tack board wall surface and 10% lineal feet for white
board (erasable) surfaces. See Section VI —2.C90 for height and
configuration. Locate whiteboard surfaces at the focal point or “presenter”
side of the training room. Provide chair rail around the perimeter of each
room; prefer tray-type rail that will support display boards.

b. Equipment and Furnishings:

1.

1.

Provide pull-down visual aids/movie screen at the focal point or “presenter”
side of the training room. See Section VI —2.C90 for height and

configuration.

¢. Atmospheric Criteria:
Design temperature -  heating:
Design temperature -  cooling:

ii.
iii.
1v.
V.
Vi.
Vil.
Viii.
IX.
X.
XI.

Temperature Tolerance:
Relative humidity - summer:
Relative humidity - winter:
Outside Air - cfm/person:
Zoning:

Air changes/hour:

Static pressure:

Heat generating equipment:
Miscellaneous equipment:

d. Acoustical Criteria:

1.
ii.
1ii.
1v.
V.
Vi.

Vii.

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:
Impact insulation class I1C:

Sound transmission class STC:

70degF

75degF

+2degF

50% RH maximum
30% RH minimum
20 minimum
Separate HVAC zone
6 minimum

Neutral

1 LCD projector, lighting
None

25

N/A

N/A

60-70

N/A

Refer to sound isolation table

Refer to sound isolation table
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e.
f.

Services: None required: see lighting and electrical below.

Lighting Criteria:

i.  Ambient lighting level: Section VI -2.D52.2.a

ii.  Wall lighting: Wall washers with dimmer
iii. Task lighting: Focal point on presenter
iv. Dimmer: Yes

v. Emergency lighting: Yes

vi. Daylighting: If feasible

vii. Daylight control: Section VI -2.D52.2.b.vi

Electrical Criteria:
i. PA system: Yes

e Assistive Listening Device should accompany every room that has
access to the PA system.

ii. Intercom: No

iii. Voice/data: Yes, 2 universal jacks near
presenter (CAT6, see WSDOT
Cable Standards) and
2 at opposite end of room.

Plus: 2 universal jacks for each
training station.

iv. Television: Yes

v. Clock: Yes

vi. Individual space switching: Yes, motion detection

vii. Master control switching: N/A

viii. Power outlets: 2 isolated dedicated duplex:

1 near the presenter and 1 at
opposite end of room.

Plus: isolated power for each
training station.

2 std. each wall, min. 12 ft. OC

ix. Emergency power: Yes
x. Smoke detector: Yes
xi. Heat detector: As required by code
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h. Typical Training Room Layout (see diagram below)

Typical Training Room

PENBOARD PENBOARD
=
PULL-DOWN SCREEN

3" MIN. RE-LITE

3" MIN. RE-LITE

TRAINING ROOM
800 S.F.

6) Open Office Conference Area:
a. Room Finishes:
i.  Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.
ii. Ceiling: Provide sound absorbing surfaces such as acoustical panels.

iii.  Walls: Provide soft, sound absorbing surfaces such as acoustical wall
treatment, tack board or wall fabrics. Provide a minimum of 10% lineal feet
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of the perimeter wall for tack board wall surface and 10% lineal feet for
whiteboard/penboard (erasable) surfaces. See Section VI —2.C90 for height
and configuration. Locate whiteboard surfaces at the focal point or
“presenter” side of the conference room.

b. Atmospheric Criteria:

i.  Design temperature -  heating: 70degF

ii. Design temperature -  cooling: 75degF

iii. Temperature Tolerance: +2degF

iv. Relative humidity — summer: 50% RH maximum

v. Relative humidity — winter: 30% RH minimum

vi. Outside Air — cfm/person: 20 minimum

vii. Air changes/hour: 6 minimum

viii. Static pressure: Neutral

ix. Heat generating equipment: Computer, projector, lighting
X. Miscellaneous equipment: None

c. Acoustical Criteria:

i.  Mechanical ambient noise criteria NC: 35

ii. Articulation class AC: 20

iii. Masking noise level dBA: 48

iv. Cig noise reduction coeff NRC: 90-1.0

v. Reverberation time RT60: N/A

vi. Impact insulation class IIC: Refer to sound isolation table
vii. Sound transmission class STC: N/A

d. Services: None required: see lighting and electrical below.

e. Lighting Criteria:

i.  Lighting level: Section VI -2.D52.2.a

ii. Task lighting: N/A

iii. Dimmer: Integrated with daylighting

iv. Emergency/lighting: Yes, by code

v. Day lighting: Yes, Section VI -2.D60 LEED
vi. Daylight control: Section VI -2.D52.2.b.vi

f. Electrical Criteria:
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1.

ii.

1il.

1v.

vi.

Vii.

Vviil.

1X.

X.

X1.

PA system:

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
Intercom:

Voice/Data:

Television:
Clock:

Individual office space switching:

Master control switching:

Power outlets:

Emergency power:
Smoke detector:

Heat detector:

No

Yes, 2 universal jacks
(CAT6, see WSDOT Cable Stds)

No

No

No

Yes

2 isolated dedicated duplex
2 standard duplex

No

As required by code

As required by code

g. Typical Open Office Conference Area Layouts (see diagram below)
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Typical Open Office Conference Area

ALT. PARTITION

WORK CO%EE@CE WORK
STATION & STATION
< ©
= |
[an] -
= <
=z =
[‘[ E &
| |
L _SHARED CIRCULATION AREA |

OPEN CONFERENCE AREA
180 S.F.
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7) Conference Rooms:

a.

Room Finishes:

1.

ii.

iil.

Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard
surfaces such as gypsum board.

Walls: Provide durable and easy to clean surfaces such as gypsum board
and/or soft, sound absorbing surfaces such as acoustical wall treatment, tack
board or wall fabrics. Provide a minimum of 10% lineal feet of the
perimeter wall for tack board wall surface and 10% lineal feet for white
board (erasable) surfaces. See Section VI —2.C90 for height and
configuration. Locate whiteboard surfaces at the focal point or “presenter”
side of the conference room. Provide chair rail around the perimeter of each
room; prefer tray-type rail that will support display boards.

Equipment and Furnishings:

1.

ii.
1il.

1.

1i.
iii.
1v.
V.
Vi.
Vil.
Viii.
IX.
X.

Xi.

In large and medium conference rooms provide roll-down visual aids/movie

screen at the focal point or “presenter” side of the room. See Section VI —

2.C90 for height and configuration.

Provide operable partition to divide large conference room into two rooms.
In large conference rooms provide 10 linear feet of base cabinet (30” W x
36” H) with 10 lineal feet of upper cabinet, 12 deep.

Atmospheric Criteria:

Design temperature -  heating:

Design temperature -  cooling:
Temperature Tolerance:
Relative humidity - summer:
Relative humidity - winter:

Outside Air - cfm/person:

Zoning — medium & large conference rooms:

Air changes/hour:
Static pressure:
Heat generating equipment:

Miscellaneous equipment:

Acoustical Criteria:

1.
ii.

1il.

Mechanical ambient noise criteria NC:
Articulation class AC:
Masking noise level dBA:

70degF

75degF

+2degF

50% RH maximum

30% RH minimum

20 minimum

Separate HVAC zone

6 minimum

Neutral

1 LCD projector, lighting

None
25
N/A

N/A

141



Section V—Space Needs Program
2. Administrative Office Program

E. Physical and Environmental Requirements

1v.
V.

V.

vil.

Cig noise reduction coeff NRC:

Reverberation time RT60:

Impact insulation class IIC:

Sound transmission class STC:

60-70
N/A
Refer to sound isolation table

Refer to sound isolation table

e. Services: None required: see lighting and electrical below.

f. Lighting Criteria:

1.
ii.
iii.
1v.
V.

vi.

Vii.

Ambient lighting level:

Wall lighting-medium & large conf rooms :

Task lighting:
Dimmer:
Emergency lighting:
Daylighting:
Daylight control:

g. Electrical Criteria:

1.

ii.

1il.

1v.

V.

vi.

Vii.

PA system:

Section VI -2.D52.2.a
Wall washers with dimmer
Focal point on presenter
Yes, large conf. rooms only
Yes

If feasible

Section VI -2.D52.2.b.vi

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
Intercom:
Voice/Data:

e Small conference rooms

e Medium conference rooms

e Large conference rooms
Television:

e Small conference rooms

e Medium conference rooms
e Large conference rooms
Clock:

Individual space switching:

Master control switching:

viii. Power outlets:

No

2 universal jacks (CAT6

see WSDOT Cable Stds)

2 universal jacks on opposite
walls

2 universal jacks on each wall

No

Yes

Yes

Yes

Yes, motion detection
N/A

1 std. each wall, min. 12 ft. oc
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ix. Emergency power: N/A
Xx. Smoke detector: Yes
xi. Heat detector: As required by code

h. Typical Conference Room Layouts (see diagrams below)

Typical Small Conference Room

12°-0"

I

CONFERENCE
TABLES

3 MIN. RE-LITE

/|

PENBOARD

SMALL CONFERENCE ROOM
180 S.F.
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Typical Medium Conference Room

15'-0"

il =]

CONFERENCE TABLES

ROLL-DOWN SCREEN

PENBOARD

MEDIUM CONFERENCE AREA
270 S.F.

3 MIN, RE-LITE
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Typical Large Conference Room

PENBOARD

Il

CONFERENCE
TABLES

OPTIONAL OPERABLE |
PARTITION

27'-0"

—

24" DEEP BASE
CAB & 12" DEEP
UPPER CAB.

I

ROLL-DOWN SCREEN
PENBOARD

LARGE CONFERENCE ROOM
540 S.F.
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8) MDF (Main Distribution Frame / Main Equipment / Server) Room:

a. Room Finishes:

1. Floor: Provide hard surfaces such as epoxy or vinyl tile. Provide raised

floor, minimum 12" above structural floor.

ii. Ceiling: No requirement. Remain open for access. Minimum 8ft-6in. height.

iii. Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board. Provide 3/4in. plywood backing for wall mounted
telecommunications entry equipment and as otherwise required.

b. Equipment and furnishings:

i.  Provide space, electrical power, cooling, racks/equipment enclosures and
data services for the equipment and furnishings required in typical data
centers. Further design clarifications can be obtained upon request during

Phase II selection process.
¢. Atmospheric Criteria:
i.  Design temperature -  heating:
ii. Design temperature -  cooling:
iii. Temperature Tolerance:
iv. Relative humidity - summer:
v. Relative humidity - winter:
vi. Outside Air - cfm/person:
vii. Air changes/hour:
viii. Static pressure:
ix. Exhaust air:
X. Heat generating equipment:
xi. Miscellaneous equipment:

d. Acoustical Criteria:

1. Mechanical ambient noise criteria NC:

ii. Articulation class AC:

iii. Masking noise level dBA:

iv. Cig noise reduction coeff NRC:
v. Reverberation time RT60:

vi. Impact insulation class IIC:

vii. Sound transmission class STC:

70degF

72degF

+2degF

60% RH maximum

40% RH minimum

20 minimum

10 minimum

Positive

N/A

Equipment above, lighting

None

N/A

N/A

N/A

60 - 70

N/A

Refer to sound isolation table

Refer to sound isolation table
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e.
f.

Services: None required: see lighting and electrical below.

Lighting Criteria:

i.  Lighting level:

il.  Lighting distribution:
iii. Task lighting:

iv. Dimmer:

v. Emergency lighting:
vi. Daylighting:

vii. Daylight control:
Electrical Criteria:

i.  PA system:

ii. Intercom:

iii. Telephone:

iv. Computer:

v. Television:

vi. Clock:

vii. Individual switching:
viii. Master control switching:
ix. Power outlets:

X. Special power:

xi. Emergency power:

Section VI -2.D52.2.a
N/A
N/A
N/A
Yes
N/A
N/A

N/A
N/A

Install copper feed cables
that will support up to two
pair per workstation and/or
common area.

Install fiber to meet the
number of workstations
and/or common areas.

N/A

N/A

Yes

No

As required for equipment

Duplex receptacles above
counters at 42” above
finished floor (AFF) @ 6 ft
O.C. along counters

Dedicated 20 circuit

sub-panel, sized as needed

for comm. equipment. Master

communication ground,
maximum resistance 10
OHMS.

Yes
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xil. Smoke detector: Yes
xiii. Heat detector: As required by code
h. Comments:

1. Provide card access security.

ii. Comply with requirements in the WSDOT Telecommunications
Infrastructure Cable Standards. See Attachment Section VII—3.A

i. Location: Centrally locate on ground floor.

jo Typical Communications/MDF Room Layout: (see diagram below)
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Typical Communications / MDF Room
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9) IDF ( Intermediate Distribution Frame) Rooms:

Room Finishes:

a.

1.
ii.

1il.

Floor: Provide hard surfaces such as epoxy or vinyl tile.

Ceiling: No requirement. Remain open for access. Minimum 8ft-6in. height.

Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board. Provide 3/4in. plywood backing for wall mounted equipment as

needed.

Equipment and furnishings:

1.

Provide space, electrical power, cooling, racks/equipment enclosures and
data services for the equipment required in typical data centers. Further
design clarifications can be obtained upon requests during Phase II selection

process

Atmospheric Criteria:

1.

ii.
1ii.
1v.
V.
Vi.
Vil.
Viii.
IX.
X.

Xi.

Design temperature -  heating:
Design temperature -  cooling:
Temperature Tolerance:
Relative humidity - summer:
Relative humidity - winter:
Outside Air - cfm/person:

Air changes/hour:

Static pressure:

Exhaust air:

Heat generating equipment:

Miscellaneous equipment:

Acoustical Criteria:

1.
ii.
1ii.
1v.
V.
Vi.

Vii.

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:
Impact insulation class I1C:

Sound transmission class STC:

70degF

75degF

+2degF

60% RH maximum

40% RH minimum

20 minimum

10 minimum

Positive

N/A

Equipment above, lighting

None

N/A

N/A

N/A

60 - 70

N/A

Refer to sound isolation table

Refer to sound isolation table

Services: None required: see lighting and electrical below.
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f.

Lighting Criteria:

i.  Lighting level:

ii. Lighting distribution:
iii. Task lighting:

iv. Dimmer:

v. Emergency lighting:
vi. Daylighting:

vii. Daylight control:
Electrical Criteria:

1. PA system:

ii. Intercom:

iii. Telephone:

iv. Computer:

v. Television:

vi. Clock:

vii. Individual switching:
viii. Master control switching:
ix. Power outlets:

X. Special power:

xi. Emergency power:
xii. Smoke detector:

Section VI -2.D52.2.a
N/A
N/A
N/A
Yes
N/A
N/A

N/A
N/A

Install copper feed cables
that will support up to two
pair per workstation and/or
common area.

Install fiber to meet the
number of workstations
and/or common areas.

N/A

N/A

Yes

No

As required for equipment

Duplex receptacles above
counters at 42” above
finished floor (AFF) @ 6 ft
O.C. along counters

Dedicated 20 circuit

sub-panel, sized as needed
for comm. equipment.
Isolated ground connected to
master comm. ground,
maximum .005 OHMS
resistance.

Yes
Yes
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xiii. Heat detector: As required by code
h. Comments:

i.  Minimum room size is 150 sf.

ii. Provide card access security.

iii. Comply with requirements in the WSDOT Telecommunications
Infrastructure Cable Standards. See Attachment Section VII—3.A

i. Location: Locate on each floor to ensure horizontal cable runs do not exceed the
requirements in the WSDOT Telecommunications Infrastructure Cable
Standards. See Attachment Section VII—3.A.
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10) Computer Setup and Storage:

a.

Room Finishes:

1.
ii.

1il.

Floor: Provide hard surfaces such as epoxy or vinyl tile.

Ceiling: Provide sound absorbing surfaces such as acoustical panels.

Walls: Provide hard, durable and easy to clean surfaces such as gypsum

board.

Equipment and furnishings:

1.

1.

1i.
1ii.
1v.
V.
Vi.
Vil.
Viil.
1X.
X.

X1.

Provide the following casework:

e 30 lineal feet of upper cabinetry with under-cabinet light fixtures.

e 30 lineal feet counter with shelves under (30" W x 36" H--shelves 18”

deep).

e 15 lineal feet of layout / workbench (5 ft W x 36” Hx 15 ft L).
e 36 lineal feet of open shelving (30" Wx 7 ft Hx 36 ft L).

Atmospheric Criteria:

Design temperature -  heating:

Design temperature -  cooling:
Temperature Tolerance:
Relative humidity - summer:
Relative humidity - winter:
Outside Air - cfm/person:

Air changes/hour:

Static pressure:

Exhaust air:

Heat generating equipment:

Miscellaneous equipment:

Acoustical Criteria:

1.
1i.
iii.
1v.
V.

V1.

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:

Impact insulation class 1IC:

70degF

75degF

+2degF

50% RH maximum
30% RH minimum
20 minimum

12 minimum
Neutral

N/A

Lighting

None

45
N/A
45
80-90
N/A

Refer to sound isolation table
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vii. Sound transmission class STC: Refer to sound isolation table

e. Services: None required: see lighting and electrical below.

f. Lighting Criteria:

i.  Lighting level: Section VI -2.D52.2.a
ii. Lighting distribution: N/A

iii. Task lighting: Below upper cabinets
iv. Dimmer: No

v. Emergency lighting: Yes

vi. Daylighting: N/A

vii. Daylight control: N/A

g. Electrical Criteria:
1.  PA system: Yes

e Assistive Listening Device should accompany every room that has
access to the PA system.

ii. Intercom: No

iii. Telephone/computer: Yes, 7 universal jacks
(CAT6, see WSDOT Cable
Standards)

iv. Television: No

v. Clock: No

vi. Individual switching: Yes, motion detection

vii. Master control switching: Yes

viil. Power outlets: Yes

Duplex receptacles above
counters at 42” above
finished floor (AFF) @ 3 ft
O.C. along counters

ix. Emergency power: N/A
Xx. Smoke detector: Yes
xi. Heat detector: As required by code

h. Location: Provide printer/plotter room near the building core, unless tenant
adjacencies dictate otherwise.

i. Typical Computer Setup and Storage Room Layout: (see diagram below)
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Typical Computer Setup and Storage
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11) Region Studies Library:

Room Finishes:

a.

1.

ii.

iil.

1.

Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard

surfaces such as gypsum board.

Walls: Provide hard, durable and easy to clean surfaces such as gypsum

board.

Atmospheric Criteria:
Design temperature -  heating:
Design temperature -  cooling:

1i.
1ii.
1v.
V.
Vi.
Vii.
Viil.
IX.

X.

Temperature Tolerance:
Relative humidity - summer:
Relative humidity - winter:
Outside Air - cfm/person:
Air changes/hour:

Static pressure:

Heat generating equipment:

Miscellaneous equipment:

Acoustical Criteria:

1.
ii.
1ii.
1v.
V.
Vi.

Vii.

Mechanical ambient noise criteria NC:

Articulation class AC:
Masking noise level dBA:

Cig noise reduction coeff NRC:
Reverberation time RT60:
Impact insulation class I1C:

Sound transmission class STC:

70degF

75degF

+2degF

50% RH maximum
30% RH minimum
20 minimum

6 minimum
Neutral

Lighting

None

30

N/A

42

60-70

N/A

Refer to sound isolation table

Refer to sound isolation table

Services: None required: see lighting and electrical below.

Lighting Criteria:

1. Lighting level:

ii. Lighting distribution:
iii.  Task lighting:

iv. Dimmer:

Section VI -2.D52.2.a
Walls —light, well lit
Focus on lay-down table

Yes on task lighting

156



Section V—Space Needs Program
2. Administrative Office Program
E. Physical and Environmental Requirements

v. Emergency lighting: No, unless required by code
vi. Daylighting: Yes, when feasible
vii. Daylight control: Section VI -2.D52.2.b.vi

f. Electrical Criteria:
i. PA system: Yes

e Assistive Listening Device should accompany every room that has
access to the PA system.

ii. Intercom: No

iii. Telephone/data: Yes, 2 universal jacks
(CAT6, see WSDOT Cable
Standards)

iv. Television: No

v. Clock: Yes

vi. Individual office space switching: Yes

vii. Master control switching: N/A

viii. Power outlets: Yes

ix. Emergency power: N/A

x. Smoke detector: As required by code

xi. Heat detector: As required by code

g. Typical Library/Regional Studies Area Layout (see diagram below)
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Typical Library / Regional Studies Area
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12) Help Desk:
a. Room Finishes:
i.  Floor: Provide soft, sound absorbing surfaces such as carpet or carpet tiles.

il.  Ceiling: Provide sound absorbing surfaces such as acoustical panels or hard
surfaces such as gypsum board.

iii.  Walls: Provide hard, durable and easy to clean surfaces such as gypsum

board or soft, sound absorbing surfaces such as wall fabric.

b. Atmospheric Criteria:

i.  Design temperature -  heating: 70degF
il. Design temperature -  cooling: 75degF
iii. Temperature Tolerance: +2degF

iv. Relative humidity - summer: 50% RH maximum
v. Relative humidity - winter: 30% RH minimum
vi. Outside Air - cfm/person: 20 minimum
vii. Air changes/hour: 6 minimum
viii. Static pressure: Neutral
ix. Heat generating equipment: Computer, lighting
X. Miscellaneous equipment: None
c. Acoustical Criteria:
1. Mechanical ambient noise criteria NC: 30
ii. Articulation class AC: N/A
iii. Masking noise level dBA: 42
iv. Cig noise reduction coeff NRC: 60-70
v. Reverberation time RT60: N/A

vi. Impact insulation class IIC: Refer to sound isolation table

vii. Sound transmission class STC: Refer to sound isolation table
d. Services: None required: see lighting and electrical below.

e. Lighting Criteria:

Section VI -2.D52.2.a

Walls —light, well lit

i.  Lighting level:
il. Lighting distribution:

iii. Task lighting: Incorporate with furnishings
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iv. Dimmer:
v. Emergency lighting:
vi. Daylighting:
vii. Daylight control:
f. Electrical Criteria:

1. PA system:

No

No, unless required by code
Yes, when feasible

Section VI -2.D52.2.b.vi

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
ii. Intercom:

iii. Telephone:

iv. Television:

v. Clock:

vi. Individual office space switching:
vii. Master control switching:

viii. Power outlets:

ix. Emergency power:
X. Smoke detector:
xi. Heat detector:

g. Comments:

No

Yes, 4 universal jacks
(CAT6, see WSDOT Cable
Standards)

No

No

Yes

N/A

2 isolated dedicated duplex
2 standard duplex

N/A

As required by code

As required by code

1. Provide a non-obtrusive method, such as a rollup grating, to secure the help
desk from the common areas during non-office hours.

h. Typical Help Desk Layout (see diagram below)
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Typical Help Desk
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13) Printer / Plotter area:
a. Room Finishes:
i.  Floor: Provide hard surfaces such as epoxy or vinyl tile.
il.  Ceiling: Provide sound absorbing surfaces such as acoustical panels.

iii. Walls: Provide hard, durable and easy to clean surfaces such as gypsum
board. Provide a minimum of 10% lineal feet of the perimeter wall for tack
board wall surface.

b. Equipment and furnishings:

i.  Provide space, electrical power, and data services for the following
equipment and furnishings:

e | copy machines (State supplied)
e 2 printers (State supplied)
e 1 plotter (State supplied)
e 2-30in. diameter recycle bins ( State supplied)
ii. Provide the following casework:
e 20 lineal feet of upper cabinetry with under-cabinet light fixtures.

e 25 lineal feet counter with shelves under (30" W x 36" H--shelves 18”
deep).

e 24" Dx 96" W x 84" H cabinets with adjustable shelves for paper
storage

¢. Atmospheric Criteria:

i.  Design temperature -  heating: 70degF

ii. Design temperature -  cooling: 75degF

iii. Temperature Tolerance: +2degF

iv. Relative humidity - summer: 50% RH maximum

v. Relative humidity - winter: 30% RH minimum

vi. Outside Air - cfm/person: 20 minimum

vii. Air changes/hour: 12 minimum

viii. Static pressure: Negative

1x. Exhaust air: Yes, exhaust to outside
x. Heat generating equipment: Copiers, etc. above, lighting
xi. Miscellaneous equipment: None
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d. Acoustical Criteria:

1. Mechanical ambient noise criteria NC:

ii. Articulation class AC:

iii. Masking noise level dBA:

iv. Cig noise reduction coeff NRC:
v. Reverberation time RT60:

vi. Impact insulation class IIC:

vii. Sound transmission class STC:

45

N/A

45

80 - 90

N/A

Refer to sound isolation table

Refer to sound isolation table

e. Services: None required: see lighting and electrical below.

f. Lighting Criteria:
i.  Lighting level:
ii. Lighting distribution:
iii. Task lighting:
iv. Dimmer:
v. Emergency lighting:
vi. Daylighting:
vii. Daylight control:
g. Electrical Criteria:

i.  PA system:

Section VI -2.D52.2.a
Walls —light, well lit
Below upper cabinets
No

Yes

None Req’d

No

Yes

e Assistive Listening Device should accompany every room that has

access to the PA system.
ii. Intercom:

iii. Telephone/data:

iv. Television:

v. Clock:

vi. Individual switching:

vii. Master control switching:

viii. Power outlets:

No

Yes, 4 universal jacks
(CAT6, see WSDOT Cable
Standards)

No